23-9-21 ✓
28-5-24 R.III ✓
9-2-27 III ✓
7-11-31 R.III ✓

G.O. No 516(I) 7-7-1898 P.works

5-1-51 MRo 166/51 6-1-51
R.VI

FURTHER PAPERS

G.O.	No.	Department	Date	G.O.	No.	Department	Date

Public Works (1898) Department.

G.O., N

Regd. } 1898.

Enclosures

Spare copies

G.O., No. 517 I., 7th July 1898.

JULY.

Kondagai Channel in the Madura District

Revised estimate of Rs. 2,904 for carrying out certain improvements to —, sanctioned, with remarks, in supersession of the estimate sanctioned in G.O., No. 804 I., dated 30th September 1895.

23

BACK PAPERS.

	No.	Department.	Date.	G.O.	No.	Department.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

IRRIGATION.
ACCOUNT.

Government {1898} of Madras.
PUBLIC WORKS.

Recd. } 1898. *Enclosures*
Regd. } *Spare copies*

G.O., No. 517 I., 7th July 1898.

JULY.

Kondagai Channel in the Madura District

Revised estimate of Rs. 2,904 for carrying out certain improvements to —, sanctioned, with remarks, in supersession of the estimate sanctioned in G.O., No. 804 I., dated 30th September 1895.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers :—

From Lieutenant-Colonel O. V. BODDY, R.E., Superintending Engineer, VI Circle, to the Chief Engineer for Irrigation, dated Trichinopoly, 4th August 1897, No. 1102 M.D.

I have the honour to forward herewith a second revised estimate amounting to Rs. 3,100 for improving the Kondagai channel, No. 78, in the list of Imperial Irrigation works in the Madura district.

The circumstances under which the estimate for the improvements of the channel, amounting to Rs. 2,940, was prepared by the Tank Restoration Scheme is given in G.O., No. 934 I., dated 3rd November 1893.

Subsequently further proposals were made and a revised estimate, amounting to Rs. 5,720, was sanctioned in G.O., No. 804 I., dated 30th September 1895.

In this estimate it was proposed to construct a regulator at the head of the Selaiman offtake, to regulate supply to the Selaiman and Puliyankulam tanks and to dig a new channel therefrom to the Puliyankulam tank.

To make this arrangement effective the open cuts in Kondagai channel below the regulator were proposed to be closed.

The ryots holding lands under these open cuts object to the closing of them, and the Collector states that this question should stand over till some agreement can be come to between the ryots and Mr. Fischer. It is therefore proposed to allow the old state of things to continue, but the following works previously proposed should be carried out :—

(1) clearing silt from the bed of the channel ;
(2) extending the road culvert over the Ramnad road ;
(3) nanal plantation and revetment ;

and the estimate now submitted provides for these works.

The Executive Engineer has increased some of the rates, and copy of his letter No. 44, dated 4th May 1897, and a data sheet are submitted. I have accepted the present estimate and forward it for your approval and sanction.

ENCLOSURE.

Letter from A. JOYCE, Esq., Executive Engineer, Madura Division, to the Superintending Engineer, VI Circle, Trichinopoly, dated 4th May 1897, No. 44 E.

With reference to your memo., No. 581 M.D., dated 20th April 1897, returning the second revised estimate for improving No. 78, Kondagai channel, for want of certain informations regarding the increased rates, &c., I have the honour to forward herewith data for the first two items noted on the margin of your memorandum and to inform you that the rate for the cut stone has been increased from As. 12 to Re. 1 considering the extra labour required for dressing the grooves nicely and true to the section. This is the rate usually paid for this description of work.

2. Rupees 3-8-0 per cubic foot is the general rate adopted for teak wood wrought and put up. Rupees 4 now provided in the estimate includes the cost of iron straps, chain, lock and tarring.

3. Ring bund once made was removed subsequently as the work was stopped. Hence the rate was increased to Rs. 75.

4. Provision made in the original estimate for land compensation is found insufficient as Rs. 40 will have to be paid for the cocoanut trees standing on the ground.

5. From the enclosed letter No. 280 of 1897, dated 25th January 1897, from the Collector, it will be seen that Mr. Fischer consents to the execution of the first three works referred to in the Deputy Collector's R. A. C. No. 3785 of 1896, dated 16th January 1896, which is also forwarded for perusal.

6. The estimate returned with your memorandum under reference is resubmitted for sanction.

Memo. No. VI/89 M.D.

Adverting to letter No. 1102 M.D., dated the 4th instant, the Superintending Engineer, VI Circle, is requested to be so good as to report whether Mr. Fischer will not take up the work of improvements to the Kondagai channel under conditions stated in paragraph 3 of note by the Chief Engineer for Irrigation printed with G.O., No. 804 I., dated 30th September 1895.

2. It is observed that if the works are not to be carried out by Mr. Fischer, the amounts of contribution will have to be realized before the commencement of the work.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

14th August 1897.

From Lieutenant-Colonel O. V. BODDY, R.E., Superintending Engineer, VI Circle, to the Chief Engineer for Irrigation, dated Kodaikánal, 27th April 1898, No. 601 M.D.

With reference to your memo., No. VI/89 M.D., dated 14th August 1897, I have the honour to report that the Executive Engineer informs me that Mr. Fischer is prepared and willing to carry out the first three works specified in paragraph 3 of G.O., No. 804 I., dated 30th September 1895, according to the second revised estimate herewith re-submitted for sanction.

2. Contingencies and petty supervision have been omitted and the estimate is reduced from Rs. 3,100 to Rs. 2,904.

3. A revised table showing the apportioning of the charges to correspond with the amount of the second revised estimate is also forwarded.

ENCLOSURE.

REPORT to accompany the second revised estimate for improving No. 78, Kondagai Channel.

	RS.
Amount of the original estimate sanctioned in G.O., No. 934 I. of 3rd November 1893 ...	2,940
Amount of the revised estimate sanctioned in G.O., No. 804 I. of 30th September 1895 ...	5,720
Amount of the second revised estimate ...	2,904
Amount to be given up ...	2,816
2. The first revised estimate provides for —	
(1) Clearing silt ...	1,461
(2) Extending road culvert ...	953
(3) Forming nanal revetment ...	204
(4-*a*) Regulator at the head of Puliyankulam channel ...	356
(4-*b*) Do. of Kondagai channel ...	553
(4-*c*) Do. of Selaiman channel ...	373
(5) New diversion cut from Puliyankulam channel for regulator ...	410
(6) Syphon culvert from Selaiman tank across Kondagai channel ...	940
(7) Side channel from culvert left bank of Kondagai including compensation ...	470

3. Of the above items, Nos. 1, 2 and 3 are in the main channel above bifurcation, to the execution of which both the Government ryots and Mr. R. Fischer, the proprietor of Kondagai tank, agree.

4. The construction of the proposed regulators at the bifurcation of Kondagai and Selaiman channels are objected to by Government ryots, as they would be deprived of the open cuts in the Kondagai channel, lower down (*vide* tracing accompanying) which are permanent source of supply to them, since water runs down the channel for more than eight months in a year and for which they hold also a decree in their favour. Mr. Fischer too has no objection to allow the existing state of things to continue and therefore items Nos. (4–*a*), (4–*b*) and (4–*c*) are given up.

5. When the regulators are not built, items Nos. 6 and 7 are not wanted.

6. *Item No. 5.*—Since there will be no regulator, it will only be an open head and Mr. Fischer objects to it on the ground that more water will be flowing into it by taking the head nearly 2 furlongs higher up from where it is at present; and it is also to be given up.

7. The only items therefore to be carried out are Nos. 1, 2 and 3 which Mr. Fischer is prepared and willing to carry out according to the annexed second revised estimate.

---

* New diversion cut for Puliyankulam channel from regulator.

No. 189 I.

Note by the Chief Engineer for Irrigation.

In G.O., No. 804 I., dated 30th September 1895, a revised estimate, amounting to Rs. 5,720, was sanctioned for improving the Kondagai channel in the Madura division, Rs. 2,952 of the proposed outlay being borne by Government and the balance by the parties interested in the work, viz., Mr. Robert Fischer and the Zamindar of Sivaganga. Mr. Fischer was to be allowed to carry out some of the component items of the estimate, on the completion of which he was to be paid in full the Government share of the cost of those items, he making his own arrangements for recovering from the Zamindar of Sivaganga his share of the cost of the work.

2. As the Government ryots and Mr. Fischer objected to the execution of four out of the seven items provided for in the above estimate, the Superintending Engineer, VI Circle, now submits a second revised estimate, amounting to Rs. 2,904, for carrying out the remaining items against which no objection has been urged. The apportionment of this estimate is shown below:—

	Acreage.	Cost.
	ACS.	RS.
Government	671·17	585
Mr. Fischer	2,456·35	2,141
Zamindar of Sivaganga	204·	178
Total ...	3,331·52	2,904

3. In the circumstances stated above, the second revised estimate may be sanctioned.

29th June 1898.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 517 I., dated 7th July 1898.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 5,720 sanctioned in G.O., No. 804 I., dated 30th September 1895:—

Irrigation.
43. Minor Works and Navigation.
Minor Works for which neither Capital nor Revenue Accounts are kept, P.W.D.
Tank Restoration Works.
Madura Division.
Repairs.
Improving Kondagai channel.

	RS.
Estimate	2,904

2. This sanction is registered as No. 47 I. of 1898–99.

3. On the completion of the work by Mr. Fischer, the Government share of Rupees 585 will be paid to him in full. Mr. Fischer should make his own arrangements for recovering from the Zamindar of Sivaganga his share of the cost of the works.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, VI Circle, with seven enclosures.
" Examiner, Public Works Accounts.

Exd. Shaik Karim.

P. W. Current No: 5614

PUBLIC WORKS DEPARTMENT,

IRRIGATION BRANCH.

Encls: 11 (2 plans)

Recd: 6-7-98.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

Revised Estimate for improvements of Kondagai channel in Madura Dt.

READ the following

~~From~~ Supg Engr. VI Circle, No 1102 M.D. d/ 4. 8. 97.
- 89 M.D. d/ 4. 8. 97
To do. 601 M.D. d/ 27. 4. 98
From do. No. 189 I d/ 29. 6-98

Note by the Chief Engr for Irrigation.

No 517 I d/ 7.7.98

Issue
WH.
27.98

In G.O. No. 804 I. d/ 30 Septr. /95, a revised Estimate, amtg to Rs 5,720 was sanctioned for improving the Kondagai channel in the Madura Dist; Rs 2,952 of the proposed outlay being borne by Govt & the balance by the parties interested in the work, viz, Mr. Robert Fischer & the Zemindar of Sivaganga. Mr. Fischer was to be allowed to carry out some of the component items of the estimate, on the completion of which he was to be paid in full the Govt share of the cost of those items, he making his own arrangements for recovering from the Zemindar of Sivaganga his share of the cost of the work.

2. As the Govt ryots & Mr. Fischer objected to the execution of four out of the seven items provided for in the above estimate, the Supg Engr, VI Circle, now submits a second revised estimate, amtg to Rs 2,904, for carrying out the remaining items against which no objection has been urged.

Flag D

The apportionment of this estimate is shown below:-

	Acreage. Acs.	Cost Rs.
Govt.	671.17	585
Mr. Fischer	2,456.35	2,141
Zemindar of Sivaganga	204	178
Total	3331.52	2904

3. In the circumstances stated above the second revised estimate may be sanctioned.

A.S.H
1.7.98

A.S.H

Order thereon No. 6178 I
7.7.98

The following revised estimate is sanctioned in supersession of the estimate of Rs 5,720 sanctioned in G.O. No 804 I, d/ 30 Sept/95:-

Irrigation

43. Minor Works & Navign.

Minor works for which neither Capital nor Revenue accounts are kept, P.W.D.

Tank Restoration Works.

Madura D.

Repairs

Improving Kodagai channel. Estimate Rs 2,904

2. This sanction is registered as No. 47. I of 1898-99.

3. On the completion of the work by Mr. Fischer, the Govt share of Rs 585 will be paid to him in full. Mr. Fischer should make his own arrangements for recovering from the Zemindar of Sivaganga his share of the cost of the works.

29.6.98

21/7/98

To the Chief Engr for I.
Supg Engr VI Circle, with 7 enclosures
Ex PWD.

Form No. 1 (a)—500—2[illegible]98.

LCCS 24/6/98

C.E.I.
5-5-98

Public Works (1898) Department. VI

CURRENT No. 39 M.D

Order

Noted.

The estimate has been checked.

23/VI/98

23-6-98

From
The Superintending Engineer
VI. Circle

No. 601. L. D.

Dated 27th April 1898.
Received 30 — do
Enclosures 4.
Spare copies

SUBJECT.

No. 78. Kondagai Channel

Resubmits for sanction a revised Estg. Rs 2904 for improvements to ——— and reports that Mr. Fischer is willing to carry out the 3 works - according to the Este.

To C.E.I. to check the revised estimate

LCCS 30/4/98 camp

1/3/5/98

3/5/98

BACK PAPERS.

No.	Date.
289 MD	14-8-97
R97 MD	4-5-97

FURTHER PAPERS.

No.	Date.

3 S. P.

Letter from A. Joyce Esqre, Executive Engineer, Madura Division to the Superintending Engineer, 6th circle, Trichinopoly, dated 4th May 1897. No. 44-E:—

With reference to your Memorandum No. 581 M.O dated 20th April 1897, returning the 2nd revised Estimate for improving No. 78 Koudagai Channel for want of certain informations regarding the increased rates &c, I have the honor to forward herewith data for the first two items noted on the margin of your memo and to inform you that the rate for the cut stone has been increased from annas 12 to one rupee, considering the extra labour required for dressing the grooves nicely and true to the section. This is the rate usually paid for this description of work.

2. Rupees 3-8-0 per cft. is the general rate adopted for teak wood wrought and put up. Rs. 4 now provided in the estimate includes the cost of iron straps, chain, lock + tarring.

3. Ring bund once made was removed subsequently as the work was stopped. Hence the rate was increased to Rs. 75.

4. Provision made in the original estimate for land compensation is found insufficient as Rs. 40 will have to be paid for the cocoanut trees standing on the ground.

97 M.D

5. From the enclosed letter No. 280 of 1897 dated 25th January 1897 from the Collector, it will be seen that Mr. Fischer consents to the execution of the 1st three works referred in the Deputy Collector's R.A.C. No. 3785 of 1896 dated 16th January 1896 which is also forwarded for perusal.

6. The estimate returned with your memo under reference is resubmitted for sanction.

|True copy|

J. V. Woddy Lieut. Col. R.E.
Supg. Engineer 6th circle

Enclo No. 10 to S.E. 6th No. $\frac{1102 \text{ M.D.}}{4\cdot 8\cdot 97}$

O.W. 5.11
56 cc/58

No. 601. M.D.

OFFICE OF THE SUPERINTENDING ENGINEER,
6TH CIRCLE,
Kodaikanal ~~Trichinopoly~~, 27th April 1898.
12/29

From
Lt. Col. J. V. Woddy R.E.
Superintending Engineer,
6th Circle.

To
The Chief Engineer,
for Irrigation

SIR,

ENCLOSURES. 4
- 2nd Revised Estimate
- Plans
- Statement of apportioning charges -

With reference to your Memorandum No. $\frac{17}{89 \text{ M.D.}}$ dated 14th August 1897, I have the honor to report that the Executive Engineer informs me that Mr. Fischer is prepared and willing to carry out the first 3 works specified in para 3 of G.O. No. 804 I dated 30th September 1895, according to the second revised estimate herewith resubmitted for sanction.

Flag D

2. Contingencies and Petty supervision have been omitted and the estimate is reduced from Rs. 3100 to Rs. 2904.

3. A revised table showing the apportioning of the charges to correspond with the amount of the second revised

estimate is also forwarded.

I have the honor to be
Sir,
Your most obedient Servant,

O. V. Boddly
Lt Col. R.E.
Supg Engineer, VI Circle

CHIEF ENGINEER
FOR IRRIGATION.
30 APR. 1898
No. 39 Mrd

Report

to accompany the 2nd revised estimate for improving No 78. Kouthagai channel.

C 2
No: 362
14. 1. 97
D 15

SUPG. ENGINEER'S OFFICE, No. 54 M, 16 JAN. 1897, P.W.D., SIXTH CIRCLE.

	Rs
Amount of the Original Estimate sanctioned in G.O. No 934 I of 3-11-93	2940
Amount of the revised estimate sanctioned in G.O. No 804 I of 30-9-95	5720
Amount of the 2nd Revised Estimate	~~3100~~ 2904
Amount to be given up	~~2620~~ 2816

Enclosures:
1. 1st Revised Estt
1. plan of culvert
1. do. of regulator
1. Index map (tracing)
1. Survey of Kouthagai & Veragam chl at the crossing of Culvert.
1. 2nd Revised Estt with comparative statement
1. S.E.'s No. 1198 M.O / 24-9-96

II The 1st revised estimate provides for:—

(1) Clearing silt — Rs 1461
(2) Extending Road Culvert Rs 953 1239
(3) Forming Canal Revetment Rs 204
2904
(4a) Regulator at the head of Pulyangolam channel Rs 356
(4b) do do Kouthagai do Rs 553
(4c) do do Silaiman do Rs 373
(5) New diversion cut from Pulyangolam channel for Regulator — Rs 410
(6) Syphon Culvert from Silaiman Tank across Kouthagai channel — Rs 940
(7) Side channel from Culvert left bank of Kouthagai including compensation Rs 470

III Of the above items Nos 1, 2 & 3 are in the main channel above bifurcation, to the execution of which both the Government ryots and Mr R. Fischer the

the proprietor of Kouthagai Tank agree, ~~the latter is willing to contribute~~ his share out of it.

IV The construction of the proposed regulators at the bifurcation of Kouthagai and Silaiman channels, are objected to by Government ryots, as they would be deprived of the open cuts in the Kouthagai channel, lower down (vide tracing accompanying) which ~~is~~ are permanent source of supply to them. Since water runs down the channel for more than 8 months in a year & for which they hold also a decree in their favour. Mr. Fischer too has no objection to allow the existing state of things to continue & therefore item No. 4a, 4b, & 4c are given up.

V When the regulators are not built item No. 6 & 7 are not wanted

VI Item No 5.* Since there will be no regulator, it will only be an open head and Mr. Fischer objects to it, on the ground that more water will be flowing into it by taking the head nearly 2 furlongs higher up from where it is at present: and it is also to be given up.

* New diversion cut for Pulyangolam chl. from Regulator.

VII The only items therefore to be carried out are No. 1. 2 & 3 ~~and the same will be put in hand as soon as possible after the rainy season.~~ which Mr. Fischer is prepared & willing to carry out according to the annexed Second revised Estimate.

Joyce
Executive Engineer
Madura Division

4/1

Over
5614/SD

SE 6th Circle
27-4-98

6114/SD

ENGINEER
FOR IRRIGATION.
7 - AUG. 1897

Public Works (1897) Department.

IRRIGATION BRANCH.

ISSUE No. VI / 89 MD

To

The Supg Engineer
6th Circle

(Reply to letter No. 11024 dated 4/8/97).

Dated 14 - 8 - 97

Despatched 17 - 8 - 97

Enclosures* 9

* Particulars of Enclosures.

1. Index Map
1 Plan of Regulators
1 Survey of Kondagai Chl
1. Plan of Road Culvert
1. Orgl Estimate
1 Do. Abstract
1 Comp. Statt
1 Revised table
~~1 [illegible]~~
1 Revd Estimate &c.

I suppose all the enclosures received with R No 97 MD/97 are to be returned to the SE with this memo

Return them to SE VI
They will come back with the reply
[illegible] 17/8/97

Dr
17/8/97

SUBJECT.

Kondagai Channel - Requests the report whether Mr. Fischer will take up the work of nuts to the — under the conditions specified in GO No 804 I of 95 ~~and if~~ not the amount of contribution will have to be realized from him before the commencement of the work.

Indexed
10/8/97

E. I. Form No. 13—2,000—23-2-97.

BACK PAPERS.

No.	Date.
R 97 M.D.	4 Aug 97

Sent to Government with No. I.,
dated 1897.
Printed with G.O., No. I.,
dated 189 .

REMINDERS ISSUED.

No. 1, dated 189 .
" 2 "
" 3 "
" 4 "
" 5 "

KEEP-WITHS.

FURTHER PAPERS.

No.	Date.
R 39 M.D.	27-4-98

---

4 P No. $\frac{VI}{89}$ M. D.

Ems. 9

To E. I.
Draft submitted for approval. $\frac{\text{M.K.}}{14/8}$

Memo

Advertising to letter No. 1102. M. D. dated the 4th Inst, the S.E. VI is requested to be so good as to report whether Mr Fischer will not take up the work of improvements to the Kondagai channel under conditions stated in para 3 of note by the Chief Engineer for Irrign printed with G.O. No 804 I dated 30th Septr 1895.

2. It is observed that if the works are not to be carried out by Mr Fischer, the amounts of Contribution will have to be realized before the commencement of the work.

14.8.97 W.H.

16/8

To
The Supg. Engineer
6 Circle

14/8

10/8/97

0W2.9
5614/58

Public Works (1897) Department.

CURRENT No. 97 M.D.

Order

DE9

The sanctioned provision for the 3 items proposed to be carried out is Rs 2618, but the S.E. has revised the estimate to Rs 3100 - In G.O. No 804 I, 30/9/95, it was contemplated that Mr Fischer was to be allowed to carry out the works - but in the last para of the S.E.'s report it is noted that the works will be put in hand after the raining season - It would appear that Mr Fischer has intimated his consent to the execution of the works, but it is not clear whether he is to be permitted to carry them out.

Mr Fischer was to make his own arrangements for recovering from the Sivaganga Zemindar his share of the cost of the works - The latter's share of the present estimate is Rs 190, & if the works are not to be carried out by Mr Fischer the amount of contribution will have to be realized before the commencement of work -

Ask S.E. to report whether Mr Fischer will not take up the works under conditions stated in S.E.'s note with G.O. No 804 I 30/9/95

KCS
10/8/97

E1

May the S.E. be informed accordingly

JH
[illegible] 97

Red 9/8/97

From

The Supg Engineer.
VI. Circle

No. 1102. M.D.

Dated 4th August 1897.

Received 7 — Do.

Enclosures 10.

Spare copies

E.I.

Draft herewith submitted for approval

14/8

SUBJECT.

Konkragai Channel — Forwards, with remarks a second revised estimate of Rs 3100 for improving the ———.

To DE1
Office

JH
7/8/97

KCS
10/8/97

PL

Public Works (1897) Department

CURRENT N

Order

DE9

The sanctioned provi
2 items proposed to be
is Rs 2618, but the E
the estimate to R
30/9/95. It was
was to be
but

s. to
went
etailed
ts.
Esde.
statement
sde with
tatement
able showing
tioning of
ges
E.E's letter No $\frac{44.E}{4-5-97}$

or Irrigation

I have the honor to forward rewith a 2nd Revised estimate amounting to Rs 3,100 for improving the Konthagai Channel, No: 78 in the list of Imperial Irrigation Works in the Madura District.

The circumstances under which the estimate for the improvements of the Channel amounting to Rs 2,940 was prepared by the T.R.S. is given in G.O. No: 934 I. d/ 3rd November 1893.

Subsequently further proposals were made and a revised estimate amounting to Rs 5,720 was sanctioned in G.O. No: 804 I dated 30 September 1895.

BACK PAPERS.

No.	Date.
R 947 W. D	21. 11. 95
R 761 W. D	11. 10. 95

FURTHER PAPERS.

No.	Date.
I 89 M.D	14 - 8 - 97
R 39 M.D	27-4-98

No. D1102. M.D. 1/P

OFFICE OF THE SUPERINTENDING ENGINEER,
6TH CIRCLE,
Trichinopoly, 4th August 1897.
D/5

From
Lt Col. C. V. Boddy R.E.
Superintending Engineer,
6th Circle.

To
The Chief Engineer,
for Irrigation

SIR,

10. ENCLOSURES.

1. Index map.
1. plan of regulators
1. Survey of Konthagai and Viragnu channels.
1. plan of Road Culvert
1. Original Este detailed measurements.
1. do. abstract Este.
1. do. Comp: Statement
1. Revised Este with Comp: Statement
1. Revised table showing the apportioning of Charges
1. Copy of E. E's letter No $\frac{44.E}{4-5-97}$

I have the honor to forward herewith a 2nd Revised estimate amounting to Rs 3,100 for improving the Konthagai Channel, No: 78 in the list of Imperial Irrigation Works in the Madura District.

The circumstances under which the estimate for the improvements of the Channel amounting to Rs 2,940 was prepared by the T.R.S. is given in G.O. No: 934 I. d/ 3rd November 1893.

Subsequently further proposals were made and a revised estimate amounting to Rs 5,720 was sanctioned in G.O. No: 804 I dated 30 September 1895.

In this estimate it was proposed to construct a regulator at the head of the Selayaman offtake, to regulate supply to the Selayaman & Puliyankulam tanks and to dig a new channel therefrom to the Puliyankulam tank.

To make this arrangement effective the open cuts in the Kondagai channel below the Regulator were proposed to be closed.

The ryots holding lands under these open cuts object to the closing of them - and the Collector states that this question should stand over till some agreement can be come to between the ryots and Mr: Fischer. It is therefore proposed to allow the old state of things to continue, but the following works previously proposed should be carried out -

2P

1. Clearing silt from the bed of the Channel.
2. Extending the Road culvert over the Ramnad Road.
3. Tanal Plantation & revetment,

and the estimate now submitted provides for these works.

The Executive Engineer has increased some of the rates, and copy of his letter No: 44 dated 4th May 1897 and a data sheet are submitted. I have accepted the present estimate and forward it for your approval and sanction.

I have the honor to be
Sir,
Your most obedt. Servant.

O. V. Bodley Lt. Col. R.E.
Superintending Engineer
IV Circle

CHIEF ENGINEER
FOR IRRIGATION
7 [illegible] 1907

97 Ind

Pwc. 10
5614/58