Public Works (1899) Department.

G.O., No. 1786 W

DATED 11th July 1899

13/7/99

[Despatch Abstract.]

Incomplete Works of 1898-99.

Passing orders on statements, submitte by the S. Engineers, I, IV, V, and VI Circles, of requirements under Imperial Military and Civil Works, for ——— and for new works proposed to be undertaken in the current year.

100

100

B

P. W. 26.
250—27-4-99.

Ed 13/7

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
							7

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

GENERAL.
ACCOUNT.

Government (1899) of Madras.
PUBLIC WORKS.

Recd. } 1899. *Enclosures*
Regd. *Spare copies*

G.O., No. 1786 W., 11th July 1899.

JULY.

Incomplete Works of 1898-99

Passing orders on statements submitted by the Superintending Engineers, I, IV, V and VI Circles, of requirements under Imperial Military and Civil works, for — and for new works proposed to be undertaken in the current year.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

Read—the following papers :—

From the Superintending Engineer,	I Circle,	dated	15th May	1899,	No.	491 G.L.
,, ,, ,,	IV ,,	,,	29th ,,	,,	,,	301 W.
,, ,, ,,	IV ,,	,,	12th June	,,	,,	317 W.
,, ,, ,,	V ,,	,,	29th May	,,	,,	313 W.
,, ,, ,,	VI ,,	,,	7th June	,,	,,	952 T.C.
,, ,, ,,	VI ,,	,,	7th ,,	,,	,,	954 T.C.

Order—No. 1786 W., dated 11th July 1899.

With the papers read above, the Superintending Engineers, I, IV, V and VI Circles, submit statements of requirements under Imperial Military and Civil works, for incomplete works of 1898-99 and for new works proposed to be undertaken in the current year.

2. The following are the demands under Imperial Military :—

Incomplete Works.

Major Works.

	RS.
(*a*) Remodelling the existing block of married quarters at West Hill, Calicut	5,015
Minor Works.	
(*b*) Remodelling the rifle range at Malapuram	347
Repairs.	
(*c*) Salem division	*726
New Works—Major Works.	
(*d*) Providing tiled verandah round the place-of-arms and quarter-guards in the South Infantry line at Trichinopoly	3,700
Minor Works.	
(*e*) Water tank for kitchen at Malapuram	252
(*f*) Covered passage between hospital and kitchen at Malapuram ...	560
(*g*) Extending wire fencing round the pond north of Commissariat lines at Calicut	320

3. In regard to item (*a*), the attention of the Superintending Engineer, IV Circle, is drawn to G.O., No. 1439 W., dated 5th June 1899, communicating the sanction of the Government of India to an allotment of Rs. 5,000, or Rs. 6,225 inclusive of percentage charges for the work referred to.

4. No appropriation is necessary for item (*b*), as the work can be completed in the current official year with an outlay of less than Rs. 500—*vide* paragraph 102, Chapter III, Volume II of the Public Works Code.

---

* Includes Rs. 300 for special repairs.

5. There are no funds available under Imperial Military repairs to provide the allotment of Rs. 726 required for the Salem division. The Superintending Engineer, IV Circle, will, if possible, propose a re-appropriation from the grants for the other divisions in his circle.

6. Item (*d*) was included in the schedule of requirements for 1899-1900, but no allotment has been made by the Government of India. If that Government is to be now addressed to provide an allotment for the work, it should be fully explained why the work cannot be postponed until funds become available. The Superintending Engineer, VI Circle, will therefore furnish the requisite explanation.

7. As regards items (*e*), (*f*) and (*g*), the attention of the Superintending Engineer, IV Circle, will be drawn to paragraph 6 of G.O., No. 1120 W., dated 26th April 1899, in which applications for funds required for minor works were ordered to be made to the officers commanding divisions and districts.

8. The following are the demands under Imperial Civil works :—

	RS.
Minor Works (Postal).	
(*a*) Salem division	217
Repairs (Postal).	
(*b*) Gódávari Central	55
(*c*) Negapatam	343
Repairs (Telegraph).	
(*d*) Negapatam	135

9. Under paragraph 102, Chapter III, Volume II of the Public Works Code, no allotment is necessary for item (*a*).

10. An allotment of Rs. 398 is made under Postal repairs for items (*b*) and (*c*), and of Rs. 135 under Telegraph repairs for item (*d*).

(True Extract.)

Under Secretary to Government.

To the Superintending Engineers, I, IV, V and VI Circles.
,, Examiner, Public Works Accounts.

Copy to the Deputy Adjutant-General, Madras Command, for the information of the Lieutenant-General Commanding the Forces, Madras.

Exd. T. K. Narayana Aiyangar.

P. W. DEPARTMENT.

Read the following :—

From the Suptg. Engineer, I Circle, No.491 G.L. dated 15th May 1899.
From the Suptg. Engineer, IV Circle, No.301 W ,, 29th May 1899.
---------------Do----------------- No.317 W ,, 12th June 1899.
From the Suptg. Engineer, V Circle, No.313 W ,, 29th May 1899.
From the Suptg. Engineer, VI circle, No.952 T.C. ,, 7th June 1899.
---------------Do----------------- No.954 T.C. ,, 7th June 1899.

Circulated to
~~His Excellency the Governor~~
Genl Asst
Genl Asst

ORDER. No 1786 w d/ 11-7-99

With the papers read above, the Suptg. Engineers, I, IV, V and VI Circles, submit statements of requirements under Imperial Military and Civil Works, for incomplete works of 1898-99 and for new works proposed to be undertaken in the current year.

2. The following are the demands under Imperial Military:-

Incomplete Works.

Major Works.	Rs.
(a) Remodelling the existing block of married quarters at West Hill Calicut.	5,015
Minor Works.	
(b) Remodelling the rifle range at Malapuram. ..	347
Repairs.	
(c) Salem Division	*726
New Works Major Works	
(d) Providing tiled verandah round the Place of arms and quarterguards in the South Infantry line at Trichinopoly	3,700

Minor Works

*Includes Rs.300 for special repairs

P. W. 4
1,000—14-11-98.

Minor Works.

	Rs.
(e) Water tank for Kitchen at Malapuram	252
(f) Covered passage between Hospital & Kitchen at Malapuram	560
(g) Extending wire fencing round the pond north of Commissariat lines at Calicut	320

3. In regard to item (a), the attention of the Suptg. Engineer, IV Circle, is drawn to G.O. No.1439 W d/ 5th June 1899 communicating the sanction of the Government of India to an allotment of Rs.5,000 or Rs.6,225 -- inclusive of percentage charges for the work referred to.

4. No appropriation is necessary for item (b), as the work can be completed in the current official year with an outlay of less than Rs.500 vide para 102 Chapter III, Volume II of the Public Works Code.

5. There are no funds available under Imperial Military Repairs to provide the allotment of Rs.726 required for the Salem Division. The Suptg. Engineer, IV Circle, will, if possible, propose a reappropriation from the grants for the other Divisions in his circle.

6. Item (d) was included in the schedule of requirements for 1899-1900, but no allotment has been made by the Government of India. If that Government is to be now addressed to provide an allotment for the work, it should be fully explained why the work cannot be postponed until funds become available. The Suptg. Engineer, VI Circle, will therefore furnish the requisite explanation.

Repl. CW No 7018/99

2P

7. As regards items (e), (f), and (g), the attention of the Suptg. Engineer, IV Circle, will be drawn to para 6 of G.O. No.1120 W dated 26th April 1899, in which applications for funds required for minor works were ordered to be made to the officers commanding Divisions and Districts.

8. The following are the demands under Imperial Civil Works:-

Minor Works (Postal)

	Rs.
(a) Salem Division	217

Repairs (Postal)

(b) Godavari Central	55
(c) Negapatam	343

Repairs (Telegraph)

(d) Negapatam	135

9. Under para 102, Chapter III, Volume II of the Public Works Code, no allotment is necessary for item (a).

10. An allotment of Rs.398 is made under Postal Repairs for items (b) and (c) and of Rs.135 under Telegraph -- Repairs for item (d).

To

S.Es, I, IV, V, & VI Circles.

The Exar. P. W. Accounts.

Copy ~~forwarded~~ to the Dy. Adjutant General, Madras Command, for the information of the Lt. General Commanding the Forces, Madras.

28/7/99

RTMENT.

11th 1789 ... reappropriation

... the other Divisions

READ the following:—

From the S.E. I Circle, No. 491 G.L., dd 15th May
From the S.E. IV Circle, No. 301 W dd 29th May 1899
— Do —, No. 317 W dd 12th June 1899. (d)
— Do — S.E. V Circle, No. 313 W, dd 29th May 1899
— Do — S.E. VI " , No. 952 T.C., dd 7th June 1899
— Do — Do —, No. 954 T.C., dd 7th June 1899.

Circulated to His Excellency the Governor

ORDER.

With the papers read above, the Supdg. Engineers, I, IV, V & VI Circles, submit statements of requirements under Imperial Military and Civil Works, for incomplete works of 1898-99 and for new works proposed to be undertaken in the current year.

2. The following are the demands under Imperial Military:—

Incomplete Works

Major Works

(a) Remodelling the existing block of married quarters at West Hill, Calicut — 50

Minor Works

(b) Remodelling the rifle range at Malapuram — 31

Repairs

(c) Salem Division — 72

New Works

repairs

W

Since submitting this draft for your approval, it was discovered that an allotment had already been made for item (a). The G.O. sanctioning the allotment was drafted at Ooty and I was not aware of it. The budget clerk who maintains the register of appropriations and who is new to the work did not bring the matter to my notice. A revised draft is submitted for approval. The papers have not yet been sent in circulation

5/7/99

7.11

W

* Includes Rs. 300 for special repairs

P. W. 4
1,000—14-11-98.

Major Works

	Rs.
[illegible] verandahs round the f Arms and Quarter guards in the 5 Infantry lines at Trichinopoly	3700 ✓
Minor Works.	
(e) Water tank for kitchen at Malapuram	252 ✓
(f) Covered passage between Hospital and kitchen at Malapuram	560 ✓
(g) Extending wire fencing round the pond north of Commissariat lines at Calicut	320 ✓

3. In regard to item (a), ~~it is observed~~ that the Govt. of India has already been requested vide para 5 of G.O. No. 1120 W, d/ 26th April 1899 to make a special allotment of Rs. 6225, inclusive of percentage charges. No allotment having yet been made, the Govt. of India will again be addressed on the matter.

The attention of the S. E. IV Circle is drawn to G.O. No. 1439 W of 5th June 1899 communicating the sanction of the Govt. of India to an allotment of Rs 5000 or Rs 6225 inclusive of percentage charges for the work referred to.

4. No appropriation is necessary for item (b), as the work can be completed in the current official year with an outlay of less than Rs. 500 vide para 102 Chapter III, Vol. II of the P.W. Code.

5. There are no funds available under Imperial Military Repairs provide the allotment of Rs. 726 quired for the Salem Division. dg: Engineer, IV Circle, will,

if

if possib reappropriation from the gran the other Divisions in his Circle.

6. ~~As regards item~~ Item (d) was included in the schedule of requirements for 1899-1900, but no allotment has been made by the Govt. of India. If that Govt. is to be now addressed to provide an allotment for the work, it should be fully explained why the work cannot be postponed until funds become available. The Supdg: Engineer, VI Circle, will therefore furnish the requisite explanation.

7. As regards items (e), (f) & (g), the attention of the Supdg: Engineer, IV Circle, will be drawn to para 6 of G.O. No. 1120 W, d/ 26th April 1899, in which applications for funds required for minor works were ordered to be made to the officers Commanding Divisions and Districts.

8. The following are the demands under Imperial Civil Works: —

Minor Works (Postal)	Rs.
(a) Salem Division	217

Repairs

Repairs (Postal)

	Rs.
(b) Godavari Central —	55 ✓
(c) Negapatam	343 ✓

Repairs (Telegraph)

(d) Negapatam —	135 ✓

9. Under para 102, Chapter III, Vol. II of the P. W. Code, no allotment is necessary for item (a).

10. An allotment of Rs. 398 is made under Postal repairs for items (b) & (c), and of Rs. 135 under Telegraph Repairs for item (d).

To

S. Es, I, IV, V & VI Circles

The Examiner of P. W. Accts.

" Dy. Adjt. Genl. Madras Command,

for the information of the Lt. Genl. Commanding the Forces. Madras.

(H.E. No. W, d/ 1899)

To

The Secy. to the Govt. of India,

Military Department.

Sir,

I am directed to invite the attention of the Govt. of India to the endorsement from this Govt. No. 1121 W, d/ 26th April 1899, requesting that a special allotment of Rs. 6225, inclusive of percentage charges, may be provided at an early date for the completion in the current official year of the married quarters at West Hill, Calicut, and to state that as no allotment has yet been made, the Deputy Engineer, IV Circle, has applied for a grant of Rs. 5015 for the work in his statement of demands for incomplete works of last year. An expenditure of Rs. 2985 having been incurred to end of 1898-99, it will result in loss to the state, if the work is to be now postponed. I am, therefore, to request that a sum of Rs. 6243 as shown below may be provided as early as possible:—

	Rs.
Works (unspent balance of estimate) —	5015
Establishment —	1153
Tools & Plant —	75
Total Rs.	6243

I have &ca

23.7.99

Mis

1st Circle.

Statement of requirements on account of Imperial (Civil works) incomplete works of 98's and of new works sanctioned but not commenced & Repairs for the year 99-1900.

Salem Division

Division	Item no.	Name of work	Amount of Estimate	Number and date of sanction	Past expenditure	Balance of estimate	Amount applied for: For incomplete works	Amount applied for: For new works	Item no.	Remarks
		Civil works. Repairs.								
Godavari Central		Lump sum.	"	"	"	"	"	55	1	Required for white washing the Post office at -Iapur.

Superintending Engineer
1st C

[illegible]
[illegible]/98

statement of requirements on account of incomplete works for 1898-99 under Imperial military & Civil Works and of new works sanctioned but not commenced.

Division	Item No	Heads of Service	Amount of estimate	number and date of sanction	Outlay to end of march 1899	Balance of estimate	Amount applied for 1899-1900		Remarks.
							For in=complete works	For uncom=menced works	
Salem Division.		44. military Works - Imperial							
	1.	Repairs. L. S. G.	740	-	314	426	× 726	"	× Includes Rs 300 required for special repairs
		45. Civil Works - Imperial							
	2	Postal. minor original Works	370	"	153	217	217	"	

Supdg: Engineer
IV. Circle

West Coast Division

Statement of requirements on account of Incomplete and sanctioned works of 1898-99

Item No.	Name of work	Amount of estimate	No. and date of Sanction	Past expendi-ture	Balance of estimate	Amount applied for 1899-1900	Remarks
	Imperial Military Works Incomplete works Major						
1	Remodelling the existing block of Married quarters West Hill Calicut	8000	G.O. No. 3183W of 12-12-98	2985	5015	5015	
	Minor						
2	Remodelling the Rifle Range at Malapuram	940	S.E.	593	347	347	The General Officer Commanding Southern District will be requested to provide funds for these works, from the lump sum allot-ment placed at his disposal
3	Water tank for kitchen at Malapuram	252	S.E.	.	252	252	
4	Covered passage between Hospital and Kitchen at Malapuram	560	S.E.	.	560	560	
5	Extending wire fencing round Pond South of Commissariat lines Calicut	320	S.E.	.	320	320	
						6494	

No 30682
8/6/99

Forwarded to the Superintending Engineer IV Circle for favour of obtaining sanction to the allotment asked for above.

10.6

Executive Engineer

SUPG. ENGINEER FOURTH CIRCLE
No. 356 W.C.
10 JUN. 99

Public Works (1899) Department.

CURRENT No. 4247

Order

From The Sup. g. Engineer V circle

No. 313 W

Dated 29-5-99

Received & **Registered** } 30.5.99

Enclosures

Spare copies

SUBJECT.

Statement of funds required for incomplete &c. works under Imperial Civil Buildings during 1899-1900.

Submits

Complete Prid. H.C. 30/5/99

[illegible]

o L. 8200 sent again 6/7/99 R10/6

BACK PAPERS.

No.	Date.
1120-21W	26.4.99 (SC)
1733W	10.6.96
2050-51W	28.7.97
1439W	5-6-99

FURTHER PAPERS.

No.	Date.

V - Circle.

General Branch.

Statement of funds required for incomplete works of 1898-99, and for increase of lump sum grants under Imperial Civil Buildings during 1899-1900.

No:	Division	Name of Work	Amount of Estimate	Authority sanctioning estimate	Outlay to end of 1898/99	Balance of Est.	Amount required in 1899-1900	Remarks.
		Imperial 45 - Civil Buildings. Repairs						
		Telegraph Buildings.						
1	Negapatam	Government Telegraph Office, Negapatam - Examining roof timbers and opening air holes at ends of joists &c	135	S. E. Rep. No: 2 of 1899/1900	"	135	135	Required in addition to the Rs 80 provided for Maintenance & repairs in the final budget.
		Postal Buildings.						
2	Negapatam	Post Office at Pattukota - Repairs to the	343	S. E. Rep. No: 5 of 1898/99	"	343	343	Required in addition to Rs 40 provided in the final issue of the Budget.

No. 313 W

To,

The Chief Engineer,

P. W. D.

Madras.

Office of the Supdt: Engr.
V. Circle,
Chepauk, 29 May 1899

A. W. Smart Colonel R.E.
Supdg: Engineer, V. Circle.

Public Works (1899) Department.

CURRENT No. 4669

Order

From

The Supg Engineer
IV Circle

No. 952 T.C.

Dated 7 June 1899.

Received
Registered } 12 - 6 - 99

Enclosures

Spare copies.

SUBJECT.

Statement of requirements on account Imperial (Military) Incomplete Works of 1898-99 & of new works sanctioned but not commenced for which funds are required in 1899-1900.

B/

o. L 3250 sent again 6/7/99

R 10/6

W

H.C.

BACK PAPERS.

No.	Date.

FURTHER PAPERS.

No.	Date.

No: 952 T.C.

Statement of requirements on account of Imperial (Military) 6th Circle Incomplete works of 1898-99 and of new works sanctioned but not commenced for which funds are required in 1899-1900 –

Division	Name of work	Amount of Estimate	No. and date of sanction	Past Expenditure	Amount applied for 1899-1900		Total	Remarks
					For incomplete works	For new works		
	Imperial Military Major works – Original.							
Trichinopoly	Providing tiled Verandah round the Place of arms and Quarter Guards in the South Infantry line at Trichinopoly –	3,700	G.O. No. 3038 W / 26-10-96	„	„	3,700	3,700	Included under class C. works in the Budget Estimate for 1899-1900 (Final Issue). As the Officer Commanding 27th Regiment wants this work to be carried out as early as possible, funds for expenditure during the current Official year are necessary.

Camp. Tekady
7 June 1899
D.W.

J. V. [illegible] Lieut. Col. R.E.

Supg. Engineer, 6. Circle

D/
5/6/99

To the Chief Engineer
P.W.D.

6th C

(Mil

funds re-

ary)

are re

No: 4671

From

The Supdg Engineer
6: circle.

To

The Chief Engineer
P W D

No. 954 T.C.

Dated 7th June 1899.
D/O.

Recd: 12: 6: 99

38

Statement of requirements on account of Imperial Incomplete Civil works of 1898-99 and of new works sanctioned, but not commenced for which funds are required in 1899-1900.

——— Nil ———

J. J. [illegible] Lieutt: Col. R.E.
Supdg Engineer, 6: circle

0
6/7/99

B / R10/4
0 2525 0