Public Works (189) Department.

G.O., No. 2949 & W
2950

DATED 7. ~~Oct~~ 11th Nov. 89

[Despatch Abstract.]

Quarters for the Reserve Inspector of Police at Dawson.

Ordered that the sanction of the Govt of India be applied for to a revised estimate of Rs 2780 for certain additions to the ——

Quarters for the Reserve Police at Dawson.

Requesting sanction to a revised estimate of Rs 2,780 for certain additions to the ——

P. W. D. 10-11-2-99.

TBS 15/11

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

BUILDINGS AND ROADS.
CIVIL WORKS.

Government {1899} of Madras.

PUBLIC WORKS.

Recd. } 1899. *Enclosures*

Regd. } *Spare copies*

Letter, No. 2950 W., 7th November 1899.

NOVEMBER.

Quarters for the Reserve Inspector of Police at Tanjore

Requesting sanction to a revised estimate of Rs. 2,780 for certain additions to the —.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

LETTER—from

W. B. DEWINTON, ESQ.,
Secretary to the Government of Madras,
Public Works Department,

To

THE JOINT SECRETARY TO THE GOVERNMENT OF INDIA,
PUBLIC WORKS DEPARTMENT.

SIR,

I am directed to state that, in the letter from the Government of India, No. 164 B., dated 18th May 1898, sanction was accorded to the construction of quarters at an estimated cost of Rs. 2,200 for the Reserve Inspector of Police at Tanjore, the accommodation provided being as follow: one dining-room, one bed-room, two bath-rooms, a latrine, stable, and kitchen.

2. The Inspector-General of Police has since pointed out that, while this accommodation would do for a bachelor or a married man without children, it is quite insufficient for a man with a large family, such as many Reserve Inspectors possess. A revised estimate has therefore been called for providing for an additional bed-room, bath-room and godown. This estimate has now been received and amounts to Rs. 2,780, the extra cost involved being Rs. 580.

3. The estimate is high as compared with the average pay of Inspectors, but cannot be reduced without curtailing the accommodation or using inferior materials. The latter will not in the end prove economical, and the former is not feasible. A plan of the building, as now designed, is forwarded herewith.

4. In the above circumstances I am to request, with reference to paragraph 17 (3), Chapter X, Volume I of the Public Works Code, that the sanction of the Government of India may be obtained to the expenditure of Rs. 2,780 now proposed.

I have the honour to be,
Sir,
Your most obedient servant,

(Signed) W. B. DEWINTON,
Secretary to Government.

MADRAS,
7th November 1899.

Exd. T. K. Narayana Aiyangar.

BUILDINGS AND ROADS.
CIVIL WORKS.

Government {1899} of Madras.
PUBLIC WORKS.

Recd. } 1899. *Enclosures*
Regd. *Spare copies*

G.O., No. 2949 W., 7th November 1899.

NOVEMBER.

Quarters for the Reserve Inspector of Police at Tanjore

Ordered that the sanction of the Government of India be applied for to a revised estimate of Rs. 2,780 for certain additions to the —.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From Colonel A. W. SMART, R.E., Superintending Engineer, V Circle, to the Chief Engineer, Public Works Department, dated Chepâk, 27th July 1899, No. 419 W.

With reference to your memo. No. 353 C., dated 17th January 1899, I have the honour to submit, for sanction, the enclosed revised plan and estimate of Rs. 2,780 for the construction of quarters with out-houses for the Reserve Inspector of Police at Tanjore, showing an excess of Rs. 580 over the original estimate sanctioned in G.O., No. 1464 W., dated 13th June 1898, for Rs. 2,200.

The cause of excess is due to the extensions made to the building according to paragraph 1 of the G.O., No. 3225 W., dated 16th December 1898.

ORDER—No. 2949 W., dated 7th November 1899.

The sanction of the Government of India to the construction of quarters for the Reserve Inspector of Police at Tanjore at an estimated cost of Rs. 2,200 was communicated in G.O., No. 1464 W., dated 13th June 1898. The accommodation originally provided having been found insufficient, a revised estimate of Rs. 2,780 has now been submitted and the sanction of Government of India thereto will be applied for.

2. The countersignature of the Inspector-General of Police to the plan and estimate has not been obtained. The omission should be supplied as soon as the plan is returned by the Government of India.

[Here enter No. 2950 W., dated 7th November 1899.]

(True Extract.)

(Signed) W. B. DEWINTON,
Secretary to Government.

To the Superintending Engineer, V Circle.
„ Examiner, Public Works Accounts.
„ Judicial Department.

Exd. T. K. Narayana Aiyangar.

P. W. DEPARTMENT.

READ the following :—

Letter from the Superintending Engineer V circle
No. 419 W. dated 27th July 1899.

Circulated to

ORDER.

No. 2949 W. 7.11.99

The sanction of the Govt. of India to the construction of quarters for the Reserve Inspector of Police at Tanjore at an estimated cost of Rs 2200 was communicated in G.O. No. 1464 W dated 13th June 1898. The accommodation originally provided having been found insufficient, a revised estimate of Rs 2780 has now been submitted and the sanction of Government of India thereto will be applied for.

2. The countersignature of the Inspector General of Police to the plan and estimate has not been obtained. The omission should be

[P. W. 4. 1,000—18-7-99.]

be supplied as soon as the plan is returned by the Government of India.

17.10.11

To

The S.E. V circle.
" Exr. P.W. Accounts.
" Judicial Deptt.

17.2.11

W

Maj

(H.E. No. 2950 W dated 7th Nov 89)

To

The Joint Secretary to the
Government of India P.W.D.

Sir,

I am directed to state that, in the letter from the Govt. of India No. 1643 dated 18th May 1898, sanction was accorded to the construction of quarters at an estimated cost of Rs 2200 for the Reserve Inspector of Police at Tanjore, the accommodation provided being as follows,—

1 dining room
1 bed room
2 bath rooms
a latrine, stable and kitchen.

This accommodation would do for a bachelor or a married man without children but the present Reserve Inspector of Police and many of the Reserve Inspectors have large families and are similarly encumbered. A revised

The Inspector General of Police has since pointed out that while it is quite insufficient for a man with a large family, such as many Reserve Inspectors possess.

revised estimate has therefore been called for providing for an additional bed room, bathroom and godown. This estimate has now been received and amounts to Rs 2780, the extra cost involved being Rs 580/-.

3. The estimate is very high as compared with the average pay of Inspectors, but cannot be reduced without curtailing the accommodation or using inferior materials. The latter will not in the end prove economical, and the former is not feasible. A plan of the building, as now designed, is forwarded herewith.

4. In the above circumstances I am directed to request with reference to para 17(3) Chapter V Volume I of the P.W. Code that the sanction of the Govt. of India may be obtained to the expenditure of Rs 2780 now proposed.

I have &c.

Drawn with 1 Col on 11/11/99

11/11/11

30

17.10.11 Dell. 6/10/99

Maj

W. 10.1

Public Works Department.

Current No.s 6182 & 7882 q- 1899.

Letter No. 419 W

Dated 27- July 1899

From the S.E. V Circle

NOTE BY TECHNICAL SECTION.

Name of work Constructing Quarters for the Reserve Inspector of Police at Tanjore.

Revised Est. Rs 2780

The original Estimate amounting to Rs 2200 was sanctioned in G.O. No- 14664 q- 13-6-98. The work was started but soon stopped, when a supplemental Estimate was called for in G.O 3225-W q- 16-12-98 and Memo 853 C q- 17-1-99; as the accommodation originally provided was found to be insufficient. At the same time the Consulting Architect was called upon to furnish a standard plan and Estimate for a residence for the Reserve Inspector. These were submitted and are attached to Current 7882 (flag E). The general Estimated Cost for these standard designs was Rs 2960. It is suggested that this plan Estimate be limited after obtaining the general sanction from India to the rents liable for such quarters and circulated to persons concerned.

2. The estimate now submitted and attached to Current 6182 (now disposed) has been prepared in accordance with the standards above quoted, and commonly

I cannot find this in this file
HC

[P. W. 60.
250—18-7-99.]

Rs: 2780. It has been approved in the Judicial Deptt:

3. The excess of Rs 580 over the ori- -ginal sanction is due entirely to the extra accommodation now pro- -vided - vide Comparative statement attached. The details of Construc- -tion to have been dealt with in Technical note to Current 1704 of 98 (Flag F).

4. The rental in the present case is calculated below:

	Rs:
Estimated Cost of building	2048
Add 10% for Estbt: Cost & Establt	204·8
& for Compensation	732.
Total Capital Cost ...	2984·8
4% on Cap: Cost to cover interest ..	119·392
3% - do - on - Repairs ..	89·544
0% on Repairs for Estbt: Cost & Establt ..	8·954
Total annual rental	217·890
- do monthly - " -	18·1575

Say Rs: 18.

The average salary of the four classes of Inspectors $\frac{(200+150+100+70)}{4} = 130$ Rs: 8% on this average salary is Rs 10.8–0 monthly - against Rs 18 monthly rent as calculated above. The estimate is too high and cannot be well reduced to the required limit. The sanction of Inspn will be necessary in this case and in fact in every case of residences for Inspectors.

5. The countersignature of the I. G. of Prisons should be obtained to the Plan & Estimate now under consideration. Police

6. The plinth area of the main building and outhouses is 1494 sq ft: and the cost per sq: ft: Rs 1–6–0.

Appr.
H.L.
6.10.1899.

Public Works (1899) Department.

CURRENT No. 6182
7882

From The Supg Engineer
5th Circle

Order

No. 419 P.

Dated 27/28 July 1899.
Received
Registered 28.7.99
Enclosures 5 Plan 1 Est: 3 Abs: 8 others 4

SUBJECT.

Quarters for the Reserve Inspector of Police at Jaijon

Submitting for sanction revised Estimate for 2 Nos quarters for Inspectors

T/. For executive
Asst 27/9/99

HC

0 2 5396 0 2 5 6 0 3 M 1960

120—12-2-98.

(DF) 26.7.99

Supg. Engineer 5th

BACK PAPERS.

No.	Date.
~~5438~~	~~26-6-99~~
~~5218~~	~~21-6-99~~
3533C	17-1-99
87C	4-1-99
3703C	24-8-98
3417C	3-8-98
3056C	5-7-98
3225 W	16-12-98
9363 W	6-4-98

~~File~~

FURTHER PAPERS.

No.	Date.

SUPERINTENDING ENGINEER'S OFFICE,
V Circle, Madras,
Chepâk, 27/28 July 1899.

No. 419 B.

From

Colonel A. W. Smart R.E.
SUPERINTENDING ENGINEER,
V CIRCLE.

To

THE Chief Engineer,
P. W. department.

1 C

SIR,

With reference to your memorandum No. 3533 C. dated 17 January 1899, I have the honour to submit for sanction the enclosed revised plan and estimate of Rs 2,780 for the construction of quarters with out-houses for the Reserve Inspector of Police at Tanjore, shewing an excess of Rs 580/- over the original estimate sanctioned in G. O. No. 1464 W. dated 13 June 1898 for Rs 2200/-.

The cause of excess is due to the extensions made to the building according to para 1 of the G. O. No 3225 W. dated 16 December 1898.

Enclosures.
1 Plan
1 Comparative Statement
1 Report.
1 detailed Estt.
1 Abstract Estt.

Pulp and Cw 5788
Ls Dep. 3-24-738

Cm 3630 Sent to M on 11-6-99

I have the honour to be,
Sir,
your most obed! Servant

Colonel R.E.
Supg. Engineer 5 C

720.—14-4-98.

26.7.99