28/30 86

3257/80

Public Works (1899) Department.

G.O., No. 852 9

DATED 11 October

12/10/99

[Despatch Abstract.]

Funds Sanctioning certain transfer of — under 43 minor works & navign

11/10

[P. W. 26.
200—19-7-99.]

Sd 12/10

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

IRRIGATION.
ACCOUNT.

Government {1899} of Madras.
PUBLIC WORKS.

Recd.	1899.	*Enclosures*	
Regd.		*Spare copies*	

G.O., No. 852 I., 11th October 1899.

OCTOBER.

Funds

Sanctioning certain transfer of — under 43. Minor Works and Navigation.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

Read—the following papers :—

[Statement.

Application for modification of existing grants under Provincial Irrigation for the year 1899–1900, V Circle.

Item No.	Division.	Works.	Amount of estimate.	Original grant.	Existing grant.	Modification proposed.		Revised grant.	Remarks.
						Decrease.	Increase.		
		PROVINCIAL—IRRIGATION. Class II—Minor Works for which Capital and Revenue Accounts are kept. *Capital Account.* Pelandorai Anicut System.							
1	South Arcot ..	Lowering the crest of Pelandorai anicut and fitting it with 6-ft. girder shutters counterweighted with suitable gearing.	1,02,400 * 4,430	1,707	1,707	..	4,307	6,014	The increased grant now applied for is required to complete the work.
		Total ..	1,06,830						
		Shatiatope Anicut System.							
2	Do. ..	Constructing an apron in front of Shatiatope anicut, increasing the thickness of the lower apron.	71,800	4,716	4,716	..	2,620	7,336	Required to close the accounts of the work which has been completed.
		Revenue Account. Extensions and Improvements.							
3	Do. ..	Shatiatope anicut system	L.S.G.	..	1,300	..	2,000	3,300	Required for emergent work sanctioned.
4	Do. ..	Vriddháchalam anicut system	Do.	802	2,802	..	1,198	4,000	Required to finish off the incomplete emergent works.
		Maintenance and Repairs.							
5	Do. ..	Virddháchalam anicut system	Do.	2,800	4,300	..	1,200	5,500	Required to finish off the incomplete emergent works.
6	Do. ..	Tirukkoyilure anicut system	Do.	8,450	9,750	..	440	10,190	Required for repairing flood damages of November 1898 in Ayoor Agaram tank.
		Extensions and Improvements.							
7	Do. ..	Lower Coleroon anicut system	Do.	2,200	956	250	..	706	Savings on the estimate for constructing regulator at head of Goveraput channel.
		Class IV.—Other Minor Works for which neither Capital nor Revenue nor individual accounts are kept. (*a*) *In charge of the Public Works Department.* Major Original Works.							
8	Do. ..	Reconstructing the Alathur anicut across the Cheyar and improving the supply channel and tanks under it.	30,700	..	..	..	3,000	3,000	Required for collection of materials so as to be ready to start the anicut work as soon as the river permits.
		Repairs.							
9	Do. ..	Lump sum grant	.. Sanctioned locally.	43,600	53,482 6,000	..	5,168	64,650	Required to complete emergent works already put in hand; part of the grant is the amount referred to in the note by the Chief Engineer for Irrigation, embodied in G.O., No. 480 I., dated 12th June 1899, to be provided when funds become available.
		Class V. Agricultural Works.							
10	Do. ..	Repairs	L.S.G.	6,900	6,900	..	4,260	11,160	

* This sum represents the amount of deviation statement which will be sanctioned.

No. 336 E.I.

Submitted to the Chief Engineer for Irrigation, with request that he will be so good as to obtain the sanction of Government to the modifications herein applied for.

(Signed) A. W. SMART, Colonel, R.E.,
Suptg. Engineer, V Circle.

17th September 1899.

APPLICATION to the Superintending Engineer, IV Circle, for a re-appropriation of Budget grants.

			Proposed new grants.					
Departmental and service head	Item No. of Budget.	Works.	Amount of estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed increase.	Grant as now proposed.
			RS.	RS.	RS.	RS.	RS.	RS.
Original works.	..	Improving the Conolly's canal.	4,240	..	..	..	4,240	4,240

(Signed) C. J. USSHER,
Executive Engineer.

16th September 1899.

No. 241 I.

Submitted to the Chief Engineer for Irrigation for favour of sanction.

(Signed) A. H. GARRETT,
Suptg. Engineer, IV Circle.

21st September 1899.

No. 180 I.

Note by the Chief Engineer for Irrigation.

The Superintending Engineer, II Circle, having remarked in the progress report of the Kistna Northern division for August 1899 that the Executive Engineer will be instructed to surrender Rs. 18,000 of the grant under Capital account of the Muniyeru project which will probably not be required for expenditure during the current year, it is recommended that that amount may be transferred to meet the demand for additional funds in the West Coast division and a part of the net demand of Rs. 23,943, or Rs. 29,418 including establishment and tools and plant charges, made by the Superintending Engineer, V Circle, for the South Arcot division. There are no funds available, at present, to meet the balance of the latter demand.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

28th September 1899.

ORDER—No. 852 I., dated 11th October 1899.

The following transfers of funds are sanctioned :—

Provincial.
Irrigation.
43. Minor Works and Navigation.

From

Minor Works and Navigation for which Capital and Revenue Accounts are kept.
Capital Account.
Muniyeru Project.
Kistna Northern Division.

	RS.	RS.
Works	18,000	
Establishment	4,140	
		22,140

Revenue Account.
Lower Coleroon Anicut System.
South Arcot Division.

Extensions and improvements	250	
Establishment	58	
		308
Total ...		22,448

To

Minor Works and Navigation for which Capital and Revenue Accounts are kept.
South Arcot Division.
Shatiatope Anicut System.
Capital Account.

	RS.	RS.
Works	2,620	
Establishment	603	
		3,223

Revenue Account.

Extensions and improvements	2,000	
Establishment	460	
		2,460

Vriddhachálam Anicut System.

Extensions and improvements.	1,198	
Maintenance and repairs ...	1,200	
	2,398	
Establishment	552	
		2,950

Tirukkoyilur Anicut System.

Maintenance and repairs ...	440	
Establishment	101	
		541

Other Minor Works for which neither Capital nor Revenue nor individual accounts are kept, P.W.D.
Ordinary Works.
West Coast Division.
Original Works.

Improving the Conolly's canal.	4,240	

South Arcot Division.

Repairs	5,168	
	9,408	
Establishment	2,164	
Tools and plant	141	
		11,713

Agricultural Works.
South Arcot Division.

Repairs	1,254	
Establishment	288	
Tools and plant	19	
		1,561
Total ...		22,448

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
,, Superintending Engineers, II, IV and V Circles.
,, the Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.

Public Works (1899) Department.

CURRENT No. 8229

From The Chief Engineer for Irrigation

Order

No. 180-I.

Dated 28. 9. 99

Received } 7-10-99

Registered }

Enclosures Plans - nil } Total
others - 2 } 2

Spare copies.

SUBJECT.

Note recommending cert
transfers of funds from
Kistna Northern Dn. to South
Arcot & West Coast Dns.

BACK PAPERS.	
No.	Date.

FURTHER PAPERS.	
No.	Date.

A

Public Works Department,
Irrigation Branch.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

From the Superintending Engineer, 5th Circle, No.336 E.I. dated 17th September 1899.

From ----------do------------4th Circle, No.241 I dated 21st Sept: 1899.

~~Print~~

No 1805 dd 28-9-99

6 P

X flag #

Note by the Chief Engineer for Irrigation.

The Superintending Engineer, 2nd Circle, having remarked in the progress report of the Kistna Northern division for August 1899 that the Executive Engineer will be instructed to surrender Rs.18,000 of the grant under Capital account of the Munniyeru project which will probably not be required for expenditure during the current year, it is recommended that that amount may be transferred to meet the demand for additional funds in the West Coast division and a part of the net demand of Rs.23,943 or Rs.29,418 including Establishment and tools and plant charges made by the Superintending Engineer, 5th Circle, for the South Arcot Division. There are no funds available, at present, to meet the balance of the latter demand.

O R D E R thereon No: 852 Dd 11·10-99.

The following transfers of funds are sanctioned:-

P R O V I N C I A L.

IRRIGATION.

43 Minor Works and Navigation.

From

Minor Works and Navigation for which Capital and Revenue Accounts are kept.

Capital account.

Munniyeru project.

Kistna Northern Divn:

Works---- Rs 18,000

Establishment 4,140

22,140

Revenue account.

Lower Coleroon Anicut system.

South Arcot Dn:

Extensions and improvements --Rs 250

Establishment--, 58

308

Total. 22,448

To

Minor Works and Navigation for which Capital and Revenue accounts are kept.

South Arcot Dn:

Shatiatope Anicut system.

Capital account.

Works ---------Rs 2620

Establishment- 603

3,223

Revenue account.

Extensions and Improvements---------Rs 2,000

Establishment-- 460

2,460

Vriddhachallam Anicut system.

Extensions and Improvements--1,198

Maintenance and repairs------- 1200

2,398

Establishment-- 552

2,950

E. I. Form No. 1—900—27-3-96.

78

From

To

Tirukkoyilur Anicut System..

Maintenance and repairs---------Rs 440

Establishment----------------- 101

541

Other Minor Works for which neither Capital nor Revenue nor individual accounts are kept. P.W.D.

Ordinary Works.

West Coast Division.

Original Works.

Improving the Conolly's Canal---------------------4,240

South Arcot Division.

Repairs--------------------- 5168

9,408

Establishment--------------- 2164

Tools and plant------------- 141

11,713

Agricultural Works.

South Arcot Division.

Repairs--------------------- 1254

Establishment--------------- 288

Tools and plant------------- 19

1561

Total 22,448

~~Issue~~

27/9/99

28/9/99

To

The Chief Engineer for Irrigation.

,, Superintending Engineers II, IV & V Circles.

,, Examiner, P.W. Accounts.

1/11/99.

27.9.99

Noted 28/9 26.9.99

Public Works (1899) Department.

CURRENT No. ~~9 M.L~~

From The Supdg. Engineer 4th Circle.

Order

No. 241/J

Dated 21st September 1899

Received / **Registered** } 23 do

Enclosures ✓

Spare copies. ✓

SUBJECT.

Reappropriation of Budget grants.

Submits for sanction applicatn from the West Coast Dn for for improving the Conolly's Canal.

F.E.J.

Kw22 / 6229/99

23/9

23/9/99

BACK PAPERS.

No.	Date.

FURTHER PAPERS.

No.	Date.

P. W. D. Form No. 41 H.

NOTES.

Reference to P. W. D. Code.

Chapter XV, section vi, para. 199.

1. This form should be used by the Executive Engineer or the local Government in any of the following cases:—

   (*a*).—When a grant, or an addition to an existing grant, is required for carrying on a sanctioned major work.

   (*b*).—When a grant for a work is found to be in excess of requirements, and it is proposed to resign it, either wholly or in part.

   (*c*).—When it is proposed to utilize the grant for one work upon some other.

2. Either of the columns for "Proposed new grant" or for "Proposed reduction," or both, may be used as required.

3. If it happens that the grant already allowed has been reduced, the entry in the column "Existing grant for the current year" would of course be the amount less such reduction.

4. In the case of Irrigation works, the entries in the column "Departmental and service head" should show distinctly whether the proposed re-appropriation is debitable to Capital or Revenue, and the entries in the column "Works" should be so arranged as to show the project to the Capital or Revenue account of which the charge is debitable, and the class of service to which the charge is debitable, thus:—

   ____________ PROJECT.

   (1).—HEAD WORKS—

   (*B*). Land.

   (*K*). Buildings.

   In cases of Productive public works, the fact of their being so should be noted against the entries.

5. It being of the utmost importance that early intimation of possible lapses, or of excesses, in outlay on works should be communicated to the Government, a close watch should be maintained on the progress of all works, and this form employed the moment the facts are sufficiently known.

6. Applications for re-appropriations which require the sanction of the Government of India should be submitted by the local Government in duplicate; applications by Executive Engineers should be submitted through the Superintending Engineers of their Circles.

EXPLANATION OF NECESSITY FOR RE-APPROPRIATION.

Funds applied for to admit of the work being put in hand (sanctioned in G.O. No. 714 I dated 17.8.99.

(Signed) C. J. Ussher
Exe: Engr

Signature. ____________

Madras PROVINCE.

BRANCH— Buildings and Roads

CIRCLE— Fourth Circle

DIVISION— West Coast

FUND— 43 Minor Works and Navigation Works for which neither Capital nor Revenue Accounts are kept.

Application for a re-appropriation of Budget grants.

No. ________, *dated the* ____________ 189 .

Forwarded to the ____________

____

for sanction if approved.

CHIEF ENGINEER
FOR IRRIGATION
23 SEP. 1899

No. 241/I, dated the 21st September 1899.

Submitted to the Chief Engineer for Irrigation for favor of sanction.

Supg Engr IV Circle

20.9.99

P. W. D. FORM No. 41 H.

Application to the Supg Engr IV Circle for a re-appropriation of Budget grants.

PROPOSED NEW GRANT.									PROPOSED REDUCTION.								
Departmental and service head.	Item No. of Budget.	Works.	Amount of estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed increase.	Grant as now proposed.	Departmental and service head.	Item No. of Budget.	Works.	Amount of estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed reduction.	Amount at which grant for work will stand after reduction.
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.				Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
Original Works		Improving the Conolly's Canal	4240	"	"	"	✓ 4240	4240			5—						

Dated the 16th September 1899.

(Signed) C. J. Usher
Executive Engineer
(Signature)

Orders by the Government of

No. , dated the 189

Secy. to Government of
P. W. Department.

Public Works (1899) Department.

CURRENT No. 49 S.A

From The Supdg Engineer
5th Circle

No. 336 E.I.

Order

Dated 17/18 September/99
Received 19 - do -
Registered
Enclosures
Spare copies

SUBJECT.

Application for modification of Existing Grants under Provincial Irrigation for 1899-1900.

Forwarding the —

F.E.I.

20/9/99

19/9/99

P.W.E.I.
8229/99

BACK PAPERS.

No.	Date.

FURTHER PAPERS.

No.	Date.

From

THE SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE CHIEF ENGINEER,

for Irrigation

Dated
Despd. } September 1899

FOR [illegible]
19 SEP. 1899
49/S.A.

No.

Application for modification of existing grants under Provincial Irrigation for 1899-1900.

1 Pm

V CI

Application for modification of existing grants under Pr

2

Item No.	Division.	Works.	Amount Estimat						
		Provincial Irrigation Class II – Minor Works for which Capital & Revenue accounts are kept. Capital account. Pelandorai anicut System.							+ This sum represents the amount of Deviation statement which will be sanctioned.
1	South Arcot	Lowering the crest of Pelandorai anicut & fitting it with 6 ft. girder shutters counterweighted with suitable gearing. Total	1024 445 1068	1707	1707	„	4307	6014	The increase grant now applied for is required to complete the work.
		Shatiatope anicut System.							
2	— Do —	Constructing an apron in front of Shatiatope anicut increasing the thickness of the lower apron	7180	4716	4716	„	2620	7336	Required to close the accounts of the work which has been completed.
		Revenue Account. Extensions and Improvements.							
3	— Do —	Shatiatope anicut System	L.S.G	„	1300	„	2000	3300	Required for emergent work sanctioned.
4	— Do —	Vriddhachellam Anicut System	Do	802	2802	„	1198	4000	Required to finish off the incomplete emergent works.
		Maintenance and Repairs.							
5	— Do —	Vriddhachellam anicut System	do	2800	4300	„	1200	5500	— do — do —
6	— Do —	Tirukoilur anicut System	do	8450	9750	„	440 11765	10190	Required for repairing flood damages of Nov: 1898 in Ayoor Agaram Tank.

No. 3366 E.I.

Submitted to the Chief Engineer, for Irrigation, with request that he w

Superintending Engineer's Office,
V Circle,
Chepauk, 17 Septr 1899.
18

CRCLE.

Provincial Irrigation for the year 1899/900

				Original grant.	Existing grant.	Modification proposed.		Revised grant.	Remarks.
						Decrease	Increase		
		3					1765		
		Provincial. Class II. Minor Works for which Captl & Rev: accounts are kept.							
		Revenue account.							
		Extensions and Improvements.				B7	11765		
7	South Arcot	Lower Coleroon anicut system	L.S.G.	2200	956	250	"	706	Savings on the estimate for Constructing regulator at Head of Coverapet channel.
		Provincial. Class IV. Other Minor Works for which Captl nor Revenue nor individual accounts are kept.							
		(a) In charge of the P.W.D.							
		Major Original Works.							
8	Do	Reconstructing the Mathur anicut across the Cheyar & improving the supply chl and tanks under it	30700	"	"	"	3000	3000	Required for collection ~~for~~ materials so as to be ready to start the anicut work as soon as the river permits.
		Repairs.							
9	Do	Lump sum grant	— Sanctioned locally	43600	53482 6000	"	5168	64,650	Required to complete emergent works already put in hand, part of the grant is the amount referred to in the note by the C.E. for Irrigation embodied in G.O. No: 4803 d/12-10-99 to be provided when funds become available.
		Provincial Class.							
		Agricultural Work.					1254		
10	Do	Repairs	L.O.G.	6900	6900	"	4260	11160	Do Do
							24193 ✓		

he
will be so good as to obtain the sanction of Government to the modifications herein applied for.

Colonel R.E.

Superintending Engineer, V Circle.

C
16.9.99

8 P