Public Works (1899) Department.

G.O., No. 864 W

DATED 21st March 1899.

[Despatch Abstract.]

Funds

Withdrawing with remarks, certain sums from the Grants, vide Memo: Included local funds, for fencing the foreshore at Intieonni.

13

[P. W. 2 1,000—7-1-99.]

Indexed.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Public Works (1899) Department.

CURRENT No. 1964

His Excellency the Governor

B No. 864 W.S. 21.3.99.

From The Supg. Engineer V Circle

Order J.F.H. 14.3.99

No. 190 T.W.

Dated 4th March 1899

Received

Registered 6.3.99

Enclosures 1.

Spare copies

SUBJECT.

The following sums are withdrawn from the grants provided under Provincial and Excluded Local Funds for fencing the foreshore at Tuticorin.

Provincial Funds — Rs. 945

Excluded Local Funds — 2,945

2. The Supty. Engineer V Circle, will call upon the General Supdt. P.W. Workshops, to explain his delay in replying to the letters and telegram from the Executive Engineer, Tinnevelly Division, referred to in the concluding portion of para 2 of the latter office's letter No. 527 dt. 8th February 1899

Civil Buildings & Excluded Local — in the Tinnevelly Div: — Requesting sanction of certain surrender of ——

AFK 9.3.99.

Ans 873/99 Dy S

Paid 28/4/99

B Pd 26/5/99

Maj

To The S.E. VI Circle

" Executive P.W. Supdt

P.T.O. for note.

BACK PAPERS.

No.	Date.
Note. An estimate of Rs. 5,890 for this work was sanctioned in G.O. No: 1841 W dy 20 July 1898 and funds were provided in G.O. No: 2874 W dy 11 November 1898. The Executive Engineer reports that the materials required for the work were indented on the P.W. Workshops and that the General Superintendent of the Shops is not able to debit the work with more than Rs. 2000 this year. The E.E. therefore proposes to surrender the balance of the grant, and this surrender may be accepted.	
2. It will be seen from the concluding portion of para 3 of the E. Es letter No: 527 dy 8 February 1899 to the S.E. Ry circle that the General Supdt. P.W. Workshops did not reply to 2 letters and 1 telegram from the E.E. As such delays will seriously affect the utilisation of P.W. grants, it is proposed to call upon the General Supdt. P.W. Workshops to explain the delay in the present case.	

FURTHER PAPERS.

No.	Date.
2874 W dy	11-11-98 ✓
2741 W "	22-10-98 ✓
1841 W "	20-7-98 ✓
1474 W "	14-6-98 ✓

Asst
8/3/99
Dy

H.S. 9/3/99. R 15/3/99.

From S. Gopalakrishna Aiyer Esq. Executive Engineer, Trichinopoly Division to the Supdg Engineer S. Circle dated 8th February 1899 No. 527:—

With reference to your Nos 120.T.C. 20-1-99, 76.T.W. 25.1.99 and 99.T.W. 2.2.99 I have the honor to report as follows:-

1. The grant for the work was sanctioned in G.O. No. 2874.W. dated 11th November 1898 Communicated to me with your No. 904.T.W. dated 18-11-98.

2. The work is rather a big one and its nature such as the materials required can be turned out well, quickly and neatly to the required lines only in a well equipped Work-Shop. Though the design of the fencing is similar to that in some of the railway Stations, there is considerable difference in the details as will be seen from the plan herein enclosed and it was therefore not expected that materials to the required lines will be readily available from the South Indian Railway

Railway Company. Even if keys were available I think I am precluded from addressing the Company by C.O. No. 2741.W. dated 22-10-1898 communicated to me with your No. 1470.2.D. dated 2.11.1898 before obtaining the sanction of Government and this will involve a delay of some weeks in the making of arrangement for the execution of the work. I, therefore, had recourse to the best and quickest means, as it appeared to me, of getting the work done, namely, addressing the General Superintendent Public Works Workshops, Madras, who is invariably asked to execute all important iron works of the Division, however small they may be. A Specification for the work was prepared and sent on to him with a copy of the plan and covering letter No. 4399 dated 29.11.98, a copy of which is enclosed for your information. As I did not get an answer from him till the beginning of last month, I sent in reminders by

by letter on 7-1-99 and 26-1-99 and by telegram on 1-2-99 & 7-2-99. In answer to the last he has wired to me that he will debit me with Rs 2,000 this year. I therefore, submit herewith a Surrender Statement for Sanction.

2. But if you can arrange with the Chief Engineer, South Indian Railway for the execution of a portion of the fencing and of some of the gates required according to Sanctioned plan so as to utilise the grant as much as possible, I request you will be pleased not only to do so, but to get the portion of fencing and gates for which materials may be got ready by P.W. Workshops Superintendent* and request that arrangements, if any, that may be made by you with the Chief Engineer may be communicated to me at an early date, so that I may inform the Workshop Superintendent the gates and the length of fencing he has to prepare materials for.

4. The design for the fencing was prepared before my joining the Division and

* also enclosed by him. Enclose for information Copy of Specification sent to P.W. Workshops Superintendent

and approved of by you in your No. 962-T.N. dated 17-8-96. I simply added the foundations considered necessary and made estimate for the approved design. They appear to have considered that the fencing must be such as even goats cannot get through and therefore have introduced some alterations in the details of the plan adopted by the Railway Company.

True Copy

By order

Asstt. Executive Engineer
Supdg. Engineer's Office
R. Circle.

4-3-97

Head Clerk

O.W.E. 1
15/4/98

No. 190 T.N.

OFFICE OF THE SUPERINTENDING ENGINEER,
6TH CIRCLE,
Trichinopoly, 4th March 1897. D/4.

From

Lieut. O. V. Boddy R.E.
Superintending Engineer,
6th Circle.

To

The Chief Engineer,
P. W. D.

SIR,

I have the honor to request that the following modification of allotments in the Tinnevelly Divisional, Civil Buildings & Excluded Local, may be sanctioned at your earliest convenience:-

ENCLOSURES.

Item No.		Estimate or grant	Modification of allotments applied for		Modification of allotments proposed	
			Retention	Excess	Retention	Excess
	Provincial - Civil Buildings Original Works - Major.					
1	Fencing the Foreshore at Tuticorin Estimate Rs 5,890 sanctioned in Go. No: 1841-T. dated 20 July 1898	2945	945	"	945	"
	Excluded Local - Port Funds. Miscellaneous Public Improvements Original Works - Major.					
2	Fencing the Foreshore at Tuticorin - Estimate Rs 5890, sanctioned in Go. No: 1841-T of 20 July 1898	2945	2945	"	2945	"

2. I enclose Copy of the Executive Engineer's letter No: 127 of 8th February 1899 which explains the cause of the surrender.

3. The work was only sanctioned in G.O. No: 2874 W dated 11th November 1898 & the Executive Engineer has arranged for the supply of the material from the P.W. Stores.

4. I had made enquiries from the Chief Engineer, S.P.R. as to whether he could supply rails & palings for the work & finding that he could proceed to use them.

5. I now find that the General Superintendent has arranged for the supply of all the materials - Half the total length of paling will be delivered by 25th of this month - the remainder will be completed but not delivered by end of month. Gates will only be ready and delivered in April.

6. Under these circumstances, I have the honor to request that you will accept the surrender made.

I have the honor Sir,
Your Most obedt. Servant,

S.V. Bradley Lt Col. R.E.
Supdg Engineer, 1st Circle