10410.

Govt. of 18 Madras.

PUBLIC WORKS.

Dated

Rcvd. Encl.

G.O., 1st Nov. 1890 No. 1669-70

1st November 1890, No. 1669 R., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Railway.

Read the following papers :—

Telegram from the Government of India, Public Works Department, dated 21st October 1890, No. A 189.

Please submit Six Months' Estimates Railways to Simla as soon as possible.

No. 4303 C.

Referred to the Consulting Engineer for Railways for early compliance.

(Signed) T. GRACEY, Lieut.-Colonel, R.E.,
Offg. Joint Secy. to Govt., P.W.D.,
Railway Branch.

23rd October 1890.

From the Consulting Engineer for Railways, dated Madras, 25th October 1890, No. 726.

VILLUPURAM-GUNTAKAL STATE RAILWAY.

Abstract of the Six Months' *Capital* Estimate of the *Nellore Branch* of the Villupuram-Guntakal State Railway for the year 1890-91.

—	Actuals to end of 1888-89, both Indian and English.			Actuals, 1889-90.	Budget estimate, 1890-91.	Six Months' estimate, 1890-91.	Budget estimate, 1891-92.
	Ordinary outlay in 1883-84.	Capital expenditure on Railways not charged against Revenue, 1884-85, 1885-86, 1886-87, 1887-88 and 1888-89.	Total.				
	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
Outlay in India	2,66,651	56,88,990	59,55,641	−56,255	50,000	50,000	(a) 53,000
Total Capital outlay, *i.e.*, outlay in India and England.	2,66,651	61,00,106	63,66,757	−56,255	50,000	50,000	(b) 53,000
Interest	5,333	8,05,286	8,10,619	2,53,645	2,53,420	2,53,420	(c) 2,55,480

Note.—The alterations in the original * figures have been made at the suggestion of the Consulting Engineer for Railways.

* (a) Rs. 74,000. (b) Rs. 74,000. (c) Rs. 2,55,900.

Trichinopoly,
16th October 1890.

(Signed) F. F. SMITH,
for Chief Engineer.

(Signed) W. F. HOOPER,
for Agent.

(Signed) H. A. D. WATHEN,
Examiner, Railway Accounts, Trichinopoly.

(Signed) F. MORRISON,
Examiner, Railway Accounts, Madras.

Note on the Six Months' Estimate of Capital transactions of Nellore Branch of the Villupuram-Guntakal State Railway for 1890-91.

The budget estimate for 1890-91 has not been altered. Should the works sent forward by the Chief Engineer to the Consulting Engineer be not sanctioned, a reduction of about Rs. 24,000 would become necessary.

The figures for 1891-92 have been prepared on the assumption that some capital works would be carried out during the current year. If no works are carried out during the current year, the estimate of the total capital outlay would become Rs. 77,000.

Trichinopoly,
16th October 1890.

(Signed) H. A. D. WATHEN,
Examiner, Railway Accounts, Trichinopoly.

(Signed) F. MORRISON,
Examiner, Railway Accounts, Madras.

Submitted to Government for transmission to the Government of India with reference to Circular No. XXXIII, dated 5th October 1880, embodied in the Proceedings of Government, No. 2479 W., dated 28th October 1880.

2. The undersigned has no remarks to make, as the Agent's figures have been altered by the Examiner of Railway Accounts in consultation with this office.

Order—dated 1st November 1890, No. 1669 R., Public Works.

Ordered to be forwarded to the Government of India with reference to its telegram, No. A 189, dated 21st October 1890.

(Here enter No. 1670 R., dated 1st November 1890.)

(True Extract.)

(Signed) T. GRACEY, Lieut.-Colonel, R.E.,
Offg. Joint Secy. to Govt., P.W.D.,
Railway Branch.

To the Consulting Engineer for Railways.
" Examiner, Guaranteed Railway Accounts.

Endorsement—dated 1st November 1890, No. 1670 R., Public Works.

Forwarded.

(By Order.)

Lieut.-Colonel, R.E.,
Offg. Joint Secy. to Govt., P.W.D.,
Railway Branch.

Exd. J. Moses.
Spare Copies

RAILWAY.

Govt. of {1890} Madras.

PUBLIC WORKS.

Dated November, 1st.

Recd. *Encl.*

G.O., 1st Nov. 1890, Nos. 1669 R., 1670 R.

NOVEMBER.

Six Months' Capital Estimate

Forwarding the abstract of — of the Nellore Branch of the Villupuram-Guntakal State Railway for 1890-91 with a note by the Examiner of Railway Accounts.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Railway.

Read the following papers :—

Telegram from the Government of India, Public Works Department, dated 21st October 1890, No. A 189.

Please submit Six Months' Estimates Railways to Simla as soon as possible.

No. 4303 C.

Referred to the Consulting Engineer for Railways for early compliance.

(Signed) T. GRACEY, Lieut.-Colonel, R.E.,
Offg. Joint Secy. to Govt., P.W.D.,
Railway Branch.

23rd October 1890.

From the Consulting Engineer for Railways, dated Madras, 25th October 1890, No. 726.

VILLUPURAM-GUNTAKAL STATE RAILWAY.

Abstract of the Six Months' *Capital* Estimate of the *Nellore Branch* of the Villupuram-Guntakal State Railway for the year 1890-91.

—	Actuals to end of 1888-89, both Indian and English.			Actuals, 1889-90.	Budget estimate, 1890-91.	Six Months' estimate, 1890-91.	Budget estimate, 1891-92.
	Ordinary outlay in 1883-84.	Capital expenditure on Railways not charged against Revenue, 1884-85, 1885-86, 1886-87, 1887-88 and 1888-89.	Total.				
	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
Outlay in India	2,66,651	56,88,990	59,55,641	— 56,255	50,000	50,000	(a) 53,000
Total Capital outlay, *i.e.*, outlay in India and England.	2,66,651	61,00,106	63,66,757	— 56,255	50,000	50,000	(b) 53,000
Interest	5,333	8,05,286	8,10,619	2,53,545	2,53,420	2,53,420	(c) 2,55,480

Note.—The alterations in the original * figures have been made at the suggestion of the Consulting Engineer for Railways.

* (a) Rs. 74,000. (b) Rs. 74,000. (c) Rs. 2,55,900.

Trichinopoly, 16th October 1890.

(Signed) F. F. SMITH, *for* Chief Engineer.

(Signed) W. F. HOOPER, *for* Agent.

(Signed) H. A. D. WATHEN,
Examiner, Railway Accounts, Trichinopoly.

(Signed) F. MORRISON,
Examiner, Railway Accounts, Madras.

Note on the Six Months' Estimate of Capital transactions of Nellore Branch of the Villupuram-Guntakal State Railway for 1890-91.

The budget estimate for 1890-91 has not been altered. Should the works sent forward by the Chief Engineer to the Consulting Engineer be not sanctioned, a reduction of about Rs. 24,000 would become necessary.

The figures for 1891-92 have been prepared on the assumption that some capital works would be carried out during the current year. If no works are carried out during the current year, the estimate of the total capital outlay would become Rs. 77,000.

Trichinopoly,
16th October 1890.

(Signed) H. A. D. WATHEN,
Examiner, Railway Accounts, Trichinopoly.

(Signed) F. MORRISON,
Examiner, Railway Accounts, Madras.

Submitted to Government for transmission to the Government of India with reference to Circular No. XXXIII, dated 5th October 1880, embodied in the Proceedings of Government, No. 2479 W., dated 28th October 1880.

2. The undersigned has no remarks to make, as the Agent's figures have been altered by the Examiner of Railway Accounts in consultation with this office.

Order—dated 1st November 1890, No. 1669 R., Public Works.

Ordered to be forwarded to the Government of India with reference to its telegram, No. A 189, dated 21st October 1890.

(Here enter No. 1670 R., dated 1st November 1890.)

(True Extract.)

Major, R.E.,
Under-Secy. to Govt., P.W.D.,
Railway Branch.

To the Consulting Engineer for Railways.
" Examiner, Guaranteed Railway Accounts.

Exd. J. Moses.
Spare Copies

RAILWAY.

Govt. of {1890} Madras.

PUBLIC WORKS.

Dated November, 1st.

Recd. *Encl.*

G.O., 1st Nov. 1890, No. 1669 R.

NOVEMBER.

Six Months' Capital Estimate

Ordered that the abstract of — of the Nellore Branch of the Villupuram-Guntakal State Railway for 1890-91 with a note by the Examiner of Railway Accounts, be forwarded to the Government of India.

Telegram from the Government of India Public Works Department No. A 189 dated 21st October 1890.

A 189 please submit Six months Estimates railways to Simla as soon as possible.

No. 4303 C dated 28th October 1890.

—

Referred to the Consulting Engineer for Railways for early compliance.

/Signed/ J. Gracey Lt Col. R.E.
Offg. Jt Secy. to Govt. P.W.D.
Ry. Branch

Form No. 2.

PUBLIC WORKS DEPARTMENT.

OFFICE OF CONSULTING ENGINEER FOR RAILWAYS,

Madras, 25th October 1890.

Abstract of the six months Capital Estimate of the Nellore Branch of the Villupuram-Guntakal State Railway, for 1890-91 with note by the Examiner of Railway Accounts.

No. 726

SUBMITTED _____ to _____ Government, for transmission to the Government of India, with reference to Circular No: XXXIII dated 5th October 1890, embodied in the Proceedings of Government No: 2479 W, dated 28th October 1880.

2. The undersigned has no remarks to make as the Agent's figures have been altered by the Examiner of Railway Accounts, in consultation with this office.

I have the honour to be,
Major R.E.
for Offg. Consg. Engr. for Rys.

Rec'd 16-10-90

Villupuram-Guntakal State Railway.

Abstract of the Six Months' Capital Estimate of the Nellore Branch of the Villupuram-Guntakal State Railway for the year 1890-91.

	Actuals to end of 1888-89. Both Indian & English.						
	Ordinary Outlay in 1883-84	Capital Expenditure on Rt not charged against Revenue in 1884-85, 1885-86, 1886-87, 1887-88 & 1888-89.	Total	Actuals 1889-90	Budget Estimate 1890-91	Six Months Estimate 1890-91	Budget Estimate 1891-92
	Rs	Rs	Rs	Rs	Rs	Rs	Rs
Outlay in India	2.66.651	56.88.990	59.55.641	- 56.255	50.000	50.000	53.000 74.000
Total Capital Outlay, i.e. Outlay in India & England.	2.66.651	61.00.106	63.66.757	- 56.255	50.000	50.000	53.000 74.000
Interest	5.333	8.05.286	8.10.619	2.53.545	2.53.420	2.53.420	2.55.480 900.

Note - The alterations in the original figures have been made at the suggestion of the Cons: Engr for Railways.

Trichinopoly 16th October 1890

Examined, Rt apo Trichinopoly. A.K.

F. Morison Excamined Railway Accounts Madras

Agent

Francis J. Smith Chief Engineer.

16-10-90

Private

Note on the Six Months' Estimate of Capital transactions of Nellore Branch of the Villupuram Guntakul State Railway for 1890-91.

The Budget Estimate for 1890-91 has not been altered. Should the works sent forward by the Chief Engineer to the Consulting Engineer be not sanctioned, a reduction of about Rs 25,000 would become necessary.

The figures for 1891-92 have been prepared on the assumption that some Capital works would be carried out during the current year. If no works are carried out during the current year, the Estimate of the total Capital outlay would become Rs 98,000.

Trichinopoly
16th October 90.

J. Morrison
Examiner Railway Accounts,
Madras

Examiner, Rs. accounts
Trichinopoly.

Form No. 3.

A No. 1669 R 31st Octr 90.

Ord 31/10/90

Cpd and to be for-
warded to the Govt. of India
with reference to its lett.
from No. A 189 dated 21st
October 1890.-

Rly. No 1670 R 31 of Octr 1890

Forwarded.

Insp dept to India
1/11/90.

Plan sent
attached.

2 Rec Consg Engr for Rly
Exr & Br. Rly Accts:

Mem. 25/10

From

THE CONSULTING ENGINEER
FOR RAILWAYS,
MADRAS.

No. 726

Dated 25th
Received } October 1890.

No. of Enclosures.

Subject.

Submitting, for transmission
to the Govt: of India, the
Abstract of Six months Capital
Estimate of the Nellore Branch
of the V. Dy. S. Ry. for 1890-91
with note by the Examiner of
Ry. Accts:, Madras.

A

No. 1669 - 90 R 31st Octr 90.