Public Works (1898) Department.

RAILWAY BRANCH.

G.O., No. 1115 Ry

DATED 3rd Septr 1898

RC 100/1 for approval

[Despatch Abstract.]

Lighting the Arkonam Station by Electricity

Sanctioning the revised estimate amounting Rs 18,951 for ——, Madras Railway.

P. W. 20. 240—24-8-98.

Indexed.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

RAILWAY.

Government {1898} of Madras.

PUBLIC WORKS.

Recd.

Regd. } 1898.

Enclosures

Spare copies

G.O., No. 1115 Ry., 3rd September 1898.

SEPTEMBER.

Lighting the Arkonam Station by Electricity

Sanctioning the revised estimate, amounting to Rs. 18,951, for —, Madras Railway.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Railway.

Read again the following paper:—

G.O. No. 429 R., dated 9th August 1894.

Read also the following papers:—

From—The Agent and Manager, Madras Railway Company.
To—The Consulting Engineer for Railways, Madras.
Dated—Madras, 12th July 1898, No. E. 585/641.

With reference to your letter No. 2482 of the 28th July last, I have the honour to forward herewith revised abstract estimate for lighting Arkonam station and yard by electricity and to request that the sanction of Government may be conveyed to me for the required outlay, Rs. 19,224, chargeable in the proportion of Rs. 17,994 to Capital and Rs. 1,230 to Revenue.

2. Information as to provision in the budget and date on which sanction will lapse is given on the estimate.

3. The excess expenditure is due to the cost of the materials sent out by the Board having been higher than was anticipated. Details of the additional expenditure cannot be given as they are not available. The invoices received from the Board contained totals only.

From—The Agent and Manager, Madras Railway Company.
To—The Consulting Engineer for Railways, Madras.
Dated—Madras, 18th August 1898, No. E. 585/763.

Referring to your letter No. 2220 of the 5th instant, I have the honour to inform you that as no detailed prices were given in the invoices for the plant, &c., received, the value of the spare parts cannot be given with exactness, but the Acting Telegraph Engineer gives the following as the approximate value:—

	Rs.	A.	P.
2 spare armatures	262	0	0
20 spare plugs, wood-house and Rawson's patent, 50 amperes ..	2	8	0
100 spare plugs, wood-house and Rawson's patent, 8 to 15 amperes.	6	0	0
40 spare plugs, wood-house and Rawson's patent, 4 to 8 amperes.	2	8	0
	273	0	0

The estimate includes the value of all the stores indented for on account of lighting the Arkonam station with electricity, and therefore includes the above spare parts.

Order—No. 1115 Ry., dated 3rd September 1898.

The revised estimate for lighting the Arkonam station by electricity is, under the explanation furnished by the Agent in his letter No. E. 585/763, dated 18th August 1898, reduced to Rs. 18,951, chargeable in the proportion of Rs. 17,721 to Capital and Rs. 1,230 to Revenue, and sanctioned in supersession of the estimate of Rs. 17,230 sanctioned in G.O. No 429 R., dated 9th August 1894.

2. This sanction has been registered as No. 19 Ry. of 1898-99.

(True Extract.)

Francis J. E. Spring,
Joint Secretary.

To the Agent and Manager, Madras Railway, with estimate for revision of allocation.
„ Examiner of Railway Accounts, Madras.
„ Consulting Engineer for Railways.

Exd. T. K. Narayana Aiyangar.

(No. II.)

No. 6585
6841

MADRAS RAILWAY.

AGENT AND MANAGER'S OFFICE.

CONSULTING ENGINEER FOR RAILWAYS
RECEIVED
13 JUL. 1898
MADRAS.

Madras, 12th July 1898

C. No. 3292
Issued 13-7-98

From

Print

The Agent and Manager.
M. & S. M.

To

The Consulting Engineer for Railways.
Madras.

SIR,

Hay D

With reference to your letter No. 2482 of the 28th July last, I have the honour to forward herewith revised abstract Estimate for lighting Arkonam station and yard by electricity and to request that the sanction of Government may be conveyed to me for the required outlay, Rs 19.224/-, chargeable in the proportion of Rs 17.994 to Capital and Rs 1230 to Revenue.

2. Information as to provision in the Budget and date on which sanction will lapse is given on the estimate.

3. The excess expenditure is due to the cost of the materials sent out by the Board having been higher than was anticipated. Details of the additional expenditure cannot be given as they are not available. The invoices received from the Board contained totals only.

I have the honour to be,
Sir,
Your most obedient servant,

Agent & Manager.

(1 Encls:)

(M. 1.)

No E585.
763

MADRAS RAILWAY.

AGENT AND MANAGER'S OFFICE,

Madras, 18th August 1898.

Print

3865
19.8.98

From

The Agent and Manager.
M. R. Co.

To

The Consulting Engineer for Railways.
Madras.

SIR,

Referring to your letter No. 2220 of the 5th instant, I have the honor to inform you that as no detailed prices were given in the invoices for the plant, re received, the ~~exact~~ value of the Spare parts cannot be given with exactness but the Ag: Telegraph Engineer gives the following as the approximate value :-

2	Spare Armatures.	Rs: 262—0—0
20	Spare plugs Woodhouse & Rawsons Patent 50 amperes.	2—8—0
100	Spare plugs Woodhouse & Rawsons Patent 8 to 15 amperes	6—0—0
40	Spare plugs Woodhouse & Rawsons Patent 468 amperes.	2—8—0
		Rs: 273—0—0

The estimate includes the value of all the stores

MADRAS RAILWAY.

From

The Agent and Manager.

To

The Consulting Engineer
for Railways.

Dated 188

Read.

No.

Stores indented for on account of lighting the Arkonam Station with electricity and therefore includes the above Spare parts.

I have the honour to be,
Sir,
Your most obedient Servant,

Agent & Manager.

O/C

MADRAS RAILWAY.

From

The Agent and Manager.

To

The Consulting Engineer
for Railways.

Dated

Recd.

No.

Form No. 33. 300—30-6-98.

OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,

Madras, 20th August 1898.

EXAMINER
Rcgr. No. 425
22 AUG 1898
Enclosures
RAILWAY ACCOUNTS, MADRAS.

No 2372

OFFICE NOTE.

Letter from the Agent, ~~Managers~~ Madras Railway, No E. 525/763, dated 18th August 1898, forwarded to the Examiner of Railway Accounts, for favour of remarks.

1115 R.

for E. R.

EXAMINER'S REPLY.

The Revised Estimate, which may be reduced to Rs 18951 chargeable in the proportion of Rs 17721 to Capital and Rs 1230 to Revenue, may if approved, be sanctioned by the Local Govt in lieu of the estimate of Rs 17230 sanctioned under G.O No 429 R dy 9th August 1894.

Funds to meet the anticipated expenditure on the work during the current official year have been provided in Schedule A of the Budget for 1898-99

CR 23/8/98

The Revised Estimate is sanctioned. C.R. might draft for Govt signature. The G.O. to the Madras Govt. 7.9. Wilson Mad. Engr. dy 25/8/98

23.8.98

R.

Form No. 1.

PUBLIC WORKS DEPARTMENT,

RAILWAY BRANCH.

A

Papers to be read in Proceedings:—

Again G.O., dated 9th August 1894, No. 429 R Quote

Again G.O., dated 189 , No.

E/S Current No. 3292 of 1898, dated 13-7-98, from AM

" " " 3865 " 1898, " 19-8-98, " do. Print

" " " 189 , " , "

ORDER. No. 1115-Ry dated 3/9/98

40

The revised estimate for lighting the Arkonam station by electricity is, under the explanation furnished by the Agent in his letter No. 8585/763 dated 18th August 1898, reduced to Rs. 18951, chargeable in the proportion of Rs ~~17711~~ 17,721 to ~~Colonist~~ Capital and Rs 1230 to Revenue and sanctioned in supersession of the estimate ~~for~~ Rs 17230 sanctioned in G.O. No. 429 R 9th August 1894.

2. This sanction has been registered as No. 9 Rs of 1898-99

Print

To M/s Finlay

To the Agent & Manager M.R.S. with the Estimate for revision of allocation.

" Examiner of Rly Accts

" Comm: Engr for Railways

Despatched on 16/9/98 Approved

CR 30/9/98

To CR for approval

PK

29-8-98