Public Works (191) Department.

G.O. No. 138 – 139 Rly

1899

DATED 4 – 2 – ~~191~~ .

[Despatch Abstract.]

[C. W. O. 3,000—2-10-15.]

Indexed.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

RAILWAY.

Government {1899} of Madras.

PUBLIC WORKS.

Recd. } 1899. *Enclosures*

Regd. *Spare copies*

G.O., No. 138 Ry., 4th February 1899.

FEBRUARY.

Budget Estimates, Madras-Ennur Section of the East Coast Railway

Ordered that the Preliminary Issue of the Capital Revised and — for the years 1898–99 and 1899–1900, with a note thereon by the Examiner, Guaranteed Railway Accounts, Madras, be forwarded to the Government of India.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Railway.

Read the following paper:—

Preliminary Issue of the Capital Revised and Budget Estimates of the Madras-Ennur section of the East Coast Railway for the years 1898–99 and 1899–1900.

ORDER—No. 138 Ry., dated 4th February 1899.

Ordered that the Preliminary Issue of the Capital Revised and Budget Estimates of the Madras-Ennur section of the East Coast Railway for the years 1898–99 and 1899–1900, with a note thereon by the Examiner, Guaranteed Railway Accounts, Madras, be forwarded to the Government of India.

[Here enter No. 139 Ry., dated 4th February 1899.]

(True Extract.)

FRANCIS J. E. SPRING,
Joint Secretary.

To the Agent and Manager, Madras Railway.
" Examiner, Guaranteed Railway Accounts, Madras.
" Consulting Engineer for Railways.

Erd. A. Rungaswamy Aiyangar.

RAILWAY.

Government {1899} of Madras.

PUBLIC WORKS.

Recd.	1899.	*Enclosures*
Regd.		*Spare copies*

Letter, No. 139 Ry., 4th February 1899.

FEBRUARY.

Budget Estimates, Madras-Ennur Section of the East Coast Railway

Forwarding the Preliminary Issue of the Capital Revised and — for the years 1898–99 and 1899–1900, with a note thereon by the Examiner, Guaranteed Railway Accounts, Madras.

PUBLIC WORKS DEPARTMENT.

Railway.

Letter—from

Francis J. E. Spring, Esq., c.i.e.,
Joint Secretary to the Government of Madras,
Public Works Department,
Railway Branch,

To

The Secretary to the Government of India,
Public Works Department.

Sir,

I am directed to forward, herewith, the Preliminary Issue of the Capital Revised and Budget Estimates of the Madras-Ennur section of the East Coast Railway for the years 1898–99 and 1899–1900, with a note thereon by the Examiner, Guaranteed Railway Accounts, Madras.

I have the honour to be,
Sir,
Your most obedient servant,

Francis J. E. Spring,
Joint Secretary.

Fort St. George,
4th February 1899.

Exd. A. Rungaswamy Aiyangar.

PRELIMINARY ISSUE.

CAPITAL BUDGET ESTIMATE—WORKS.

PUBLIC WORKS DEPARTMENT.

CAPITAL EXPENDITURE ON PUBLIC WORKS NOT CHARGED AGAINST REVENUE.

48. STATE RAILWAYS—CONSTRUCTION.

REVISED AND BUDGET ESTIMATES

OF

CONSTRUCTION WORKS

ON THE

MADRAS-ENNUR SECTION

OF THE

EAST COAST RAILWAY

FOR

1898-99 & 1899-1900.

MEMORANDUM.

	Rs.
Grant proposed	*Nil.*
Programme proposed—	
Cash outlay	*Nil.*
Value of stores to be drawn from stock	*Nil.*
Total ...	*Nil.*

CAPITAL Revised and Budget Estimates of Construction Works on the Madras-Ennur Section of the East Coast Railway for 1898–99 and 1899–1900.

Main heads of expenditure.	Actuals to end of 1897–98.	Budget grant, 1898–99.	Revised estimate, 1898–99.			Budget estimate, 1899–1900.			Required for lines under construction only.	
			Cash.	Stores.	Total.	Cash.	Stores.	Total.	Remaining to be spent in future years.	Sanctioned estimate.
1	2	3	4			5			6	7
Works and Services.	Rs.	Rs.	Rs.		Rs.					
I. Preliminary expenses	2,263	..	..	..	..	..	..	..	..	Completion estimate for Rs. 26,000 sanctioned in G.O., No. 390 R., dated 6th June 1897.
II. Land	96,590	..	..	..	..	..	..	..	..	
III. Formation	36,052	..	..	..	..	..	..	..	..	
IV. Bridge-work	33,640	..	..	..	..	..	..	..	..	
V. Fencing	42,244	..	..	..	..	..	..	..	..	
VI. Electric telegraph	3,142	..	63	..	63	..	..	..	..	
VII. Ballast and permanent-way	2,91,347	..	..	..	..	..	..	..	..	
VIII. Stations and buildings	64,809	..	12	..	12	..	..	..	..	
Total, Construction accounts ..	5,70,087	..	1,925	..	1,925	..	..	..	..	
IX. Plant	8,653	..	2,000	..	2,000	..	..	..	..	
X. Ferries	..	..	..	..	..	..	..	..	..	
XI. Rolling-stock	..	..	..	..	..	..	..	..	..	
XII. General charges as per schedule A	18,855	..	..	..	..	..	..	..	..	
Total, Expenditure on final heads ..	5,97,595	..	2,000	..	2,000	..	..	..	..	
Purchase of line	..	..	..	..	..	..	..	..	..	
Overdrawn capital	..	..	..	..	..	..	..	..	..	
Loss by exchange	..	..	..	..	..	..	..	..	..	
Miscellaneous advances	..	..	..	..	..	..	..	..	..	
Deduct — Total ..	5,97,595	..	2,000	..	2,000	..	..	..	..	
Receipts on Capital Account	..	..	..	..	..	..	..	..	..	
Grand Total, Works and Services ..	5,97,595	..	2,000	..	2,000	..	..	..	..	

Note by the Examiner, Guaranteed Railway Accounts, Madras, on the Capital Revised and Budget Estimates of the Madras-Ennur section of the East Coast Railway for 1898–99 and 1899–1900.

1. The small existing grant of Rs. 2,000 was included in the first revised estimate, and as it will probably suffice for the works on hand, the revised estimate now submitted has been prepared for that figure.

2. No provision has been made for expenditure during the ensuing year, as the Government of India, in passing orders on the schedule of demands, considered that no allotment was necessary in connection with the one work entered in the schedule by the Madras Railway Company.

E. A. WALLER, Major, R.E.,
Examr., Guaranteed Ry. Accounts, Madras.

27th January 1899.

TELEPHONE.

From ER
To M
Dated 25 Jany 99 Time

Please send early Preliminary issue of the revised & Budget estimates of the Madras Ennur Section for 1898-99 & 1899-1900, bound in ~~cart board~~.

Sd/ 25-1-99

Sd/ for ER 25/1/99.

Desp 12-30.
Sd/ 26-I-99.

REPLY.

From
To
Dated Time

Your telephone of this date Preliminary issue of the revised and Budget Estimates Madras Ennur for 98-99 & 99-1900 were sent you with my No. 10352/169 dated 7th December last.

Sd/ 26-I-99.

15-56-58
17-22-98

Pkg 2

PRELIMINARY ISSUE.

Print

CAPITAL BUDGET ESTIMATE—WORKS.

PUBLIC WORKS DEPARTMENT.

CAPITAL EXPENDITURE ON PUBLIC WORKS NOT CHARGED AGAINST REVENUE.

48. STATE RAILWAYS—CONSTRUCTION.

and Budget

REVISED ESTIMATES

OF

CONSTRUCTION WORKS

ON THE

MADRAS-ENNUR SECTION

OF THE

EAST COAST RAILWAY

FOR

1898-99 and 1899-1900

2

MEMORANDUM.

	Rs.
Grant proposed	Nil
Programme proposed—	
Cash outlay	Nil
Value of stores to be drawn from stock	"
Total ...	Nil

CAPITAL Revised Estimates and Budget of Construction Works on the Madras-Ennur Section of the East Coast Railway for 1898-99 and 1899-1900

Main heads of expenditure.	Actuals to end of 1897-98.	Budget grant, 1898-99.	Revised estimate, 1898-99.			Budget Estimate 1899-1900		
			Cash.	Stores.	Total.	Cash	Stores	Total
1	2	3	4			5		
Works and Services.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs	Rs	Rs
I. Preliminary expenses	2,263	..	..	..	..	..	..	..
II. Land	96,590	..	..	..	..	..	..	..
III. Formation	36,052	..	..	..	..	..	..	..
IV. Bridgework	33,640	..	..	..	..	..	..	..
V. Fencing	42,244	..	63	..	63	..	..	..
VI. Electric telegraph	3,142	..	..	..	..	..	..	..
VII. Ballast and permanent-way	2,91,347	..	12	..	12	..	..	..
VIII. Stations and buildings	64,809	..	1,925	..	1,925	..	..	..
Total, Construction Accounts	5,70,087	..	2,000	..	2,000	..	..	..
IX. Plant	8,653	..	..	..	..	..	..	..
X. Ferries	..	..	..	..	..	..	..	..
XI. Rolling stock	..	..	..	..	..	..	..	..
XII. General charges as per Schedule A	18,855	..	..	..	..	..	..	..
Total, Expenditure on final heads	5,97,595	..	2,000	..	2,000	..	..	..
Purchase of line	..	..	..	..	..	..	..	..
Overdrawn capital	..	..	..	..	..	..	..	..
Loss by exchange	..	..	..	..	..	..	..	..
Miscellaneous advances	..	..	..	..	..	..	..	..
Total	5,97,595	..	2,000	..	2,000	..	..	..
Deduct—								
Receipts on Capital account	..	..	..	..	..	..	..	..
Grand Total, Works and Services	5,97,595	..	2,000	..	2,000	..	..	..

4

Completion Estimate for Rs 2,600 sanctioned in G.O. No 390 R dated 5th June 1897.

Required for Cash Outlay only

Form No. 33.

OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,

Madras, 27th January 1899.

FAR... 51 Rec'd on 27 JAN. 1899 Enclosures ... ACCOUNTS, MADRAS

No. 298

OFFICE NOTE.

Relevancy copy of the remarks & Report to estimates of the &c.

~~Letter from the Agent~~, ~~Report~~ Estimate for Railway, ~~No.~~ ,

~~dated~~ for 1898-99 and 1899-1900 ~~1899~~ , forwarded to the Examiner of Railway Accounts ~~for check~~.

P.C. for 28/1/99

27.1.99

for E. R.

EXAMINER'S REPLY.

Please see note attached.

Enclosed

27.1.99.

E. R.

V.E.

[500—1-12-98.]

57 Prm'l

Note by the Examiner guaranteed Railway accounts Madras on the Capital Revised and Budget estimates of the M. E. section of the East coast Railway for 1898-99 and 1899-1900.

---

1. The small existing grant of Rs 2000 was included in the first revised estimate, and as it will probably suffice for the works on hand, the revised estimate now submitted has been prepared for that figure.
2. No provision has been made for expenditure during the ensuing year, as the Government of India, in passing orders on the schedule of Demands, considered that no allotment was necessary in connection with the one work entered in the schedule by the Madras Railway Company.

Edwards Major. R. E.
V.E. Examiner of Railways
27.1.99. accounts
Madras

Form No. 1.

PUBLIC WORKS DEPARTMENT,

RAILWAY BRANCH.

Papers to be read in Proceedings:—

Again G.O., dated 189 , No.

Again G.O., dated 189 , No

Current No. of 189 , dated , from

" " " 189 , " , "

" " " 189 , " , "

1 Draft

Preliminary Spee of the Revised and Cumpt estimates of the Madras Section of the E C R for the years 1898-99 — 1899-1900.

ORDER. No. 138 R & 4th Feby 1899

Ordered that the Preliminary Spee of the Capital — revised and Cumpt estimates of the Madras Section of the E. C Rly for the years 1898-99 and 1898-1900 with a Note thereon by the Examiner, Guaranteed Railway Accounts, be sent, be forwarded to the Secty of State

Print

7. The Agent & Manager M R ✓
" Examiner Gds Rs Audt Offices
" Com Engr for Rys ✓

Dispatched on 11/2/99

P.S. No 139 Rs 94 dt 7th Feb 1899

2.

The Secretary ✓
to the Govt of India
P.W.D.

Sir,

I am directed to forward herewith the Preliminary Spee of the Capital Revised and Cumpt estimates of the Madras

Madras Enumerating the E&O
for the years 1898-99 and 1899-1900
with a note thereon by the
Examiner, Gen Railway Accts
Madras.

JWS
K
30/1/99

35-02