M.R.O. 14—10,000—21-4-22

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 13-96 Press Mis.

342-343

Dated 25 - 7 . 1862.

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 25th July 1862.

No. 342. Read the following letter from Lieutenant-Colonel J. OUCHTERLONY, Acting Deputy Chief Engineer, Central Circle, to Colonel W. I. BIRDWOOD, Secretary to Government, Public Works Department, dated Chepauk, 5th July 1862, No. 83:—

SIR,

1 Letter from the District Engineer, Presidency, No. 583, dated 25th June 1862.
1 Plan.
1 Revised Estimate.
1 Specification.

1. I have the honor to re-submit an estimate amounting to Rupees 11,830, for work sanctioned at the Salt Kotars, Madras, which having been returned to the District Engineer, Presidency, for revision as directed in Government Order No. 1,390, dated 19th June, embodying Extract Proceedings of Government in the Revenue Department, under date 11th idem, No. 1,285, are now in accordance with the expressed views and desires of Government.

2. As the Reserve Fund is not at present available, the general resources of the District must be trenched upon to meet this item of expenditure.

No. 343. ORDER THEREON, 25th July 1862, No. 1,596.

The revised plan submitted with this letter is approved.

(Signed) A. J. ARBUTHNOT,
Acting Chief Secretary.

The first Rule
Last Case of Lee
Stay — as his arbs,
Since Lee Counsel
out

N.° 83

Central Office of Public Works,
Chepauk, 5 July, 1862

From

Lieut.t Col.l J. Cuchterlony,
A.g Deputy Chief Engineer, Centre Circle.

To

Lieut.t Col.l W.J.H. Horsley Bridwood,
Secretary to Government of Madras P.W.D.

Sir,

I have the honor to re-submit an Estimate amounting to ——— Rs. 11,830-
for work sanctioned at the Salt Farms, Puachi, which having been returned to the Dy.e Engineer, Pen-
-dency for revision as directed in G.O.. N.° 1390, dy.
19.th June, embodying Sec.y Proceedings of Govt. in the
Revenue Dept.t under date 11.th idem, N.° 1285, are
now in accordance with the expressed views thereon of
Govt.

2. As the Reserve Fund is not at present avail-
-able, the General resources of the District must be
trenched upon to meet this item of expenditure.

I have the honor
Sir
Your most obed.t Serv.t
J. Cuchterlony Lt.t Col.l
Dy.e Chief Engr. C.C.

Rec'd 11th June 1862 No. 155-156

Rec'd 7th July 1862 from Defence Prog. Copy to Genl. Staff Defence 1938

The Actg Deputy Chief Engr Central Circle

To

The Secretary to Govt. of India Genl. Dept. P.W.D.

Dated 5th } July 1862
Received 7th }

Encls: 4 Returned

Forwards Plan and Estimate amounting to Rupees — for alteration & additions to Barracks and recommends the same for sanction from the general funds at the disposal of the District Engineer Presidency.

William Arder

Col. R.E. Secretary to Govt. 5th July 1862

Referred to the Revd Department for consideration.

8th July 1862

No. 342 & 343.

No. 1596 — The revised Estimate — millions with these letters is approved —

From Govt of India 25th July 1862 No. 2

Chief Engr Bombay Presidency

Military Auditor General

Board of Revenue