M.R.O. 14—18,000—27-6-34

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 11449 Press ~~Mis~~

67. 68

Dated 2 - 7 - ~~18~~ 1864

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 2nd July 1864.

No. 47. Read the following Proceedings of the Madras Government in the Public Works Department :—

Sanctioning the revised Estimate for the Head Assistant Collector's Cutcherry at Hospett in the Bellary District. | (Here enter 24th June 1864, No. 1,853.)

No. 48. ORDER THEREON, 2nd July 1864, No. 1,144.

Miscellaneous. Ordered to be communicated to the Board of Revenue, with reference to the Proceedings, dated 6th June 1863, No. 976.

(True Extract.)

(Signed) C. G. MASTER,
Deputy Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 1,853.

Exd. S. T. Augustin.

Proceedings of the Madras Government, Public Works Department, 24th June 1864.

No. 560. Read the following letter from Lieutenant-Colonel E. HEMERY, R. E., Superintending Engineer, 3rd Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Cuddapah, 13th June 1864, No. 41 :—

Sir,

1. I have the honor herewith to forward a Comparative Statement showing the additional amount required to complete the Head Assistant Collector's Cutcherry at Hospett in the Bellary District.

1 Comparative Statement.

2. The original Estimate amounting to Rupees 1,910 was sanctioned by Government in Order No. 1,559, dated 16th June 1863, and the additional sum required is Rupees 835, an increase of nearly 44 per cent.

3. Owing to the great rise in rates in the Bellary District during the past year, every item in the Estimate has had to be increased, and as the excess appears to be unavoidable, I beg to solicit a grant of Rupees 835 from the Reserve Fund to complete the building.

No. 561. ORDER THEREON, 24th June 1864, No. 1,853.

1. Under the explanation afforded by the Superintending Engineer, 3rd Division, the Governor in Council sanctions the revised Estimate submitted with this letter, amounting to Rupees 2,745 or Rupees 835 in excess of the Estimate approved in Proceedings No. 1,559, dated 16th June 1863.

2. Funds for the work will be provided in the Orders which will shortly be passed on the lists of incomplete works submitted by the Superintending Engineers.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division, with one enclosure.
" Accountant General.
" Controller and Auditor of Public Works Accounts.
" Revenue Department.

Exd. S. T. Augustin.

P.M. 16. June/63 no. 363-364

Revenue 1864. Dep.t
2.nd Gov.t Fort Lud.
No. 1684.

Proceedings of the
Freedmens Govt. in the
Dt. North Virginia.

Dated 24th June
Recvd 28th " 1864.

No. 1855.

Sanctioning the
revised Estimate for the Road
Appointment Director &c &c
in Respect to the Delivery
of Victuals.

Ord. 1144. 2nd p. 64

Wm Rules

No. 1144.

Ordered to be communicated to the Bd of Rev.
with reference to the Prop.
[illegible] 6th June 1863 No. 1716.
Front Ft. George
2d July 1864.

12 Bd of Revenue 2 Dec. 1863 Dept Gen.