M.R.O. 14—13,000—27-9-24

# MADRAS RECORD OFFICE.

---

## Government of Madras.

Revenue **DEPARTMENT.**

G.O. No. 1556 Press ~~Mis.~~

353. 394

Dated 26. 8. 1864.

***Not to be folded or roughly handled***

## *Proceedings of the Madras Government, Revenue Department, 26th August* 1864.

No. 393. Read the following letter from Lieutenant-Colonel O. W. S. CHAMBERS, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E, Secretary to Government, Public Works Department, dated Waltair, 5th August 1864, No. 731:—

SIR,

1. In G. O. No. 1,788, of the 20th June last, Government sanctioned funds for the construction of three small boats for the use of the Custom House Police in the Godavery District.

2. The Estimate amounted to Rupees 652-8-0, and was framed on the requisition of the Revenue authorities, who furnished the length, width and depth of these boats.

3. For reasons noted in the accompanying original letter* from Major Stoddard, it appears that these dimensions are unsuited for fast boats; he accordingly purposes to reduce their widths and breadths and further to copper fasten them, and to supply them with masts and sails.

* No. 107 of 22nd July 1864.

4. The cost of making these alterations and improvements will amount to Rupees 127-8-0, which is beyond my power to sanction, consequently, in forwarding a revised Estimate for Rupees 780, I beg that, should Government sanction it, they will grant the difference between that sum and the amount sanctioned on the 20th June from the Reserve.

5. The Collector approves of the proposed changes in the build of the boats.

---

Referred to the Revenue Department, with reference to the Orders in that Department, No. 1,025 of 15th June 1864.

CHEPAUK, 16*th August* 1864,

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
*Deputy Secretary to Government.*

---

No. 394. ORDER THEREON, 26th August 1864, No. 1,556.

**Separate Revenue, No. 90**
*Customs.*

The changes proposed in this letter are approved.

(True Extract.)

(Signed) C. G. MASTER,
*Deputy Secretary to Government.*

To the Public Works Department.
,, the Board of Revenue.

Exd. S. T. Augustin.

on the 20th June from the Reserve.

5. The Collector approves of the proposed changes in the build of the boats.

I have the honor to be
Sir,
Your Most Obed.t Sv.t

Lt. Chambers Lieut. R.E.
Superintending Engineer

Ks Ramaswamy
Manager

Pro- 15 June/64 - 180-181

Referred to the Revenue Department, with reference to their orders in that Department No 1025 of 16th June 1864.

Thos Stewart
Major R.E.
Dy Secy to Govt.

Chelsea
16th Augt 1864

Rec'd 18 Aug/64 87

Rec'd 1864 Despatch
Govt for Augt 2165.
from

The Secy Engineers
Fortification

To The Secy to Govt
Genl

dated 5 August 1864
resp to —
Rec'd 19th do
No 734
Encls 2 Plans

Forwards for sanction
of Govt. proposal
amount Rs 11,780 for
alterations & improvements
of the 3 small bonded ware
houses in Custom house Police
& in the Gooty Delta —

No 1556-26 Augt

Under Secy

Rd 25 Aug/64 c 25 Aug/64 Govt

1556

No. 1556.

The changes proposed
in these Godowns are approved

Thos. Geo. Gyll
26th Augt 64

21 Plans & work & encls. Despt 25 Augt
14/3d of Fleet