M.R.O. 14—18,000—27-9-24

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No. 1709 Press Mis.

420-421

Dated 24-7-1865.

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 24th July 1865.

No. 420. Read the following letter from Lieutenant-Colonel G. V. WINSCOM, R. E., Superintending Engineer, 2nd Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Masulipatam, 13th July 1865, No. 46:—

SIR,

1 Plan.
1 Abstract Estimate.
1 Detail do.
1 Proceedings of the Board of Revenue, No. 3,352, 20th June 1865.
1 Do. do. No. 6,993, dated 24th October 1864.

1. I have the honor to submit, for sanction, an estimate for the construction of a Sea Custom House at Kottapatam in the Nellore District, amounting to Rupees 1,260.

2. The Board approve of the plan and estimate, and request this Department to obtain the necessary sanction of Government, *vide* their Proceedings, No. 3,352, dated 20th June 1865, herewith enclosed, to be returned.

3. There are no funds available for the execution of this work from the Budget allotment of the Nellore District for the current year, and unless the Government are prepared to sanction the required sum from the Reserve the work may be postponed for the present, especially as the Collector of the District in his letter to the Board of Revenue No. 391, dated 7th November 1864, paragraph 2, states that "although this Cutcherry is much required, I would not recommend that it be built "before the Sub-Magistrates' Cutcherries already so frequently applied for;" and for the latter buildings no funds are granted during the current year.

Referred to the Revenue Department.

FORT SAINT GEORGE,
20*th July* 1865.

(Signed) CHARLES A. ORR, Colonel, R. E.;
Secretary to Government, P. W. D.

No. 421. ORDER THEREON, 24th July 1865, No. 1,709.

Miscellaneous.

The Collector of Nellore will be called on to explain what renders necessary the erection of this new building.

(True Extract.)


(Signed) W. HUDLESTON,
Acting Secretary to Government.


To the Collector of Nellore.
" the Public Works Department.
" the Board of Revenue.

Exd. S. T. Augustin.


To accompany Superintending Engineer's letter No. to the Collector of Vizagapatam dated May 1865.

Plan and Sections of a Sea Customs House proposed to be built at Vizianpatam.





Section on A.B.



Scale 10 Feet to two Inch

0 5 10 20 30 40 Feet

Lieut. Colonel R.
Superintending Engineer 2nd Division.

By order of the Superintending Engineer
Lieut. Colonel R.

Enclosure in a letter
from the Superintending Engineer
Dt. Jaffna to the Secretary
to Govt. C.P. & D.
No 2467/135 Civil July 65
Rec'd 19th 8/65
Ans'd 20/7/65

ABSTRACT ESTIMATE No. of 1864-65

Work Constructing a Sea Custom Cutcherry at Kottaipattanam — Vellore District

Qnantity.	Description of Charges.	Rate.	Amount.	Total.
	Sea Custom House			
3436½	Cubic feet of brick in Chunam	" 2 "	429 9 "	
498¼	Square feet of Plastering with 2 Coats of Chunam	2 8 "	12 7 3	
2159½	Do of Do 1 Coat	1 8 "	32 6 3	
2159½	Do of whitewashing	" 2 3	3 1 7	
903	Square feet of Roofing with Palmyra rafters and Chunam border complete	25 " "	225 12 "	
2	Pairs of Batten doors with frames and hold fittings &c complete 7×4 each	14 " "	28	
4	Do of Batten windows complete with Iron work 5×3 each	8 " "	32	
100½	Cubic yards of Earth work for digging and filling foundations	" " 10	5 3 9	
	Sundries & Contingencies		41 8 2	
				810
	Compensation for the Ground			450 " "
	Total Estimate Rupees			1260 " "

Superintending Engineer's Office Dt. Trichinopoly 13th April 1865
Exd. C.H.E.

Superintending Engineer

Acted Executive Engineer
2 Dowls

DETAILED ESTIMATE No. 10 of 18 64-65

Sellore District

Constructing a Sea Custom Cutcherry at Rollapatam

Particulars.	Number.	Measurement. Length.	Breadth.	Height.	Cubical Contents.
		99-6	3-0	2-0	597
Foundation to walls		100-0	2-6	2-0	500
		100-6	2-0	2-0	402
		9-0	3-0	2-0	54
Do to Pillars		7-6	2-6	2-0	37½
		6-0	2-0	2-0	24
		15-6	21-0	0-8	217
Floor		19-6	7-6	0-8	97½
Walls above		70-0	1-6	12-0	1260
Do		15-0	1-6	9-6	213¾
Do		16-0	1-6	7-0	168
Pillars above		4-6	1-6	7-0	47¼
					3618
Deduct for Doors and Windows &c					181½
					3436½
Superficial Feet of Brickwork					
					Superficial
Floor		22-0	16-0		352
		19-6	7-6		146¼
Superficial Feet of Plastering 2 Coats					498¼
Plastering walls		137	12		1644
Do Veranda in walls		27	9-6		256½
Do Do		19	7-0		133
Do Pillars		18	7-0		126
Superficial Feet of Plastering 2 Coats					2159½

Contractors Estimate for Plastering Veranda walls Pillars & Arches

Length 137 feet 0 inches

Breadth 12 feet 0 inches

Superficial Feet 1644

Length 27 feet 0 inches

Breadth 9 feet 6 inches

Superficial Feet 256½

Length 19 feet 0 inches

Breadth 7 feet 0 inches

Superficial Feet 133

Length 18 feet 0 inches

Breadth 7 feet 0 inches

Superficial Feet 126

Pillars & Arches

Contractors Estimate for Sea Custom Cutcherry at Rollapatam amounting to Rupees 2160.

Dated 1st [illegible]

Particulars.	Number.	Measurement. Length.	Breadth.	Height.	Cubical contents.
Whitewashing with Chunam	3	137	12	"	1644
		27	9-6	"	256½
		37	7·	"	259
Square feet of whitewashing.					2159½
		84	6-9		567
		21	16-0		336
Roofing with Palmira after Rafters Iron Nails Flat and Pan Tiles & Chunam borders &c Complete.					903
Batten Doors with frames and Iron fittings &c Complete 7 × 4 each	2				
D° of D° windows with frames and Iron fittings &c Complete. 5 × 3.	4				
Earth work for digging and filling Ground &c &c		113	4	6	2712 cft.
					Deduct 100½

Superintending Engineers Office 2d Division Masulipatam 13th July 1865

Accounted

Assistant Engineer

Superintending Engineer 2d Div

No. 3,352.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 20th June 1865.

Read again letter from the Collector of Nellore, dated 28th April 1865, No. 78, in Board's Proceedings, 13th May 1865, No. 2,460.

Read also the following letter from J. W. B. DYKES, Esq., Collector of Nellore, to R. A. DALYELL, Esq., Acting Secretary to the Board of Revenue, dated 5th June 1865, No. 106:—

As requested in the Board's Proceedings, dated 13th May 1865, No. 2,160, I have the honor to forward a Plan furnished by the Superintending Engineer of the Nizampatam Sea Custom House in the Kistna District, according to which, as stated in my letter to the Board of the 28th April last, the proposed Custom House at Kottapatnam in this District, it is intended should be built.

ENCLOSURES Nos. 1 & 2.—Plan and Estimate.

The Board approve of the Plan and Estimate submitted with the above letters for the erection of a Sea Custom Office at Kottapatnam. The Department Public Works should be requested to lose no time in obtaining the sanction of Government.

(A true Copy and Extract.)

(Signed) R. A. DALYELL,
Acting Secretary.

To J. W. B. Dykes, Esq., Collector of Nellore,
with Plan and Estimate returned.

Exd. J. Wright.

No. 6,993.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 24th October 1864.

Read the following letter from J. W. B. DYKES, Esq., Collector of Nellore, to W. HUDLESTON, Esq., Secretary to the Board of Revenue, dated 7th October 1864, No. 321 :—

1. I have the honor to submit for the Board's approval and sanction, a plan and estimate furnished by the Deputy Collector in charge of the Salt Department for constructing a new Sea Customs Cutcherry at the port of Kottapatnam in this District at an estimated probable cost of Rupees 1,270, exclusive of the sum required for the site of the proposed building.

2. I enclose copy of the Deputy Collector's letter* furnishing the plan and estimate in question, and although this Cutcherry is much required, I would not recommend that it be built before the Sub-Magistrates' Cutcherries already so frequently applied for.

* No. 174, dated 9th September 1864.

ENCLOSURE No. 1.

ABSTRACT.—Copy of the letter of the Deputy Collector in charge of the Salt Department, No. 174, dated 9th September 1864.

ENCLOSURES Nos. 2 & 3.—Plan and Estimate.

1. The Board do not understand why the plan and estimate have not as usual in such cases been prepared in the Department Public Works.

2. The Government would certainly not sanction the estimate of an unprofessional person.

3. The papers will be returned to the Collector.

(A true Copy and Extract.)

(Signed) W. HUDLESTON,
Secretary.

To J. W. B. Dykes, Esq., Collector of Nellore,
with a plan and estimate returned.

Exd. J. Wright.

Revenue Letter from the Secretary to the Board of Revenue, dated 24th July 1865—Department.

No.

PROCEEDINGS OF THE BOARD OF REVENUE,

Dated 20th June 1865.

Rev. 6,993/65

No 3,352.

Approving of the plan and estimate for the erection of a Sea Custom Office at Kottapatnam.

Enclosure in a letter from the Secretary. Engrs. D. D. to the Secretary to Govt. D. P. W. No 46 of 13th July 1866—
1864. Department.

No.

PROCEEDINGS OF THE BOARD OF REVENUE,

Rev-1988/65

Dated 24th October 1864.

No. 6,993.

Returning plan and estimate for the construction of a new Sea Custom's Cutcherry at Kottapatnam, and stating that it is not understood why they have not, as is usual in such cases, been prepared by the D. P. W.

Referred to the
Revenue Department

Lieut. Col. McE
Secretary to Post
Office Works Dept

Fort St. George
20th July 1865

From the Collector Nellore
27 July/65 A 2089.

No 1,120 & 1,121

Rec'd 1865 July 29th
Rec'd in Office of Govt for Public Works 1988.

From The Secretary. Engineer
Department

To The Secretary to Govt
P.W.D.

Dated 13th July - 1865 -

Received - 21st -

Submitting for Sanction
an Estimate for the
Construction of Sea
Customs House at
Kottapatnam in the
Nellore District Amng.
to Rupees 1260 -

No 1709 - 25th July

Rec'd 1709.

The Collr of Nellore
Will be called upon to explain
what makes necessary
the erection of this new
building

W.K.
24th July/65.

To the Collector of Nellore Dated 25 July
" the Public Works Dept. S
" the Board of Rev S

49