M.R. G. 1—89,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No. 2584. Press ~~Mis.~~

134-35 Dated 7- 10- No. 1868

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 7th October, 1868.

No. 134. Read the following Proceedings of the Board of Revenue, dated 18th September, 1868, No. 6,649 :—

Read the following letter from the Collector of Tanjore, to the Acting Secretary to the Board of Revenue, dated Point Calimere, Tritrapundi Talook, 31st July, 1868, No. 166.

1. I have the honor to submit, for the sanction of the Board and Government, an estimate, amounting to Rupees 25,000, for completing the road along the south bank of the Coleroon, between Trunk Road No. 9 and Road No. 2, which was commenced last year under the estimate of Rupees 3,750, sanctioned in Government Order, No. 500, dated 22nd February, 1868.

2. This work is entered, with an allotment of Rupees 10,000, in the Supplemental Budget of Local Funds, submitted with my letter, dated 31st July, 1868, No. 167.

3. The allotment of Rupees 10,000 now asked for, together with Rupees 2,500 provided in No. 131 of the current year's sanctioned Budget, is considered sufficient for expenditure during this year.

ENCLOSURE No. 1.—Estimate.

1. The estimate, amounting to Rupees 25,000, received with the Collector's letter, will be submitted for the sanction of Government.

2. An allotment of Rupees 10,000 is provided for the work in question in the Supplemental District Road Fund Budget which is now before the Board, and which will shortly be laid before Government.

3. The Collector will report whether the construction of this road will strengthen the river embankments, or otherwise subserve Imperial interests in such a manner or degree as to render a contribution from the State Treasury equitable.

No. 135. ORDER THEREON, 7th October, 1868, No. 2,584.

Local Funds, No. 8.
Civil Works.

1. The estimate now submitted amounts to Rupees 25,000 for twenty miles, at an average of Rs. 1,250 per mile. The first seven miles of this road are under construction on an estimate of Rs. 3,750, or Rupees 535 per mile, sanctioned in the Order of Government, dated 22nd February, 1868, No. 500.

2. The Government desire to receive an explanation of this large difference in the cost of construction before sanctioning the present estimate.

(True Extract.)

(Signed) R. A. DALYELL,
Acting Secretary to Government.

To the Board of Revenue.
,, the Public Works Department.

Exd. F. R. Bantleman.

Govt. of {1868} Madras.

REVENUE.

To

THE BOARD OF REVENUE.

&c., &c., &c.

Dated October, 7th.

Recd. Encl.

G. O., 7th October 1868, *No.* 2,584.

OCTOBER.

Nos. 134-135.

Road on south bank of the Coleroon.—Explanation requested with reference to the large difference in the cost of construction on two sections of the same line.

Communication

Tanjore District

Taluqs Mayaveram and Shrally

Abstract Estimate No 9 of 1868 69

Work forming a Road along the Coleroon Bank from Road No 2 at Anicaren Chutteram from the 27 Mile Stone westward to Narimoodookoo Aqueduct near the 7th Mile Stone — Miles 20.

Quantity	Description of Work	Rate Rs	a	p	Amount Rs	a	p	Amount of each part Rs	a	p
2295303148	Cyds of Earth work for Embankment at	-	1	-	1434	10	7			
11853	Cyds of Earth work on both sides of road for retaining Sands at	-	1	-	740	13	-			
26669/4	Cyds of Sand at	-	4	-	6667	5	-			
71118	Sqre Yds Turfing for Ridges at	-	-	6	2222	7	-			
1599712	Do for Water Courses at	-	-	6	499	14	9			
	Contingencies and Sundries				533	13	8			
	Total Estimate Rupees				25000	-	-			

Recommd
Collector

Signed/ W. F. Bateman
Sub Engineer D. P. W.

Signed/ [illegible] Captain R. E.
Superg Engineer 6th Divn

Superg Engineer 6th Divn Office
22nd April 1868

N. B. This will complete the connection between Road No 2 and Trunk Road No 9 along the Coleroon South Bank. The formation of the Road for the first 7 Miles being under progress under the Estimate of Rupees 3750 — Sanctioned in Board's Proceedings No 491 dated 22nd January 1868

the estimate of Rs. 3,750.

~~or~~ Rs. 535 per mile sanctioned

in the order of Govt. dated

2d February 1868 No. 500.

~~This~~ large difference ~~must~~

~~be satisfactorily explained~~

sanctioning

before the present estimate

~~can be sanctioned~~.

[The Govt. desire to receive an explanation

J Ellis

"Board of Revenue - Despatch"

P. W. Department

1868

Department

Sir a Letter

The Collector of

Tanjore

&c &c

Rec. 30th Sept. 68.

The Ag. Secretary

to the Bd. of Revenue

Trans. "Estimate for the Repairs & Metalling Road 31½ miles"

Rec'd

Ag. 166.

Abstract Estimate for

forming a road along

the Coleroon bank -

Calpd. Rs. 3750 -

Revenue Department.

No. 2554.

Proceedings of the Madras Government, Under date the 7th October 1868.—

Read the following Pro: of the Board of Revenue

Submitting to Govt. estimate, amounting to Rs. 24,000, for completion of road along south bank of Coleroon, between Trunk Road No. 9 and Road No. 2 in Tanjore District, and requesting Collector to report whether construction of road will strengthen river embankments, or otherwise subserve Imperial interests in such a manner or degree as to render contribution from State Treasury equitable.—

(Here enter 18th Sept. 68 No. 6649.)

WR

APA.

The estimate now submitted amounts to Rs. 25,000 for 20 miles at an average of Rs. 1,250 per mile. The first seven miles of the same road are under progress under the

This construction on an

Revenue 1868 Depte
No of Govt. for Octr

No 2584

No of the Madras Govt
dt 17 October 1868.

From the Secy. Govt 6th Division
Dy 19th Octr 68 Octr 23365

Pars No. 467-68
22-2-68

Cc. 134 135