M.R.O. 14—5,460—22-10-25.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No. 1715 Press
Mis.

SR/ 5242

Dated 29-7- 1867.

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department,
29th July 1867.

No. 541. Read the following Proceedings of the Madras Government in the Public Works Department :—

Sanctioning estimate for the construction of a bridge over the Poollairoo at Kunkepaud, in Kistna District. } (Here enter 23rd July 1867, No. 2,211.)

No. 542. ORDER THEREON, 29th July 1867, No. 1,715.

Miscellaneous. Communicated to the Revenue Board.

(True Extract.)

(Signed) W. HUDLESTON,
Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 2,211.

Exd. S. T. Augustin.

Proceedings of the Madras Government, Public Works Department,
23rd *July* 1867.

No. 550. Read the following letter from the Superintending Engineer, 2nd Division, to the Secretary to Government, Department Public Works, dated Masulipatam, 11th July 1867, No. 51 :—

At present a small bridge spans the Poollairoo at Kunkepaud, having a waterway of only 24 feet. Under the new arrangements the channel bed is to be 60 feet wide, and it becomes necessary to build a new bridge of three openings of 20 feet each. This work was not included in the estimate for the Upper Poollairoo, &c., extensions (Rupees 1,72,830), sanctioned in G. O. No. 747, dated 17th March 1865. I therefore have the honour of forwarding a plan and estimate (Rupees 2,820) for a new structure, and should it meet the approval of Government, I shall feel obliged by their adding this amount to that formerly sanctioned.

No. 551. ORDER THEREON, 23rd July 1867, No. 2,211.

CIVIL WORKS, No. 75.

The Government sanction the estimate of Rupees 2,820 for the construction of a bridge of three arches of 20 feet span over the Poollairoo at Kunkepaud in the Kistna District, and grant authority for the amount being added to the estimate for the project* which is entered as item 134 of the current year's Budget.

* Enlarging, extending, and improving channels in the Masulipatam section of the Kistna Delta, Rupees 1,72,830.

(True Extract.)

Major, R. E.,
Under Secretary to Government.

To the Superintending Engineer, 2nd Division, with Detailed Estimate and Specification.
,, Accountant General.
,, Controller of Public Works Accounts.
,, Revenue Department.

Ed. S. T. Augustin.

Pco = 1867 - Vol pas 6
Pro of Collector Jurs
No. 1970.
Proceedings in the
Q. M. Dept.

Dated 23d July
Received 25th 1867.
No. 2211.

Memorandum
Estimate for the construction of a bridge over the Portlairo at Hunter's
paid in Victoria Dist.

Ch 1715 29 July

With Orders

No. 1715.

Commd. to the

Revenue Boom

29th July 67

14 Copies to Collr Prof Revenue Mr Pro Dr & Mr 2211 Dated 29th

No. 3541-5542