M.R.O. 14—13,000—27-9-24

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No.	1250	Press / Mis.
138-39 Dated	6-5-	1868.

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 6th May 1868.

No. 138. Read the following Proceedings of the Madras Government in the Public Works Department :—

Approving of the proceedings of the Superintending Engineer, 4th Division, in connection with the suspension of the Chembrambakkam tank project works, &c. } (Here enter 2nd May 1868, No. 1,372.)

No. 139. ORDER THEREON, 6th May 1868, No. 1,250.

Irrigation, No. 4.

Communicated to the Revenue Board.

(True Extract.)

(Signed) F. BRANDT,
Under Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 1,372.

Exd. S. T. Augustin.

Proceedings of the Madras Government, Public Works Department, 2nd May 1868.

No. 50. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 21st April 1868, No. 315:—

1. On the receipt of a demi-official communication from the Chief Engineer for Irrigation, I ordered the works in connection with the Chembrambakkam tank project to be suspended.

1 Letter No. 16, dated 10th April 1868.

2. The Government will doubtless remember that in order to prevent the 20th mile of Trunk Road No. 1 being submerged when the tank bank is raised, Mr. Fraser allowed an item for certain alterations in that mile, and with a view to disburse the sum held available for expenditure in 1867-68, I ordered the work required on that mile to be carried on.

3. The enclosed letter from the Sub-Engineer of the Range shows that the stoppage of the work will be productive of serious inconvenience to the traffic, causing its total suspension should rain fall. Large bodies of laborers are on the spot, and materials for masonry works are in progress.

4. Under these circumstances, I have directed the Sub-Engineer to carry on uninterruptedly the alterations required on the 20th mile of Trunk Road No. 1, a measure which I trust will receive the approval of Government.

No. 51. Order thereon, 2nd May 1868, No. 372.

IRRIGATION, No. 5.

The proceedings of the Superintending Engineer of the 4th Division, as reported in this letter, are approved.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division, with one Enclosure.
" Controller of Public Works Accounts.
" Revenue Department.

Ed. S. T. Augustin.

Revenue 1868. Vol.
Pro: of Grant for May
Vt. 1183.

Proceedings of the
Govt. & P.M. Vol.

Dated 2d May/68
Received 4th May
Vt. 1372.

Approving of the proceedings
of the Supy Engr. in Vol
in connection with
the Suspension of the
Chundrambekkum
tank Project Works &c

Wells Archer
No 1250 - 5th May

Commd. Ld.
Revenue Board

6th May

In Letter Bd of Revt. date Pro. Dated 2d 1372 Vt

A. 1384139