M.R. G. 1—89,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No.	2584.	Press ~~Mis.~~	
134-35 Dated	7- 10-	19 1868	

Not to be folded or roughly handled

M.R. G. 1—89,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No.	2584.	Press ~~Mis.~~	
134-35 Dated	7- 10-	19 1868	

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 7th October, 1868.

No. 134.—Read the following Proceedings of the Board of Revenue, dated 18th September, 1868, No. 6,649 :—

Read the following letter from the Collector of Tanjore, to the Acting Secretary to the Board of Revenue, dated Point Calimere, Tritrapundi Talook, 31st July, 1868, No. 166.

1. I have the honor to submit, for the sanction of the Board and Government, an estimate, amounting to Rupees 25,000, for completing the road along the south bank of the Coleroon, between Trunk Road No. 9 and Road No. 2, which was commenced last year under the estimate of Rupees 3,750, sanctioned in Government Order, No. 500, dated 22nd February, 1868.

2. This work is entered, with an allotment of Rupees 10,000, in the Supplemental Budget of Local Funds, submitted with my letter, dated 31st July, 1868, No. 167.

3. The allotment of Rupees 10,000 now asked for, together with Rupees 2,500 provided in No. 131 of the current year's sanctioned Budget, is considered sufficient for expenditure during this year.

ENCLOSURE No. 1.—Estimate.

1. The estimate, amounting to Rupees 25,000, received with the Collector's letter, will be submitted for the sanction of Government.

2. An allotment of Rupees 10,000 is provided for the work in question in the Supplemental District Road Fund Budget which is now before the Board, and which will shortly be laid before Government.

3. The Collector will report whether the construction of this road will strengthen the river embankments, or otherwise subserve Imperial interests in such a manner or degree as to render a contribution from the State Treasury equitable.

No. 135. ORDER THEREON, 7th October, 1868, No. 2,584.

Local Funds, No. 8.
Civil Works.

1. The estimate now submitted amounts to Rupees 25,000 for twenty miles, at an average of Rs. 1,250 per mile. The first seven miles of this road are under construction on an estimate of Rs. 3,750, or Rupees 535 per mile, sanctioned in the Order of Government, dated 22nd February, 1868, No. 500.


2. The Government desire to receive an explanation of this large difference in the cost of construction before sanctioning the present estimate.

(True Extract.)

(Signed) R. A. DALYELL,
Acting Secretary to Government.

To the Board of Revenue.
,, the Public Works Department.

Exd. F. R. Bantleman.



Govt. of {1868} Madras.

REVENUE.

To

THE BOARD OF REVENUE.

&c., &c., &c.

Dated October, 7th.

Recd. *Encl.*

G. O., 7th October 1868, *No.* 2,584.

OCTOBER.

Nos. 134-135.

Road on south bank of the Coleroon.—Explanation requested with reference to the large difference in the cost of construction on two sections of the same line.

Communication

Jaupoi District

Saluga Maragaveruna and Shally

Abstract Estimate No 9 1868-69

Work forming a Road along the Coleroon Bank from Road No 2 at Ancaren Chatteram from the 2nd Mile Stone westward to Narimoodookoo Aqueduct near the 7 Mile Stone Miles 20.

Quantity	Description of Work	Rate Rs	a	p.	Amount Rs	a	p.	Amount of each part Rs	a	p.
2295303 1/8	Cyds of Earth work for Embankment at	-	1	-	4345	10	7			
11853	Cyds of Earth work on both sides of Road for retaining Sands at	-	1	-	740	13	-			
2666 3/4	Cyds of Sand at	-	4	-	666	5	-			
7118	Sqre Yds Turfing for Ridges at	-	-	6	2222	7	-			
15997 1/2	Do for Water Courses at	-	-	6	499	14	9			
	Contingencies and Sundries				523	13	8			
	Total Estimate Rupees				25500	-	-			

Checked

Collector

Surveyor Engineer Office 6 Divn
22nd April 1868

Signed W. F. Bateman
Sub Engineer D. P. W.

Captain R. E.
Surveyor Engineer 6 Divn

N. B. This will complete the connection between Road No 2 and Trunk Road No 9 along the Coleroon South Bank. The formation of the Road for the first 7 miles being under progress under the Estimate of Rupees 3750 — Sanctioned in Board's Proceedings No 491 dated 22nd January 1868

the estimate of Rs. 3,750.

Rs. 535 per mile sanctioned

in the order of Govt. dated

2d February 1868 No. 500.

This large difference ~~must~~

~~be satisfactorily explained~~

cautioning

before the present estimate

~~can be sanctioned~~.

The Bd. desire to receive an explanation of this

In the Court of Directors

Board of Revenue Despatch

P. W. Department

1868

Department
From
A. A. Letter
To
The Collector of
Tanjore
No. 303 of 68.
The Actg. Secretary
to the Bd. of Revenue

Forwarding "Estimate for Repairs of Chokkanadh Road" 31½ miles
Dated 31st July 1868
Rupees

Ans 166.

Abstract, Estimate for
forming a road along
the Coleroon bank—

Chokkanadh to Tiruvadi

[illegible]

Revenue Department

No. 2554.

Proceedings of the Madras Government Under date the 7th October 1868.—

Read the following Pro: of the Board of Revenue

Submitting to Govt estimate, amounting to Rs 24,000, for completion of road along south bank of Coleroon, between Trunk Road No 9 and Road No 2 in Tanjore District, and requesting Collector to report whether construction of road will strengthen river embankments, or otherwise subserve Imperial interests in such a manner or degree as to render contribution from State Treasury equitable.—

(Here enter 18th Sept 1868 No 1,649.)

MRL

APA

The estimate now submitted amounts to Rs 25,000 for 20 miles at an average of Rs 1,250 per mile. The first seven miles of this road are under construction on a

Revenue 1868 Depte
No of Govt. for Octr

No 2584

No of the Madras Govt
dt 7 October 1868.

From the Secty. Govt 6th Division
dt 19th Octr 1868 No 3965

Cancelled
Revenue Consultation
Dated 22nd October 1868
No 467-68

22-2-68

Ltr No 134 to 135

Revenue 1868 Depte
No of Govt. for Octr

No 2584

No of the Madras Govt
dt 7 October 1868.

From the Secty. Govt 6th Division
dt 19th Octr 1868 No 3965

Cancelled
Revenue Consultation
Dated 22nd October 1868
No 467-68

22-2-68

Ltr No 134 to 135