M.R.O. 1—32,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No.	2817	Press Mts.	
47-48. Dated	11-11-	19 1868	

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department,
11th November 1868.

No. 147. Read the following Proceedings of the Madras Government in the Public Works Department :—

Sanctioning supplemental estimate of Rupees 420 for re-constructing the anicut andimproving the channel of the Agrarum Vadugagaunden tank, near Natrampalli, in the Salem District. } (Here enter 4th November 1868, No. 3,450.)

No. 148. ORDER THEREON, 11th November 1868, No. 2,817.

Irrigation, No. 4. Communicated to the Revenue Board.

(True Extract.)

Acting Under Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 3,450.

Exd. S. T. Augustin.

Govt. of Madras.

REVENUE.

To

THE BOARD OF REVENUE.

Dated November, 11*th*.

Recd.

Encl.

G. O., 11th November 1868, *No.* 2,817.

NOVEMBER.

Nos. 147-148.

Agrarum Vadugagaunden tank in Salem District.—Order sanctioning estimate for re-constructing the anicut and improving the Channel, communicated to Revenue Board.

Proceedings of the Madras Government, Public Works Department, 4th November 1868.

No. 41. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Public Works Department, dated Salem, 19th October 1868, No. 134:—

1. I have the honor to submit, for the sanction of Government, a supplemental estimate of Rupees 420, in the form of a comparative Statement, for re-constructing the anicut and clearing the channel of Agrarum Vadugagaunden tank, near Natrampalli, in the Salem District.

One Comparative Statement.

2. An estimate of Rupees 1,080 was sanctioned for this work in G. O., No. 2,775, of the 1st September 1866, and funds for its execution were granted in the past year. Up to the end of March last Rupees 1,227-9-10 were expended on the work, that is Rupees 147-9-10 over the sanctioned estimate, and Rupees 272-6-2 are still required to complete the work.

3. It will be seen from the statement, that the excess was caused by rock at the head of the channel having to be cut through, and the cutting was made wider than necessary by the late Overseer Ellison, against the orders received by him.

4. The excess over the original estimate can be met from savings under "Agricultural" in Salem.

No. 42. ORDER THEREON, 4th November 1868, No. 3,450.

IRRIGATION, No. 4.

1. Under the explanation afforded by the Superintending Engineer of the 5th Division, the Government sanction the supplemental estimate of Rupees 420 for re-constructing the anicut and improving the channel of the Agrarum Vadugagaunden tank near Natrampalli in the Salem District. This will raise the total cost of the work to Rupees 1,500.*

		RS.
* Original Estimate		1,080
Supplemental		420
	Total ...	1,500

Rupees 272-6-2.

2. The Superintending Engineer will report the particular sources from which he proposes to divert funds to meet the current year's outlay.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
" Accountant General.
" Controller of Public Works Accounts.
" Revenue Department.

Exd. S. T. Augustin.

No. 2817.
Comm.d to the Revenue Board.

11 Copies to the Board of Revenue No. 3450 dated 11th Nov. 1868.

Revenue Dept.
W. 3489.

Govt. of {1868} Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,

5TH DIVISION.

&c., &c., &c.

Dated November, 4th.

Recd. 6th. *Encl.*

G. O., 4th November 1868, *No.* 3,450.

NOVEMBER.

Nos. 41-42

Do.

Agrarum Vadugagaunden tank.—Supplemental estimate of Rupees 420 for reconstructing the anicut and improving the channel of the — near Natrampalli, in the Salem District, sanctioned.

With Order