M.R.O. 1—30,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 3049 Press ~~Mis.~~

79-80 Dated 7-12- 19 1868

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department,
7th December 1863.

No. 79. Read the following Proceedings of the Madras Government in the Public Works Department:—

Granting permission for passing the excess outlay of Rupees 133-9-3, which has been incurred on the Custom House at Kottapatnam, in the Nellore District. } (Here enter 30th November 1868, No. 3,730.)

No. 80. ORDER THEREON, 7th December 1868, No. 3,049.

Separate Revenue, No. 3.
Customs.

Communicated to the Revenue Board.

(True Extract.)

(Signed) F. BRANDT,
Under Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 3,730.

Exd. W. Cranston.

Govt. Gl. 1868 Civil Works.

No

REVENUE.

THE BOARD OF REVENUE

Fort St. George, the 7th December 1868.

G. O., 7th December 1868, No. 3,049.

DESPATCH.

Rec. 7-12-68.

Custom House at Kottapatnam in Nellore District.—Order granting permission for passing the excess outlay incurred on it, communicated to Revenue Board.

Proceedings of the Madras Government, Public Works Department, 30th November 1868.

No. 619. Read the following letter from the Superintending Engineer, 2nd Division, to the Secretary to Government, Public Works Department, dated Bezoarah, 30th October 1868, No. 104:—

1. I have the honor to forward comparative statement of the estimated work at the Kottapatnam Sea Custom House, as sanctioned in G. O., No. 822, dated 13th March 1866, and that actually executed, showing an excess of Rupees 133-9-3 of the original proposed cost, and request the sanction of Government to the increased expenditure.

1. Comparative Statement.

2. The Range Officer reports that the increase is due to the cost of fuel near the sea coast, the high rates prevalent at a sea port, which exceed those which are common in the talook generally, and the substitution of teak wood for doors and windows in lieu of country wood. I consider that the explanation afforded by Mr. Sayce is reasonable.

No. 620. ORDER THEREON, 30th November 1868, No. 3,730.

CIVIL WORKS, No. 100.

Under the explanation afforded in this letter, the Controller of Public Works Accounts is authorized to pass the excess outlay of Rupees 133-9-3 which has been incurred on the Custom House at Kottapatnam in the Nellore District.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 2nd Division.
„ Controller of Public Works Accounts.
„ Accountant General.
„ Revenue Department.

Exd. S. T. Augustin.

W-3049-
Comm^d to the
Revenue Board-

7^e Decem^r 68

14 Copies to the Bd of Rev with Ors W 3049 dy 3^d Decem^r 68

Revenue Department

No. 3752.

Govt. of [1868] Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,

2nd Division.

&c., &c., &c.

Dated November, 30th.

Rec'd. 22 Decemr.

NOVEMBER.

Nos. 619-620

Customs House at Kottapatnam.—Permission granted for passing the excess outlay of Rupees 133-9-3 which has been incurred on the Custom House at Kottapatnam in the Nellore District.

With Ober

No 3049. 7 Dec