M.R.O. 1—39,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No. 1691 Press ~~Mis.~~

326-327

Dated 12 th June ~~19~~ 1869

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department,
12th June 1869.

No. 326. Read the following Proceedings of the Madras Government in the Public Works Department:—

Sanctioning with remarks supplemental estimate of Rupees 225, for the calingulah of the Raggy Moosalwada Tank in the Bellary District. } (Here enter 8th June 1869, No. 1,870.)

No. 327. ORDER THEREON, 12th June 1869, No. 1,691.

Irrigation, No. 10. COMMUNICATED to the Board of Revenue.

(True Extract.)

(Signed) H. WELLESLEY,
Acting Under-Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 1,870.

Exd. E. C. Shunker.

Proceedings of the Madras Government, Public Works Department, 8th June 1869.

No. 170. Read the following letter from the Superintending Engineer, 3rd Division, to the Chief Engineer for Irrigation, dated Bellary, 13th May 1869, No. 462:—

I HAVE the honour to submit, for the sanction of Government, from the allotment Minor New Works, "Agricultural," in the Bellary District, the accompanying comparative statement for constructing a calingulah in the Raggy Moosulwada Tank in the Hurpanhully Talook, Bellary District.

2. The construction of this calingulah was sanctioned in G. O., No. 189, of 20th January 1868; the extra sum of Rupees 225 now applied for is for removing a quantity of earth, which will interfere with the free discharge of the calingulah, and which Mr. Supervisor Vardon had omitted to include in his original estimate The item is a large one for such a purpose, but, as the material is hard, it will be necessary to remove it instead of leaving it for the water to carry it away as leaving it might cause damage to the work.

No. 171. ORDER THEREON, 8th June 1869, No. 1,870.

IRRIGATION, No. 6.

THE Government sanction the supplemental estimate of Rupees 225 for the calingulah of the Raggy Moosalwada Tank, for the construction of which an estimate of Rupees 3,165 was sanctioned in the Order of the 20th January 1868, No. 189. The application should have been accompanied by sections, showing the position and extent of the earth obstructing the water-way of the new calingulah; and it is observed that, had the intended arrangements been put on paper in the first instance, the omission of the work now sanctioned would have been avoided.

2. The sum of Rupees 225 will be charged against the allotment for Minor New Works under "Agricultural" in the Bellary District.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.
" Controller of Public Works Accounts.
" Accountant-General.
" Revenue Department.
" Chief Engineer for Irrigation.

Ex1. E. C. Shunker.

Revenue Oct
1924.

PUBLIC WORKS

To

THE FOLLOWING LEGISLA

San Diego.

&c. &c. &c.

10c

BOND

No. 116-271

Otto Ober

Jul 16 91 - 12 June