M.R.O. 1—89,000—16-10-39.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 2365 — Press
~~Mis.~~

273-274

Dated 18th August 1869

Not to be folded or roughly handled

No. 273. Read the following Proceedings of the Board of Revenue, dated 22nd July 1869, No. 5,270 :—

Read the following letter from the Collector of the Godavery District, to the Acting Secretary to the Board of Revenue, dated Cocanada, 15th June 1869, No. 143.

With reference to the Board's Proceedings, dated 20th ultimo, No. 3,546, requiring me to report on the subject of cost of certain iron works for an aqueduct, I have the honour to state that the Superintending Engineer informs me that of the sum of Rupees 1,620, (not 1,540, as originally stated by him through oversight,) Rupees 1,323 is due to the increased cost of the iron work of the aqueduct, and is attributable partly to the town water supply, and partly to the road as per margin.

	Rs.
Water supply	382
Road.....	941
	1,323

2. The revised estimate, amounting to Rupees 15,840, for the road from Jagannaikpur to Covoor, and a comparative statement forwarded by Captain Fischer, are herewith sent for the sanction of the Board.

Enclosure No. 1.—Estimate.

Enclosure No. 2.—Comparative Statement.

Submitted to Government, with reference to Government Order, dated 13th May 1869, No. 1,333.

2. The Board recommend that the revised estimate should be sanctioned.

No. 274. Order thereon, 18th August 1869, No. 2,365.

Miscellaneous.

The revised estimate amounting to Rupees 15,840 is sanctioned.

(True Extract.)

(Signed) R. S. ELLIS,
Chief Secretary.

To the Board of Revenue.
,, the Public Works Department.
,, the Accountant-General.

Exd. E. C. Shunker.

Revl Department

No 2365

Proceedings of the Madras Government

Under date the 18 August 1869.

Read the following

Proceedings of the Board of Revenue.

Subg for sanction revised estimate amounting to Rs 15,840, for construction of Road from Jagannaickpur to Kovur in Godavery District. (W.C. 22d July 68 No 5270)

The revised estimate amounting to Rs 15,840 is sanctioned.

14 Rd with Revd Dept 20
21 P.W. Dept
6 Accountant Genl