Pro 26 Novr 88-499-500

Vico. Ootacar.

No. 2666.

Govt. of [1869] Madras.

PUBLIC WORKS.

Jun Division.

&c., &c., &c.

Dated August 7th.

Read. " 9th

G. O., 7th August 1869, No. 2,598.

AUGUST.

Nos. 154-155

Allalum Channel.—The revised estimate of Rupees 5,269 for improvements to the Allalum channel in the Ossoor Taluk of the Salem District, sanctioned.

No 56. 12 Augt 69

W Petter Sec

Proceedings of the Madras Government, Public Works Department, 7th August 1869.

No. 154. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Public Works Department, dated Bangalore, 27th July 1869, No. 77:—

I HAVE the honour to forward, for the sanction of Government, a revised estimate of Rupees 5,260, in the form of a comparative statement, for improving the Allalum channel in the Oossoor Talook of the Salem District.

Comparative Statement.

2. An estimate of Rupees 4,680 was sanctioned in G. O., No. 3,633, of the 23rd November 1867. The necessity for the supplemental estimate is owing to the channel having been much damaged by heavy floods, in June and September last year, that carried away a large portion of the embankment at the head of the channel, and also destroyed some masonry works that were in progress then.

3. I request that Government will be pleased to sanction the sum of Rupees 580 for the completion of the work from the reserve for 1869-70 under "Agricultural."

No. 155. ORDER THEREON, 7th August 1869, No. 2,598.

IRRIGATION, No. 10.

THE Government sanction the revised estimate of Rupees 5,260 for the improvement of the Allalum channel in the Oossoor Talook of the Salem District.

2. The outlay of Rupees 580 in excess of the original estimate will be met from the reserve under "Agricultural."

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
" Controller of Public Works Accounts.
" Accountant-General.
" Revenue Department.

No. 56.
Comm^d. to the Board of Revenue

Exd. F. R. Bantleman.

In Fibre of Proceedings Madras 12th August 69