M.R.O. 1—39,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue — **DEPARTMENT.**

G.O. No.	2767	Press / ~~Mis.~~
134-35		
Dated	11th October	1869.

Not to be folded or roughly handled

2767 Mis

No. 134. Read the following Proceedings of the Board of Revenue, dated 14th September 1869, No. 6,891 :—

Read the following letter from the Collector of the Godavery District, to the Acting Secretary to the Board of Revenue, dated Cocanada, 1st September 1869, No. 209.

I HAVE the honour to forward a revised estimate, received from the Acting Superintending Engineer, 1st Division, for Rupees 34,600, with usual comparative statement, for constructing a district road from Peravali to Vizaswaram with a branch to the Ferry at Nidavole, and request that sanction of Government may be accorded for the same.

2. Captain Fischer states that the original estimate of this road was sanctioned by Government, and that an item of Rupees 2,200 for sanding the branch road has been left out by oversight. Hence the necessity of submitting this revised estimate.

G. O., No. 1,940, 15th June 1869.

ENCLOSURE No. 1.—Revised Estimate.

ENCLOSURE No. 2.—Comparative Statement.

THE revised estimate, amounting to Rupees 34,600, for the formation of the road from Peravali to Vizaswaram with a branch to the Ferry at Nidavole village, is submitted for the sanction of Government.

2. The original estimate for the work, amounting to Rupees 32,400, was sanctioned in Government order, Revenue Department, dated 5th June 1869, No. 1,594. The difference between this amount and that of the present estimate is Rupees 2,200, which is stated to be required for sanding the branch road, for which no provision was made in the original estimate.

3. The work appears as Item No. 18 in the current year's Road Fund Budget, with an allotment of Rupees 11,500.

No. 135. ORDER THEREON, 11th October 1869, No. 2,767.

Local Funds, No. 6.
Civil Works.

THE revised estimate submitted with the above Proceedings, amounting to Rupees 34,600, is sanctioned in supersession of the one for Rupees 32,400 sanctioned in the order dated 5th June 1869, No. 1,594.

(True Extract.)

(Signed) R. A. DALYELL,
Acting Secretary to Government.

To the Board of Revenue.
„ the Public Works Department.
„ the Accountant-General.

Exd. F. R. Bantleman.

Revenue Department.

No. 767.

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 11th October 1869.

Read the following Proceedings of the Board of Revenue.—

Submitting for sanction Revised estimate, amounting to Rs 34,600, for construction of Road from Peruali to Vizasmaram in Godavery District with a ferry to ferry at Nidamole village.

(R. Co. 11th September 1869. No. 1891.)

The revised estimate submitted with the above Proceedings amounting to Rs 34,600 is sanctioned in supercession of the one for Rs 32,400 sanctioned in the order dated 5th June 1869, No. 1594.—

To Collr & Pres Rev Bd & Secy to Govt
Mr Dept
Contgent

E. C. Bell
Secy