M.R.O. 1—30,000—15-10-20.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue . DEPARTMENT.

G.O. No.	670.	Press ~~Mis~~
321-22.		
Dated	11th March	1869.

Not to be folded or roughly handled

R.
670

Proceedings of the Madras Government, Revenue Department, 11th March 1869.

No. 321. Read the following Proceedings of the Madras Government in the Public Works Department :—

Passing orders on Revenue Proceedings regarding revised estimate for construction of Peria Bungalow, in Malabar District. } (Here enter 5th March 1869, No. 723.)

No. 322. ORDER THEREON, 11th March 1869, No. 670.

Miscellaneous.

Communicated to the Board of Revenue.

(True Extract.)

(Signed) W. S. LILLY,
Under Secretary to Government.

To the Board of Revenue, with Proceedings, Public Works Department, No. 723.

Rxd. G. A. Turton.

Dated 11th March 1869 Recd. 11th March

REVENUE.

To

THE BOARD OF REVENUE.

Dated March, 11th.

Recd.

Rect.

G. O., 11th March 1869, No. 670.

MARCH

Nos. 321-322.

Peria Bungalow in Malabar District.—Orders on Revenue G. O., regarding the revised estimate for its construction, communicated to Revenue Board.

Dated 11th March 1869 Recd. 11th March

Proceedings of the Madras Government

Read the following.

Proceedings of the Madras Government, Revenue Department, 22nd February 1869.

Read the following:—

No. 395. Proceedings of the Board of Revenue, dated 4th February 1869, No. 755.

Read the following letter from the Collector of Malabar, to the Acting Secretary to the Board of Revenue, dated Calicut, 4th January 1869, No. 2.

With reference to the Board's Proceedings, dated 17th December 1868, I have the honor to submit a revised estimate for the Peria Bungalow. The amount of the present estimate is Rupees 4,700, and is less, by Rupees 547, than the amount of the last sanctioned estimate.

Vide G.O., dated 20th November 1868, No. 2,910.

ENCLOSURE No. 1.—Estimate.

SUBMITTED to Government, with reference to their Order, dated 20th November 1868, No. 2,910.

2. The amount of the revised estimate for the Peria Bungalow is Rupees 4,700, which is less, by Rupees 547, than the amount of the original estimate, namely, Rupees 5,247.

No. 396. Proceedings of the Board of Revenue, dated 13th February 1869.

Read the following letter from the Collector of Malabar, to the Acting Secretary to the Board of Revenue, dated Calicut, 5th February 1869, No. 41.

1. I have the honor to bring to the Board's notice, that the Special Executive Engineer, Wynaad, informs me, that he included the amount of the revised estimate for the Peria Bungalow (Rupees 4,700) in his cash estimate for the current month (February), and that the Controller, Public Works Accounts, disallowed the amount, on the ground that the amount has not been authorized for expenditure in Government Order, dated 1st December 1868, No. 3,739, and that a more formal grant of the amount is necessary.

2. The reduced estimate for Rupees 4,700 was submitted to the Board, with my letter of the 4th January 1869, No. 2.

3. As good work can be done before the close of the current official year if money is immediately placed at the disposal of the Department Public Works, I beg that the Controller be directed to pass the cash estimate of the Special Executive Engineer, if the Orders of Government have not yet been passed on my letter above quoted. The work will be seriously impeded if there is further delay.

SUBMITTED for the Orders of Government, with reference to the Board's Proceedings, dated 4th instant, No. 755.

2. In their Order of the 20th November last, No. 2,910, Revenue Department, Government sanctioned the original estimate of Rupees 5,247, "subject to such "reduction of the rates as may be possible," and only required the Board to "report "in due course the amount of the revised estimate."

3. This sanction was communicated to the Controller on the 1st December by the Department Public Works, but seems to be not sufficiently formal.

Proceedings of the Madras Government, Revenue Department, 22nd February 1869.

No. 397. ORDER THEREON, 22nd February 1869, No. 453.

Miscellaneous.

1. The revised estimate for the Peria Bungalow, amounting to Rupees 4,700 is sanctioned, in lieu of that for Rupees 5,247 passed in the Order dated 20th November 1868, No. 2,910.

2. Orders will be issued in the Public Works Department for an allotment of funds as soon as available.

(True Extract.)

(Signed) R. A. DALYELL,
Acting Secretary to Government

To the Board of Revenue.
,, the Public Works Department.
,, the Accountant General.

Rxd. G. A. Turton.

3d

Order thereon 5th March 1869 No. 723

Communicated to the Committee of Public Works Accounts, who will give Major Kennedy additional credit for Rupees 4700 from the Bungalow Funds now available in the Malabar District as soon as these are placed by the Board of Revenue at the disposal of this Department—

(True Extract)

Colonel &c.

Secretary to Govt
Pub Works Dept.

To The Revenue Department—

Pd: 20 Rupees 1869 Feb.y 8th

Perumu 1869 Feby

No: 724.

Grundim & Pt Tks.

Govt: Pcty: Orders.

Plates 8 & 9 Grundim
Reins Dge 1869.
No 723.

Relg Orders
on Estimate Rs 1,00,000
regarding Municipal Offices
at Pt Novo construction
at Peria Bungalow
of Collector's District
in Collectorate Division

Millis order
No 690 Municipal

321 - 322

Govt. of [1869] Madras.

REVENUE.

To

THE BOARD OF REVENUE,

&c., &c., &c.

Dated February, 22nd.

Read. Nos.

G. O., 22nd February 1869, No. 453.

FEBRUARY.

Nos. 395-397.

Peria Bungalow, in Madras District.—Revised estimate for its construction sanctioned. Controller of Public Works Accounts to pass the cash estimate for the current month for this building, without delay.

No 690

Copy Estimate Peria Bungalow Rs 1,00,000 by 29 Sanctioned

Collector Mly

Mly