M.R.O. 1—20,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 1416 Press ~~Mis.~~

483-484

Dated 20th May 1869

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department,
20th May 1869.

No. 483. Read the following Proceedings of the Madras Government in the Public Works Department :—

Communicated to the Departments concerned, Progress Report of the Junction Canal between Negapatam and Teroopoondi, for March 1869. } (Here enter 13th May 1869, No. 1,569.)

No. 484. ORDER THEREON, 20th May 1869, No. 1,416.

Irrigation, No. 12. COMMUNICATED to the Revenue Board.

(True Extract.)

(Signed) H. WELLESLEY,
Acting Under-Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 1,569.

Exd. M. C. Shunker.

Dated 20th May 1869.
Recd. Encl.
G. O., 20th May 1869, No. 1,116.
TIAY.
Nos. 483-484.
Junction Canal between Negapatam and Tevoopoonti.—Progress Report for March 1869, communicated to Revenue Board.

No. 284. Read the following:—

SIXTH DIVISION, TANJORE DISTRICT.

Report of the progress of the Junction Canal, between Negapatam and Teroopoonti, for the month of March 1869, called for in G. O., No. 1,780, dated 20th June 1864.

Description of work.	Amount of Estimate.	By whom sanctioned.	Expenditure up to the end of past year.	Grant for the current year, and date of Order authorizing it.	Net expenditure in this year.		Remarks explanatory of the state of progress.
					In this month.	Up to this month.	
	Rs.		Rs. A. P.	Rs.	Rs. A. P.	Rs. A. P.	
Completing the navigable Canal between Negapatam and Vadarniem ...	64,000	G. O. Nos. 3,101 of 19th October 1865, and 2,736 of 29th August 1866; also No. 3,763 of 26th November 1868.	46,930 1 8	Item No. 416 in Budget of 1868-69 ... 46,000	2,204 15 9	27,809 11 5	Plastering of calingulah completed, and materials under collection for the other masonry works.
Supplemental to do. ...	6,410			Deduct as per G. O. No. 841 of 15th March 1869 ... 8,539			
2nd Supplemental to do.	37,782			37,461			
	1,08,192						

Tanjore,
1st May 1869.

(Signed) R. F. OAKES, Captain, R. E.,
Superintending Engineer, 6th Division.

To the Secretary to Government, Public Works Department.

Proceedings of the Madras Government, Public Works Department, 13th May 1869.

No. 285. ORDER THEREON, 13th May 1869, No. 1,569.

CIVIL WORKS, No. 51. Communicated to the Revenue Department.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Revenue Department.

Rd. 1416

Comm.r to the Revenue Board.

20 May/69

to the B.P/Rec.d with Dis. P.W.D. W.15-6 Dospts.

Rcd. S. T. Augustin.

16 April/69 Rec.d

Revenue Orig.

Ft. 1595.

Govt. of {1869} Madras.

PUBLIC WORKS.

To

THE REVENUE DEPARTMENT.

Dated May, 13th.

Recd. 17th Ful.

G. O., 13th May 1869, No. 1,569.

MAY.

Nos. 284-285

No 1416-20 May

Junction Canal.—Progress Report of the Junction Canal between Negapatam and Teroopoondi for March 1869, communicated to the Department concerned.

With Order