M.R.O. 1—77,008—2-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 3054 Press / Misc.

349-50

Dated 16-12 1890.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 16th December 1870.

No. 349. Read the following :—

List of Government Orders remaining unanswered for the half-year ending 31st March 1870.

No.	Date.	When received.	Subject.	Explanation of cause of delay in forwarding replies, and the probable date when they will be forwarded.
1,814	22nd June 1864.	26th June 1864.	Calling for estimates for a Sub-Magistrate's Cutcherry and Subsidiary Jail at Vencatagherry in Nellore District.	*Vide* G. O., No. 2,190, 9th July 1868.
2,674	14th Sept. 1864.	22nd Sept. 1864.	Do. do. at Datchapully in Kistna, Ongole, Poloor, and Venkatagherry in Nellore District.	Datchapully Cutcherry was sanctioned in G. O., No. 42, 7th January 1868. The estimates for the rest are under preparation. } Postponed under restrictive Orders—*Vide* G. O., No 3,142, dated 29th September 1869.
747	17th Mar. 1865.	22nd Mar. 1865.	Directing to furnish a detailed statement of land to be taken up for the improvement of Masulipatam canal, for which Rupees 5,000 were sanctioned.	Still under reference to Collector and Range Officer.
1,533	5th June 1865.	10th June 1865.	Calling for estimates for certain salt works at Buntumilly, Munganapoody, and Nizampatam in the Kistna District.	Estimates for the works at Buntumilly and Nizampatam salt platforms, sanctioned. Estimate for Munganapoody work is under consideration.
2,731	29th Aug. 1866.	4th Sept. 1866.	Stating that Government are unable to provide funds from Imperial grant for Chintaguntapollum bridge, and requesting to know if the required amount can be spared from sanctioned reserve grants.	Revised estimate will be submitted.
3,402	24th Oct. 1866.	1st Nov. 1866.	Requesting to investigate and submit projects for irrigation in the Division.	The revised estimate of the irrigation project of northern delta of Pennair was submitted to Chief Engineer for Irrigation on 22nd April 1870. Cundlair and Soonamooky projects are not taken in hand, as the Special Executive Engineer was transferred to Perryaur project in Madura, and the survey party to Kistna.
1,156	15th April 1867.	21st April 1867.		
1,249	27th April 1867.	3rd May 1867.		
1,185	17th April 1867.	22nd April 1867.	Requesting to submit plans and estimates for sanction for restoration of certain ruined tanks in Vinuconda Talook, Kistna District.	Partly prepared. Will be taken in hand when Surveyors can be made available.
3,152	12th Oct. 1867.	16th Oct. 1867.	Directing to submit estimates, etc., for mail cart line, *i.e.*, Trunk Road No. 1 lying in the 2nd Division.	Estimates for the 1st and 2nd Sections were sanctioned in G. O., No 3,337, 22nd October 1868, and G.O., No. 638, dated 26th February 1869, and estimates for 3rd Section are under preparation.
2,380	21st July 1868.	3rd Aug. 1868.	Awaiting further report on great northern road between Bazorah and Ellore with estimates.	

List of Government Orders remaining unanswered for the half-year ending 31st March 1870.—(Concluded.)

No.	Date.	When received.	Subject.	Explanation of cause of delay in forwarding replies, and the probable date when they will be forwarded.
3,200	15th Oct. 1867.	20th Oct. 1867.	Requesting to make a special report as soon as Messrs. Peters and Norris have passed in the Vernacular and are otherwise considered qualified for independent range duties.	Mr. Norris went up for examination and failed.
3,684	27th Nov. 1867.	4th Dec. 1867.	Directing to forward plans and estimates for completing the whole Kistna project with full report and to revise scheme submitted by late District Engineer in his letter, dated 6th January 1863, allowing for the construction of any additional works required.	In progress.
1,329	30th April 1868.	5th May 1868.	Requesting to submit plans and estimates for such accommodation as may be necessary at Bazorah for the Superintending Engineer's Office and for the offices attached to the 1st and 6th Ranges.	Estimate for the 1st Range Office was sanctioned in G. O., No. 1,724, 27th May 1869; the rest will be attended to.
1,655	2 th May 1868.	1st June 1868.	Calling for plan and estimate for five wards, etc., proposed in District Jail, Nellore.	Postponed under restrictive orders—*Vide* G. O., No. 3,142, 29th Sept. 1869.
1,116	6th April 1869.	11th April 1869.		
2,190	9th July 1868.	13th July 1868.	Calling for plans and estimates for Subsidiary Jail accommodation proposed by Committee to be provided in Nellore District.	
2,738	26th Aug. 1868.	31st Aug. 1868.	To include in estimate called for in G. O., No 2,190, 9th July 1868, for Subsidiary Jail, a sum of Rupees 500 for land to be taken up for Taluk Cutcherries and Subsidiary Jails at Oodiagherry and Attakoor.	*Vide* remarks against, No. 2,190, 9th July 1868.
3,368	26th Oct. 1868.	30th Oct. 1868.	Ordering to commence work sanctioned by Committee on Subsidiary Jail accommodation at certain stations of the Nellore District, sending estimates in due course.	Do do. do.
3,370	26th Oct. 1868.	30th Oct. 1868.	Do. Kistna do. do.	Do. do. do.
3,522	4th Nov. 1869.	12th Nov. 1869.	To send plan and estimate for a new Moonsiff's Court at Bazorah.	Under revision at the request of the Civil Judge, and will be sent shortly.
626	24th Feb. 1870.	28th Feb. 1870.	To submit estimate of repairs to salt roads referred to by Collector, Kistna.	Estimate for Jutrole road was sanctioned in G. O., No. 638, dated 21st March 1870.

BEZWADA,
6th July 1870.

(Signed) F. J. MOBERLY, Colonel, R.E.,
Superintending Engineer, 2nd Division.

Proceedings of the Madras Government, Public Works Department, 16th December 1870.

No. 350. ORDER THEREON, 16th December 1870, No. 3,054.

ESTABLISHMENT, No. 23.

AUTHORITY is granted for the omission of G. O., No. 3,522, of the 4th November 1869, from future Unanswered Reference Lists.

2. G. O., No. 151, dated 13th January 1870, having been omitted from the return without explanation the Superintending Engineer of the 2nd Division will include it in future lists unless it be intermediately disposed of.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer of the 2nd Division.

From
The Superintendent
Dr Observations
To
The Secretary to Govt
P. W. D.

Dated 16th July 1870

Subject Periodical
Returns which are
required to be submitted
to Government to accom-
pany list of un-answered
References for the
half year ending
31st March 1870.

List of Periodical Returns which are required to be submitted to Government to accompany list of unanswered references for the half year ending 31st March 1870.

Orders of Government	Subject	The date on which the returns is due	For what period and when the last return was submitted	Remarks.
C.E.S. Circular No. LVIII dated 2nd December 1861.	Two statements shewing the higher grades of uncovenanted Servants one Europeans and East Indians and the other for natives as stood on the 1st April of each year.	1st April	Statement for April 1870 submitted on the 18th April 1870.	
Memo from the Secretary to Government without number and date received in March 1864	Administration Report with its accompaniments	15 April	Administration Report for 1869-70 submitted on the 18th April 1870.	
G.O. No 3601 of 17th December 1868.	Imperial Budgets of Public Works and accompaniments	September	Budget for 1870-71 sent on 24th September 1869.	
	List of Architectural remains	April	Report for 1869-70 submitted on 9th April 1870.	
C.P.O. No 1158 of 6th May 1868	Statement of sanctioned New works expected to be but not completed during the year and unprovided for within the succeeding years Budget and for funds are required.	April	Statements for April 1870 submitted on 23rd April 1870	
G.O. No 2052 of 27th July 1863.	Return of dismissals and suspensions of public Servants	31st March 30th Sept.	Return for 31st March 1870. submitted 9th April 1570.	
Memo: from the Secretary to Govt D.O.W. No 1648 of 23rd September 1863.	Return of unanswered references	Do.	Return for 30th September 1869. submitted on the 29th January 1870.	
Secretary's Memo No 3 of 5th January 1864 G.O. No 1274 of 30th January 1863 -	Statement shewing the distribution of Officers and Subordinates	1st April 1st July 1st October 1st January	Statement for 30th June 1870 submitted 4th July 1870	
G.O. No 1419 of 20th May 1865	Progress Report of works of 20000 Rs and upwards		Report for May 1870 submitted on 21st June 1870	

Half Yearly

Quarterly

Monthly

Fort St. George
Secretariat
6th July 1870

H. Stokes
Secretary

Collected
Superintendent

List of Government Orders remaining unanswered for the half ending 31st March 1870.

Date	When received	Subject	Explanation of cause of delay in forwarding replies, & the probable date when they will be forwarded.
22d June 1864	26th June 1864	Calling for Estimates for a Sub Magistrates Cutchery & Subsidiary Jail at Venkatagerry in Nellore District.	Vide G.O. No 2190 9th July 1868.
14th Sept 1864	22d Sept 1864	Do Do not Batcheapully in Kistna; Ongole, Palur & Venkatagerry in Nellore District.	Batcheapully Cutchery was Sanctioned in G.O. No 42. 7th Jany 1868 The Estimates for the rest are under preparation.
17th March 1865	22d March 1865	Directing to furnish a detailed Statement of land to be taken up for the improvement of Masulipatam Canal, for which Rupees 5000 were Sanctioned.	Still under reference to Collector and Range Officer.
June 1865	10th June 1865	Calling for Estimates for Certain Jail works at Buntumilly, Munga-naspudy & Nizampatam in the Kistna District.	Estimates for the works at Buntumilly & Nizampatam Jail Platforms Sanctioned. Estimate for Munganaspudy work is under Consideration.

Particulars under Revision Orders vide G.O. No 2032 Dated 4th September 1869.

2731	29th August 1866	4th Sept. 66	Stating that Govt are unable to provide funds from Imperial grant for Chintagunta Pollem Bridges and requesting to know if the required amount can be spared from sanctioned Revenue grant	Revenue Estimate will be submitted	
3402	4th Oct. 1866	10th November 1866			
1156	15th April 1867	21st April 1867	Requesting to investigate and submit projects for irrigation in the division	The required Estimate of the irrigation project of Dhoolkhum Bella of Runnie was submitted to Chief Engr for irrigation on 22nd May Candidate's Estimate and projects are not to be in hand as the Executive Engineer was transferred to Baroura Surplus in Dhoolkhum Bella of the following early to Khoolkhum Bella Partly surplus will be to be used in Road when Surveyor can be moved about	
1249	27th "	3rd May "			
1185	17th April 67	22nd April 1867	Requesting to submit plans & Estimates for sanction for restoration of certain ruined tanks in Vincanda taluq Khoolkhum Districts		
3152	12th October 1867	16th October 1867	Directing to submit Estimates &c for Rail Road line Cuttack Jugernaut Road &c lying in the 2nd Division	Estimates for the 1st & 2nd Sections were submitted in G.O. No 3337 - 23rd October 1868 & G.O. No 628 dated 26th February 1869 & Estimates for 3rd Section are under preparation	
2380	21st July 1868	3rd August 1869	Awaiting further report on great Orissa Road between Cuttack & Pillore with Estimates		
3200	15th October 1867	20th October 1867	Requesting to make a special Report as to address Peters and Harris have failed in the Vernacular and also otherwise considered qualified for independent Range duties		Mr Harris went back for Examination & failed
3684	27th December 1867	4th December 1867	Directing to forward plans & Estimates for Completing the whole Kishna project with full report and to revise scheme submitted by late District Engineer in his letter dated 6th January 1863 allowing for the Construction of any additional work more required		In progress
1329	30th April 1868	5th May 1868	Requesting to submit plans and Estimates for such accommodation as may be necessary at Rajamundry for the Superintending Engineer's Office & for the Offices attached to the 1st and 2nd Ranges		Estimate for the 1st Range Office was sanctioned in G.O. No 1724 27th May 1869 the rest will be attended to
1636	26th May 1868	1st June 1868	Calling for Plan & Estimate for fine wards &c proposed in District Jail Nellore		Postponed under restrictive orders (Vide G.O. No 3142 29th September 1869)
1116	6th April 1869	11th April 1869			
2190	9th July 1868	21st July 1868	Calling for Plans and Estimates for Subsidiary Jail Accommodation proposed by Committee to be provided in Nellore District		
2738	26th Augt 69	31st Augt 69	To include in Estimate called for in G.O. No 2190-9th July 1868 for Subsidiary Jail, a sum of Rs 500 for land to be taken up for Taluq Cutcherries & Subsidiary Jails at Madiagunty & Allavaram		Vide Remarks against No 2190 9th July 1868

3368	26th October 1868	30th October 1868	Ordering to Commence work Sanctioned by Committee on Subsidiary Rail accommodation at certain Stations of the Nellore District, sending Estimates in due Course.	Vide Rem: R° against No 2190 of 2nd July 1869.	
3370	Do	Do	Do Nellore Do Do	Do	
3522	6th December 1869	12th December 1869	To send Plan & Estimate for a New Moonsiff's Court at Nazerah	Under Revocation at the Collr's request of the Civil & Sessions Judge & until he shall thereby	
626	24th Febry 1870	28th Febry 1870	Re-submit Estimate & Reports to Salt Roads refused by Collr. Sanction	Estimate for Salt Roads was sanctioned in G.O. No 838 of 31st March 1870	

Superintending Officer 2nd Division
Berhampore
6th July 1870.

A. Nicolay Capt
Superintg. 2nd Div.

Capt
DL

Public Works Department

No. 3054

Proceedings of the Madras Government.

Under date the 16th December 1870

Read the following

From

The Superintending Engr. } Here enter date 6th July 1870
of the 2nd Division }

Authority is granted for the omission of G.O. No. 8522 of the 4th November 1869 from future Unanswered Reference lists.

2. G.O. No. 151 dated 18th January 1870 having been omitted from the Return with out explanation the Superintending Engineer of the 2nd Division will include it in future lists unless it be intermediately disposed of.

To The Supt. Engineer of the 2nd Division.

Public Works 1870 Department

No. 3054

From The Secy. to Govt.

2nd Division

To The Secretary to Government

D. P. S.

Dated 6th July 1870

Rd. 12th Do.

Encls: One

List of Government orders remaining unanswered for the half year ending 31st March 1870.

No. 3054-16th December 1870.

No 349

Ch 277

Govt. of [1870] Madras.

PUBLIC WORKS.

To The Superintending Engr
2nd Division

Dated

Recd. do /

G. O. 16th June 1870, No. 2954.

Nos. 3/4 & 5/6

77

Unanswered References &c.

Permission granted for the
Certificates
Machine from Factory. Un-
answered References this
Office to Govt Nos 2 & 4