M.R.O. 1—77,004—8-6-37.

(1) Number of pages 8

(2) Date of repair 7-5-42

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 2 41 41 Press ~~Mis.~~

Dated 6-2 1841.

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 6th February 1871.

No. 77. Read the following Proceedings of the Board of Revenue, dated 17th January 1871, No. 229:—

Read the following letter from the Collector of Salem, to the Acting Secretary to the Board of Revenue, dated 12th December 1870, No. 273.

I HAVE the honour to submit copy of a letter, with its enclosures as per margin, from the Superintending Engineer of the 5th Division, dated the 24th November 1870, No. 100, requesting sanction for Rs. 810, in addition to the amount of Rs. 10,900 already sanctioned in Government Order, No. 1,326, of 30th April 1868, for the construction of the Bangalore Bridge on the road between Oossoor and Maloor, and request the Board will be pleased to obtain the sanction of Government for the additional sum of Rs. 810, under the circumstances therein represented.

1. From Controller of Public Works Accounts, 18th November 1870, No. 553.
2. Comparative Statement showing the difference between the Original and Revised Estimate, dated 10th July 1870.
3. Revised Abstract Estimate, dated 10th July 1870.

ENCLOSURE No. 1.

From R. E. NORFOR, Esq., Executive Engineer, for Acting Superintending Engineer, 5th Division, to the Collector of Salem, dated Cuddalore, 24th November 1870, No. 100.

IN returning the revised estimates for the bridge on the road between Oossoor and Maloor, in the Salem District, received with your letter, No. 122, dated 21st September 1870, I have the honour to forward copy of a letter received from the Controller of Public Works Accounts, with a request that you will obligingly re-transmit to the Board of Revenue the estimates in question, with a view to their being submitted for the sanction of Government, as the supplemental estimate exceeds the original more than 5 per cent.

1 Revised Estimate.
1 Comparative Estimate.
1 Copy of a letter from Controller.

ENCLOSURE No. 2.

From S. BROCK, Esq., Controller of Public Works Accounts, to the Superintending Engineer, 5th Division, dated Madras, 18th November 1870, No. 553.

IN your remarks in the Audit Note of this office upon the Oossoor Range accounts for September 1870, you state that a supplemental estimate of Rs. 810 was sanctioned by the Board of Revenue in their Proceedings, No. 5,652 of the 8th September, for the Local Fund work noted in the margin. You will observe, however, on a reference to those Proceedings, that simply an *allotment* of Rs. 410 was sanctioned (in addition to a previous grant of Rs. 400) to cover the expected excess. I request therefore that you will be good enough to move the Collector of Salem to re-transmit the estimate to the Board, with a view to its being submitted for the sanction of *Government*, by whom the original estimate of Rs. 10,900 was passed.

Bridge on the Oossoor and Maloor road at Bangalore.

ENCLOSURE No. 3.—Revised Abstract Estimate.

ENCLOSURE No. 4.—Comparative Statement.

Proceedings of the Madras Government, Revenue Department, 6th February 1871.

THE revised estimate, amounting to Rs. 11,710, for constructing a bridge of three arches over the river Pennar on the 8th mile of the Oossoor and Maloor road at Bangalore, is submitted for the early sanction of Government.

2. The original estimate, amounting to Rs. 10,900, was sanctioned in the Government Order, Public Works Department, dated 30th April 1868, No. 1,326.

3. The present estimate is in excess of the original one by Rs. 810, which is clearly explained in the Comparative Statement submitted by the Acting Superintending Engineer, and which the Board have already allotted from the Road Fund Reserve for expenditure during the current year.

No. 78. ORDER THEREON, 6th February 1871, No. 244.

Local Funds, No. 7.
Civil Works.

THE revised estimate is sanctioned, being Rs. 810 in excess of the original.

(True Extract.)

(Signed) W. HUDLESTON,

Secretary to Government.

To the Board of Revenue.
,, the Public Works Department.
,, the Accountant-General.

Lxd. T. O'Connor

Bridge over Ponnar River in Salem District.—Revised estimate for its construction, sanctioned.

FEBRUARY.
Nos. 77-78.

Dated February 6th.
Recd. Encl.
G. O., 6th February 1871, No. 244.

To
THE BOARD OF REVENUE,
&c., &c., &c.

Govt. of [illegible] 1871 Madras.

REVENUE.

No. 4,899.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 16th July 1870.

Read the following letter from C. N. POCHIN, Esq., Collector of Salem, to the Acting Secretary to the Board of Revenue, dated Ahtur, 10th June 1870, No. 97:—

I HAVE the honour to submit enclosed, copy of a Communication, dated the 21st ultimo, No. 13, from the Superintending Engineer, Fifth Division, relative to the amount required for the completion of the bridge at Baugalore, on the road between Oossoor and Malloor.

2. The estimate for this bridge amounts to Rupees 10,900, which was sanctioned from the Imperial Funds. The Officer in charge of the Range, as will be seen from his letter, embodied in the Superintending Engineer's communication, states that 300 or 400 Rupees will be required to complete the work. His inability to submit at once an accurate estimate is stated in his letter.

3. As it is of great importance that this work should be completed with as little delay as possible, I request the Board will be pleased to sanction an allotment of 400 Rupees for the same out of the "Reserve" in the current year's Road Fund Budget.

ENCLOSURE No. 1.

From L. W. PAYNTER, Esq., Executive Engineer in charge of Oossoor Range, to the Superintending Engineer, Fifth Division, Department Public Works, dated Oossoor, 12th May 1870, No. 160.

I HAVE the honour to inform you, in reference to your No. 18, of 8th ultimo, that the last centering of the Baugalore* bridge was struck on the 10th instant, and no danger need now be apprehended from floods in the river.

Estimate Rupees 10,900.

But I am sorry to state that the work cannot by any possibility be completed within the estimate.

2. I cannot prepare an accurate revised estimate now, because there are a quantity of materials which are to be sold and the proceeds credited to the work, and I am uncertain what sum I can obtain for them, but I believe I can safely say the cost of completing the work will not exceed more than Rupees 300 or Rupees 400, in excess of the sanctioned estimate. The amount is less than 5 per cent. of the total estimate, and is within your authority to sanction.

3. If the work is now stopped till a revised estimate is prepared and sanction obtained, it is probable it cannot be completed for the above sum, and also there will be some delay by collecting work-people again. I therefore beg you will grant me permission to proceed with it on condition that the estimate is not exceeded by more than 5 per cent.

No. 13.

SUBMITTED to the Collector of Salem, with request that he will obligingly place a further sum of Rupees 400 at the disposal of Mr. Paynter for the completion of the bridge on the Ponnaur at Baugalore.

BAUGALORE,
21st May 1870.

(Signed) R. A. ROBERTS, Capt., R. E.,
Ag. Supt. Engineer, Fifth Division.

(True Copy.)

(Signed) C. N. POCHIN,
Collector.

UNDER the circumstances stated by the Collector, the Board sanction from the Reserve, an allotment of Rupees 400 for the completion of the bridge on the road from Oossoor to Malloor, and request the Accountant-General to place the amount at the disposal of the Public Works Department.

(True Copies and Extract.)

(Signed) J. GROSE,
Acting Secretary.

To the Collector of Salem.
" Acting Superintending Engineer, Fifth Division.
" Controller of Public Works Accounts.
" Accountant-General.

Exd. G. A. Turton.

1870.

Board of Revenue,

MADRAS.

PROCEEDINGS, 16TH JULY 1870, No. 4,899.

Received

Encl.

JULY.

No. 4,899.

Bridge—at Bangalore, on road between Oossoor and Malloor in Salem District,—Allotment of Rs. 400 for completion of, sanctioned from Reserve; and Accountant-General requested to place amount at disposal of P. W. Department.

No. 229.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 17th January 1871.

Read the following letter from C. T. LONGLEY, Esq., Collector of Salem, to the Acting Secretary to the Board of Revenue, dated 12th December 1870, No 273:—

I HAVE the honour to submit copy of a letter, with its enclosures as per margin, from the Superintending Engineer of the 5th Division, dated the 24th November 1870, No. 100, requesting sanction for Rupees 810, in addition to the amount of Rupees 10,900 already sanctioned in Government Order, No. 1,326, of 30th April 1868, for the construction of the Bangalore Bridge on the road between Oossoor and Maloor, and request the Board will be pleased to obtain the sanction of Government for the additional sum of Rupees 810, under the circumstances therein represented.

1. From Controller of Public Works Accounts, 18th November 1870, No. 553.
2. Comparative Statement showing the difference between the Original and Revised Estimate, dated 10th July 1870.
3. Revised Abstract Estimate, dated 10th July 1870.

ENCLOSURE No. 1.

From R. E. NORFOR, Esq., Executive Engineer, for Acting Superintending Engineer, 5th Division, to the Collector of Salem, dated Cuddalore, 24th November 1870, No. 100.

IN returning the revised estimates for the bridge on the road between Oossoor and Maloor, in the Salem District, received with your letter, No. 122, dated 21st September 1870, I have the honour to forward copy of a letter received from the Controller of Public Works Accounts, with a request that you will obligingly re-transmit to the Board of Revenue the estimates in question, with a view to their being submitted for the sanction of Government, as the supplemental estimate exceeds the original more than 5 per cent.

1 Revised Estimate.
1 Comparative Estimate.
1 Copy of a letter from Controller.

(True Copy.)

(Signed) C. T. LONGLEY,
Collector.

ENCLOSURE No. 2.

From S. BROCK, Esq., Controller of Public Works Accounts, to the Superintending Engineer, 5th Division, dated Madras, 18th November 1870, No. 553.

IN your remarks in the Audit Note of this office upon the Oossoor Range accounts for September 1870, you state that a supplemental estimate of Rupees 810 was sanctioned by the Board of Revenue in their Proceedings, No. 5,652, of the 8th September, for the Local Fund work noted in the margin. You will observe, however, on a reference to those Proceedings, that simply an *allotment* of Rupees 410 was sanctioned (in addition to a previous grant of Rs. 400) to cover the expected excess. I request therefore that you will be good enough to move the Collector of Salem to re-transmit the estimate to the Board, with a view to its being submitted for the sanction of *Government*, by whom the original estimate of Rupees 10,900 was passed.

Bridge on the Oossoor and Maloor road at Bangalore.

(True Copy.)

(Signed) C. T. LONGLEY,
Collector.

ENCLOSURE No. 3.—Revised Abstract Estimate.

ENCLOSURE No. 4.—Comparative Statement.

THE revised estimate, amounting to Rupees 11,710, for constructing a bridge of three arches over the river Pennar on the 8th mile of the Oossoor and Maloor road at Bangalore, is submitted for the early sanction of Government.

2. The original estimate, amounting to Rupees 10,900, was sanctioned in the Government Order, Public Works Department, dated 30th April 1868, No. 1,326.

3. The present estimate is in excess of the original one by Rupees 810, which is clearly explained in the Comparative Statement submitted by the Acting Superintending Engineer, and which the Board have already allotted from the Road Fund Reserve for expenditure during the current year.

(True Copies and Extract.)

Acting Secretary.

To the Secretary to Government, Revenue Department,
with two enclosures.

" the Collector of Salem.
" the Acting Superintending Engineer, 5th Division.
" the Controller of Public Works Accounts.

Ed. T. Cartledge.

28 October 71 Pg 535-536
5 June — 98-100
27 March 72 — 578-579
5 May — 106-107.

Rev. 1871.

Board of Revenue,

MADRAS.

PROCEEDINGS, 17TH JANUARY 1871, No. 229.

Dup. 25 Jan 1871.

Received 26th.

JANUARY.

No. 229.

Bridge—over Pennar river on road between Oossoor and Maloor in Salem District,—Revised estimate, amounting to Rupees 11,710, for construction of, submitted for sanction of Governme