107

Proceedings of the Madras Government, Revenue Department, 28th January 1873.

No. 214. Read the following Proceedings of the Board of Revenue, dated 18th January 1873, No. 74:—

Read the following letter from W. S. FOSTER, Esq., Acting Collector of the Godavery District, to the Secretary to the Board of Revenue, dated Cocanada, 10th December 1872, No. 382:—

In forwarding, herewith, a copy of the Salt Deputy Collector's letter, dated 28th ultimo, No. 125, together with a sketch of the salt-pans attached to the villages of Mogaltur and Linganaboynacherla, I have the honour to state that I have consulted the District Engineer on the point referred to in paragraph 4 of the above letter and that he is of opinion that the Mogaltur Salt-pans and the old supply-channel may be subject to the overflow of fresh water to such an extent that he considers it advisable to leave them alone and to use the pans of the Linganaboynacherla Village.

2. I request, therefore, that the sanction of the Government may be obtained for the following alterations in the estimate sanctioned in G. O., dated 28th January 1868, No. 230:—

As per sanctioned Estimate.		As per Estimate now prepared.	
Particulars of work.	Amount.	Particulars of work.	Amount.
	RS. A. P.		RS. A. P.
Constructing 2 new platforms...	3,334 14 9	Repairing 2 old platforms ...	2,040 6 2
Do. 4 watching pandals.	645 2 10	To be postponed till next year.	... ...
Making 2 roads...	715 0 0	Do. do. ...	... ...
Sundry charges...	269 7 0	Sundry charges...	174 2 5
Constructing 2 palmyra bridges, one cutcherry, and a shed ...	845 7 5	To be carried out the same as they are sanctioned	845 7 5
		Excavating a new supply-channel...	2,750 0 0
Total...	5,810 0 0	Total...	5,810 0 0

3. A fresh estimate, prepared in accordance with the alterations mentioned above, as well as a copy of the one originally sanctioned, is herewith submitted. In the former the depth of the new supply-channel is entered as one yard, which will be the average of the cutting required. I have requested the District Engineer to have the levels taken for this channel, on receipt of which they will be communicated to the Board and the work carried out accordingly.

4. If the sanction of the Government be not received in time for the several works referred to above being carried out before the manufacturing season sets in, I shall make the best arrangements I can for making salt at Mogultur this year.

Enclosure No. 1.—Copy of Deputy Collector's letter, dated 28th November 1872, No. 125.

Enclosures Nos. 2 and 3.—Estimates.

Enclosure No. 4.—Sketch.

Proceedings of the Madras Government, Revenue Department,
28th January 1873.

THE revised estimate will be submitted for the sanction of Government. The amount is the same as of the estimate already sanctioned, but the works noted in the margin are to be postponed till next year. The Board hope to be able to make provision for them in the forthcoming Budget of works.

	Rs.
Watching pandals	645
Roads	715
Total...	1,360

No. 215. ORDER THEREON, 28th January 1873, No. 107.

Separate Revenue, No. 20.
Salt.

THE revised estimate is sanctioned.

(True Extract.)

(Signed) D. F. CARMICHAEL,
Secretary to Government.

To the Board of Revenue.
,, the Public Works Department.
,, the Accountant-General.

PROCEEDINGS OF THE BOARD OF REVENUE.

Dated 18th January —— 1873.

Read the following

№ 382

From

W. S. Foster Esqre
Actg Collector

To

J. Grose Esqre,
Secretary to the Board of Revenue
Madras

SIR,

In forwarding herewith a copy of the Salt Deputy Collectors letter dated 28th Ultimo № 125, together with a Sketch of the salt pans attached to the villages of Mogaltur and Linganaboynacherla, I have the honor to state that I have consulted the District Engineer on the point referred to in Para 4 of the above letter, and that he is of opinion that the Mogaltur salt pans and the old supply channel may be subject to the overflow of fresh water to such an extent that he considers it advisable to have them alone, and to use the pans of the Linganaboynacherla village.

2. I request therefore that the sanction of the

Govt. of 1873 Madras.

REVENUE.

To

THE BOARD OF REVENUE,

&c., &c., &c.

Dated January 28th.

Read.

G. O., 28th January 1873, No. 107.

JANUARY.

No. 214-215.

Alterations to Mogaltur Salt Works in Godavery District.—Revised estimate submitted by the Board of Revenue for carrying them out, sanctioned.

the Government may be obtained for the following alterations in the Estimate sanctioned in Government Order dated 28th January 1868 No. 230.

As per sanctioned Estimate				As per Estimate now prepared -			
Particulars of work	Amount			Particulars of work	Amount		
Constructing 2 new plat forms	333	14	9	Repairing 2 old Plat forms	204	8	2
" 4 watching Pandals	645	2	10	To be postponed till next year	"	"	"
Making 2 roads ———	715	"	"	Do Do ———	"	"	"
Sundry Charges ———	269	7	"	Sundry Charges	174	2	5
Constructing 2 Palmyra bridges, one Cutcherry and a Shed ———	845	7	5	To be carried out the same as they are sanctioned ———	845	7	5
				Excavating a new supply Channel	275	"	"
	5810	"	"		5810	"	"

3. A fresh Estimate prepared in accordance with the alterations mentioned above, as well as a copy of the one originally sanctioned, is herewith submitted. In the former, the depth of the new supply channel is entered as 1 Yard, which will be the average of the cutting required. I have requested the District Engineer to have the levels taken for this channel; on receipt of which, they will be communicated to the Board, and the work carried out accordingly -

4. If the sanction of the Government be not received in time for the several works referred to above being carried out before the manufacturing season sets in, I shall make the best arrangements I can for making salt at Mogaltur this year.

I have &c

(Signed) W. S. Foster

Ag Collector

Godaviery District
Collectors Office,
Cocanada,
10th December 1872 -

The revised estimate will be submitted for the sanction of Government. The amount is the same as of the estimate already sanctioned, but the works noted in the margin are to be postponed till next year.

Watching pandals 645
Roads ——— 715
1360

The Board hope to be able to make provision for them in the forthcoming budget of works.

(True Copy & Extract)

H. Stokes

Ag Sub Secretary

To,
The Secretary to Government
Revenue Department
with 4 Enclosures

C. Thompson

P. Ramasamy Setty -

28th January 73 No 465/66

Revenue 1873 Deptt:

No. 163

PROCEEDINGS OF THE BOARD
OF REVENUE.

14 Dec 72 Allow Dec 29 Jan 73
21 Dec 72 D. Dy Sec Bd
6 Acct to Govt C.S.

Dated 18th January — 1873.
Despatched 18 — " — —
Recd 20 — a — a —
ent 4 Ord

SUBJECT.

Submitting to Government for sanction revised estimate for certain alterations to Mogulter salt works in Godavery District.

W. 107.

The revised Estimate is sanctioned

28 Jan 73.

L. 214-215

C. 22 Jan 73 R 24 Jan