108

1A

Proceedings of the Madras Government, Revenue Department,
28th January 1873.

No. 216. Read the following Proceedings of the Board of Revenue, dated 15th January 1873, No. 53 :—

Read the following letter from G. VANSAGNEW, Esq., Collector of Nellore, to the Secretary to the Board of Revenue, dated 16th December 1872, No. 2,922 :—

I HAVE the honour to submit, for the early sanction of Government, a revised plan and estimate, amounting to Rupees 1,560, for the Salt Cutcherry at Kanuparti, received from the District Engineer, Nellore, with his letter of the 7th instant, No. 3.

1 Plan.
2 Detailed and Abstract Estimate.
1 Comparative Statement.
1 Specification Report.
1 Statement of work.

2. The original estimate for this work, amounting to Rupees 1,060, was sanctioned in 1867, and the execution of the work was undertaken by the Public Works Department in 1869; but it was stopped for want of funds, and left incomplete as no provision had been made to complete the building, with the exception of a small allotment of 200 Rupees sanctioned by Government in 1870.

G. O., No. 1,253, 4th June 1867.

G. O., No. 177, 8th February 1870.

3. No provision for this much needed building has since been made in either the Imperial or Provincial Budgets. In those for next year, copies of which have been sent to me by the District Engineer, the only allotment to revenue buildings is the single item of Rupees 3,600 to complete the Sub-Collector's Cutcherry at Ongole, and the very limited grant to Petty Construction and Repairs has already been fully allotted.

4. Under these circumstances, I trust the Government will be moved to make some provision for the work in the Public Works Department during the next official year. It is admirably adapted to the requirements of the Salt Department, and the sooner its execution is undertaken the better. The walls had been raised to their full height when the work was stopped, and they are now cracked from exposure to the sun and weather. The estimate submitted remedies all defects before further new work is undertaken.

ENCLOSURE No. 1.—Plan.

ENCLOSURES Nos. 2 and 3.—Estimates.

ENCLOSURES Nos. 4 and 5.—Statements.

ENCLOSURE No. 6.—Specification Report.

SUBMITTED for the orders of Government, with a request that an allotment may be made if possible in the forthcoming budget.

2. The Collector should report the exact amount required to complete the work according to the revised estimate.

Proceedings of the Madras Government, Revenue Department,
28th January 1873.

217. ORDER THEREON, 28th January 1873, No. 108.

Separate Revenue, No. 21.
Salt.

APPROVED and referred to the Public Works Department, with reference to the order in that department, dated 7th January 1873, No. 37.

(True Extract.)

(Signed) D. F. CARMICHAEL,
Secretary to Government.

B° N° 53.

5A

Revenue Department.

Proceedings of the Board of Revenue.

dated 15 January 1873. N° 53

Read the following.

N° 2923.

From

J. Wans Agnew Esq^re
Collector of Nellore.

To

J. Grose Esq^re
Secretary to the Board of Revenue
Madras.

Sir,

I have the honor to submit for the early sanction of Government, a revised plan and estimate, amounting to Rs 1560. for the Salt cutcherry at Kamparti, received from the District Engineer, Nellore, with his letter of the 7th instant N° 3.

2. The original estimate for this work, amounting to Rs 1060. was sanctioned in 1867. and the execution of the work was undertaken by the Public Works Department in 1869. but it was stopped for want of funds and left incomplete as no provision had been made to complete the building.

with

Enclosures.
Plan
Detailed & Abstract estimate
Comparative statement.
Specification report
Statement of work.

N° 1253, 4th June 1867.

with the exception of a small allotment of 200 rupees sanctioned by Government in 1870.

G.O. No. 177, 8 February 1870

3. No provision for this much needed building has since been made in either the Imperial or Provincial Budgets. In those for next year, copies of which have been sent to me by the District Engineer, the only allotment to Revenue buildings is the single item of Rupees 3,600 to complete the Sub Collector's cutcherry at Angole; and the very limited grant to Petty Construction and Repairs has already been fully allotted.

4. Under these circumstances, I trust the Government will be moved to make some provision for the work in the Public Works Department during the next official year. It is admirably adapted to the requirements of the Salt Department, and the sooner its execution is undertaken the better. The walls had been raised to their full height when the work was stopped, and

and they are now cracked from exposure to the sun and weather. The estimate submitted remedies all defects before further new work is undertaken.

Nellore Collector's Office
16th December 1872.

I have &c.
(signed) G. Vans Agnew
Collector.

Submitted for the Orders of Government with a request that our allotment may be made, if possible, in the forthcoming budget.

2. The Collector should report the exact amount required to complete the work according to the revised estimate.

(True Copy & Extract)

Ag. Sub-Secretary.

To
The Secretary to Government.
Revenue Department.
with 6 enclosures.

E. Thompson
Trailer

Fo 4 Dec/67 Nos 33- 34
" 8 Feby/78 - 50 - 57.

Revenue 1873. Oct.r
No. 119
Proceedings of the
Board of Revenue.

Dated 15th
Dispd: 15th
Recd: 16th
} January 1873.

Requesting that an allotment may be made by Govt. in next Budget of P. W. D for Salt Cutcherry at Kanuparti in Nellore Dt.

With Order
No 108 - 28 Jany. 73

Govt. of {1873} Madras

REVENUE.

To

THE PUBLIC WORKS DEPARTMENT,

&c., &c., &c.

Dated January 28th.

Recd. Encl.

G. O., 28th January 1873, No. 108.

JANUARY.

Nos. 216-217.

Salt Cutcherry at Kanuparti in Nellore District.— Proposal of the Board of Revenue for the allotment of funds in the next budget approved and referred to the Public Works Department.

No 108.

Approved and referred to the P. W. Dept: with reference to the order in that Dept: dated 7 January 1873. No 37.

21. Rec.d in P.W. Dept. Do 29 Jany 73
to Board of Rev.e

28th Jany 73
Nos 216-217
R 18: Jany 73 R 21 Jany