M.R.O. 1—20,002—12-8-65.

(1) Number of Pages 2

(2) Date of repair 7-8-68

(3) Initials of the Referencer

MADRAS RECORD OFFICE

GOVERNMENT OF MADRAS

Revenue DEPARTMENT

G.O. No. 1535		~~Press~~
~~B.P. No.~~		Mis.
Dated 22-7-1875	196 .	

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
1st July 1875.

No. 15. Read the following letter from R. SMITH, Esq., Officiating Superintending Engineer, Nellore, to Major J. O. HASTED, R.E., Officiating Chief Engineer for Irrigation, dated Nellore, 18th May 1875, No. 14:—

ADVERTING to paragraph 9 of Colonel Mullins' Note, No. 486-A, of 8th instant, I have the honor to report that the probable expenditure on lengthening the Nellore Anicut during the current official year will be as follows:—

G. O., No. 1,738, dated 19th June 1875.

	Rs.
From April to June, inclusive	38,000
„ July to September, inclusive	20,000
„ October 1875 to March 1876, inclusive	21,000
Total ...	79,000

2. The expenditure on the above work up to the close of 1874-75 was Rs. 21,467.

No. 16. ORDER THEREON, 1st July 1875, No. 1,837.

IRRIGATION, No. 3-A.

IN the foregoing letter the District Engineer reports that Rupees 79,000 altogether will be required during the current year for expenditure on the Pennair Anicut Extension Works. Of this amount Rupees 35,000* have been made available by transfers from the Madras Water Works and Chembrumbaukum Tank Projects, which by these transfers and by the required provision for incomplete works of 1874-75 have been reduced as low as, if not lower than, will ultimately be found practicable. In addition, Rupees 5,284 were transferred in G. O., No. 1,401, dated 20th May 1875, from Budget Items Nos. 25† and 26‡, making in all Rupees 40,284. No other funds provided for Minor Works being available for transfer, the Government of India will be informed that their wishes,§ as regards the appropriation of funds for the Pennair Anicut, have been carried out as far as possible, but that it is necessary that the Rupees 38,716 now required should be made available by a special grant under Ordinary. In the meantime, the District Engineer, Nellore, will be authorized to go on with the work which cannot be stopped.

* G. O., 1st May 1875, No. 1,227, paragraph 2.

† Restoration of Gootloor Tank.
‡ Diverting the flood waters from the lands of Cullamudy village.

§ Paragraph 3 of orders or Budget letter, No. 99—A. I., of 17th March 1875.

(Here enter No. 1,838, dated 1st July 1875.)

(True Extract.)

Major, R.E.,
Offg. Joint Secretary to Government.

To the District Engineer, Nellore.
„ Chief Engineer for Irrigation.
„ Financial Department.
„ Revenue do.
„ Controller of Public Works Accounts.

Exd. A. Grubert.

Spare Copies sent follow

Rev. 875- Dept
No. 2834

Govt. of {1875} Madras.

PUBLIC WORKS.

To

THE DISTRICT ENGINEER,

NELLORE.

&c., &c., &c.

Dated July 1st.

Issued

Recd. - 21 ?

Encl.

G. O., 1st July 1875, No. 1,837.

Ges Office

JULY.

Nos. 15-16

14 Lakhs Rs on Dep Rec on 29 July

Pennair Anicut Extension Works, Nellore.—Passing orders on letter from the District Engineer reporting that Rupees 79,000 altogether will be required during the current year for expenditure on the —.

No 1535

Comm^r Cotton

Board of Revenue

22 July 75.