M.R.O. 1—20,002—12-8-05.

(1) Number of Pages 9

(2) Date of repair 4.10.68

(3) Initials of the Referencer

MADRAS RECORD OFFICE

GOVERNMENT OF MADRAS

Revenue DEPARTMENT

G.O. No.	2263	Press
B.P. No.		Mis.

Dated 26.10.1875 196 .

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 4th October 1875.

No. 47. Read the following letter from Major H. R. MEAD, R.E., District Engineer, South Arcot, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, dated Camp at Cuddalore, 23rd September 1875, No. 140 :—

THE current year's Budget allotment of Rupees 15,000 for the extension of the Poonjar Anicut has been exceeded by Rupees 54. The work is, however, now suspended on account of freshes in the river; but, in order that it may be resumed as soon as the monsoon is over, I have the honor to request that sanction to an additional grant of Rupees 6,000 be obtained.

2. The revised estimate will be forwarded as soon as possible.

No. 48. ORDER THEREON, 4th October 1875, No. 2,846.

IRRIGATION, No. 7.

Account.

FURTHER expenditure to the extent of Rupees 6,000 on the Poonjar Anicut extension in South Arcot is authorized in anticipation of the sanction by the Government of India of an additional grant under Agricultural, Ordinary.

2. The revised estimate for this work required by G. O., No. 2,020, of the 16th July 1875, is awaited, and should be submitted as soon as possible.

3. The Chief Engineer for Irrigation should report, as soon as the necessary information is available, what the supplemental grant required under Agricultural, Ordinary, for the current year will amount to.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the District Engineer, South Arcot.
„ Chief Engineer for Irrigation.
„ Controller of Public Works Accounts.
„ Revenue Department.
„ Collector of South Arcot.

Ind. S. T. Austin.
Spare Copies sent

Col. 67: 24c
2. 3989.

Gobt. of 1870 Madras.

PUBLIC WORKS.

To

The District Engineer,
South Arcot
&c., &c., &c.

Dated Ootacamund the

Dated 2 16 72

Rec'd

G. O., 4th October 1872, No. 2,346.

OCTOBER.

Nos. 47-48

In Gobt. Ord. 3rd Oct. 1872 No. 2346

Forward Estimate, Sanction to Proceed — Tenders to be called from the Division Engineer, Sanctioning sanction to be given Rental granted Rupees 5,000 for the — and intimating that the annual estimate for the work will be submitted in due season as usual.

Copy of Letter No. 2263
Superintending Engineer
Circle
to the
Executive Engineer
South Arcot Division
dated 20th October 1872