M.R.O. 1—20,002—12-8-65.

(1) Number of Pages 10

(2) Date of repair 30-10-07 17.2.68

(3) Initials of the Referencer

MADRAS RECORD OFFICE

GOVERNMENT OF MADRAS

Revenue DEPARTMENT

G.O. No. / B.P. No.	812	Press / Mis.
Dated	26. 5.	1961875

Not to be folded or roughly handled

No. 284. Read the following Proceedings of the Board of Revenue, dated 10th May 1875, No. 1,209 :—

Read the following letter from R. K. PUCKLE, Esq., Acting Director of Revenue Settlement, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Mannoor, 20th March 1875, No. 575A-13A :—

I HAVE the honour to forward a return of the work performed and expenditure incurred by the Settlement Department during the third quarter ending 31st December 1874.

2. *Kistna.*—The settlement of this district was made in 1873, but the preparation of registers still continues. Five hundred and sixty-four registers have been completed and 136 are in progress, eleven yet remain to be written. Arrangements have been made to commence printing from 1st April 1875, when the party employed in this district will be finally withdrawn.

3. The measurement of interstitial fields was finished during the quarter.

4. *Kurnool.*—The four taluqs of Kurnool proper were settled in 1866, two taluqs transferred from Bellary and Cuddapah, viz., Patticondah and Koilguntla were settled in 1873, and a scheme for the settlement of the other two taluqs transferred from Bellary, viz., Cumbum and Markapore is under preparation by the Deputy-Director. The party employed in this district has been withdrawn for work in Cuddapah pending the receipt of orders on the scheme that has yet to be submitted for the settlement of the remaining two taluqs. The registers of Kurnool proper have been printed, those of Patticondah have been received for printing, but those of Koilguntla are still under preparation. Their completion is delayed by the whole available establishment being employed on the preparation of lists of increments of assessment in the puttas of the Koilguntla taluq, which are urgently needed by the Collector for this year's Jammabandi.

5. *Cuddapah.*—Three taluqs of this district, viz., Cuddapah, Proddatore, and Jammalamadoogoo were settled in 1874; a scheme for the settlement of three other taluqs, viz., Budwail, Sidhout, and Pullempett has been submitted for sanction, and the field-work is finished in the remaining five taluqs of Maddanapally, Kadiri, Voilpaud, Royachoti, and Pulivendla. A scheme for the settlement of these five taluqs is now under preparation by the Deputy-Director.

6. As in the preceding quarter, a portion of the establishment was employed in the measurement of interstitial fields in the demarcation, classification, and survey of lands newly brought under the plough, and in the revision of tank ayacuts. The progress made in each item is noted in the margin.

1. Minor holdings measured, No. ...	8,970
2. New demarcation, Acres	2,174
3. ,, classification, Acres	2,766
4. ,, survey, ,, ...	2,174
5. Revision of tank ayacuts—	ACRES.
(1.) Area transferred from wet to dry...	1,621
(2.) ,, ,, ,, dry to wet ...	2,138

7. The registers of 125 villages have been written, and those of 205 are in progress. None have yet been received for printing.

8. *Nellore.*—This district was settled in 1874. The registers have been partially written, but none have yet been received for printing. Their completion has been delayed by the whole of the available establishment being employed on the preparation of lists of increments in puttas. Arrangements have been made to finally withdraw the party from this district at the end of October 1875.

9. *North Arcot.*—Field-work in the Chittoor and Chendragherry taluqs was completed, and work is in progress in the Goriattum taluq. The demarcation of lands round the Railway Stations was completed, and progress was made in the revision of tank ayacuts and in making experiments in produce. The progress made under each head is specified in the margin.

1. Area demarcated in detail, Acres...	20,224
2. ,, into khandums, Acres	11,375
3. Number of stones planted, No. ...	31,382
4. Area classified, Acres	17,261
5. Revision of tank ayacuts—	ACRES.
(1.) Area transferred from wet to dry ...	83
(2.) ,, ,, ,, dry to wet...	273
Number of experiments, No.	118

10. *Salem.*—This district was settled in 1873. The registers of four taluqs, viz, Salem, Namkul, Kistnagherry, and Uttengherry have been printed, and those of two taluqs, viz., Ahtur and Darampuri have been received for printing. The registers of the remaining taluqs of Oossoor, Tripatore, and Trichengode are under preparation; 174 registers were written during the quarter.

11. *Coimbatore.*—The field-work in five taluqs, viz., Erode, Sattiamungalam, Palladum, Coimbatore, and Bowani was completed, and a scheme for the settlement of these five taluqs is now under preparation by the Deputy-Director. The area classified during the quarter amounts to 261 square miles; 1,199 experiments were made in produce as specified in the margin, and the following miscellaneous work was performed :—

	NO.
Wet	543
Dry	656
Total...	1,199

	NO.
1. Restoration of demarcation marks	84,143
2. Sub-divisions measured	6,913
3. Revision of tank ayacuts—	ACRES.
(1.) Area transferred from wet to dry	904
(2.) ,, ,, ,, dry to wet	207

12. *Chingleput.*—A scheme for the settlement of three taluqs, viz., Sydapet, Ponnery, and Trivellore has been sanctioned. The field-work of the Conjeveram taluq was completed, and a commencement was made in the Chingleput taluq, thirty-seven experiments were made in produce, and 688 acres were transferred from wet to dry, and 3,808 acres from dry to wet in the revision of tank ayacuts.

13. *Ganjam.*—Fair progress was made in the classification of the Berhampore taluq, the area accomplished being 90 square miles, 1,191 fields were subdivided. The result of the revision of tank ayacuts was a reduction in the irrigated area, as shown below :—

	ACRES.
Area transferred from wet to dry...	1,298
,, ,, ,, dry to wet...	501

Experiments in produce were made as under :—

	Dry.	Wet.
By Settlement Department	317	782
By Revenue Department...	130	...
Total...	447	782

14. *Tinnevelly.*—The Tinnevelly and Tenkasi taluqs of this district were settled in 1874, and the settlement of the Ambasamudram and Tenkarai taluqs is in progress. The settlement of the Nanguneri taluq will follow; but field-work has not been commenced in the remaining four taluqs of Sankaranainarkovil, Streevilliputhur, Sattur, and Otapidaram. The registers of the Tinnevelly and Tenkasi taluqs have been received for printing.

15. The total outturn of field-work in Cuddapah, North Arcot, Coimbatore, Chingleput, and Ganjam during the quarter was 455 square miles, costing Rupees 39,074, or 86 per square mile.

16. The cost of the establishment withdrawn from the field for final settlement in Kistna, Kurnool, Cuddapah, Salem, Nellore, and Tinnevelly was Rupees 36,870; total Rupees 75,944.

ENCLOSURE No. 1.

Statement showing the Work and Expenditure in the Settlement Department for the third Quarter of 1874-75, *ending* 31*st December* 1874.

		Names of Districts.	Estimate for a quarter of a year.	Actual Work. In Villages completed.	Actual Work. In Villages in progress.	Actual Work. Total.	Difference between Columns 2 and 5.	Total Expenditure.	Average Cost per Square Mile.
		1	2	3	4	5	6	7	8
			SQ. M.	SQ. M.	SQ. M.	SQ. M.	SQ. M.	RS.	RS. A. P.
Demarcation.		Kurnool	.....	.....	.....	.....	.....	60	... ...
		Cuddapah	375	3	.....	3	— 372	600	... ...
		North Arcot	125	42	8	50	— 75	5,850	117 0 0
		Salem	.....	.....	.....	.....	.....	60	... ...
		Coimbatore	.....	.....	.....	.....	.....	942	... ...
		Nellore	.....	2	8	10	.....	.....	... ...
		Total...	.....	47	16	63	.....	7,512	... ...
		Cost of boundary pillars	.....	... ..	.....	.....	.....	19	... ...
		Total...	.....	47	16	63	.....	7,531	... ...
Classification.		Kistna	.....	.....	.....	.....	.....	4,066	... ...
		Kurnool	.....	.....	.....	.....	.....	2,411	... ...
		Cuddapah	375	4	.....	4	— 371	10,127	... ...
		Nellore	.....	1	2	3	.....	4,434	... ...
		North Arcot	125	16	11	27	— 98	4,653	172 5 4
		Salem	.....	.....	.....	.....	.....	1,136	... ...
		Coimbatore	250	177	84	261	+ 11	11,953	45 12 9
		Chingleput	250	20	4	24	— 226	7,927	... ...
		Ganjam	250	68	22	90	— 160	8,091	89 14 5
		Total...	.....	286	123	409	.....	54,798	... ...
		Tinnevelly	.....	.....	.....	.....	.....	14,696	... ...
		Grand Total ...	.....	.....	.....	.....	.....	77,025	... ...

MANNOOR,
20th March 1875.

(Signed) R. K. PUCKLE,
Acting Director of Revenue Settlement.

Proceedings of the Madras Government, Revenue Department,
26th May 1875.

SUBMITTED for the information of Government.

2. In this letter the Director of Revenue Settlement reports the progress of work during the third quarter of 1874-75, and gives a resumé of what has been done in each district now under settlement up to the end of 1874.

3. The Board note that the Kistna, Kurnool, and Nellore districts are almost completed, and that some taluqs of the Cuddapah and Tinnevelly districts have been settled. Salem has been completed with the exception of the revision of demarcation lately ordered in Government Proceedings, No. 1,219, dated 25th September 1874.

4. The field-work performed during the quarter under report was much below the estimate, as the bulk of the working parties were withdrawn for the preparation of puttas in office; the registers of the taluqs already settled should be printed as quickly as possible, and schemes for the settlement of one or more taluqs in Ganjam, Coimbatore, and North Arcot should be submitted at an early date.

(True Copies and Extract.)

(Signed) H. E. STOKES,
Ating Secretary.

No. 285. ORDER THEREON, 26th May 1875, No. 812.

Land Revenue, No. 7. RECORDED.

(True Extract.)

(Signed) D. F. CARMICHAEL,
Officiating Chief Secretary.

To the Board of Revenue.
„ the Officiating Director of Revenue Settlement.

Exd. E. C. Shunker.

19-12-4477

Govt. of [1875] Madras.

REVENUE.

To

The BOARD OF REVENUE.

&c., &c., &c.,

Dated May, 26th.

Read.

Encl.

G. O., 26th May 1875, No. 812.

MAY.

Nos. 284-285.

Work done by the Settlement Department in certain districts of the Madras Presidency.—Recording Board's Proceedings reviewing the Director's report on the progress of —

4
812

No. 1,209.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 10th May 1875.

Read the following letter from R. K. PUCKLE, Esq., Acting Director of Revenue Settlement, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Mannoor, 20th March 1875, No. 575A-13A :—

I HAVE the honor to forward a return of the work performed and expenditure incurred by the Settlement Department during the third quarter ending 31st December 1874.

2. *Kistna.*—The settlement of this district was made in 1873, but the preparation of registers still continues. Five hundred and sixty-four registers have been completed and 136 are in progress, eleven yet remain to be written. Arrangements have been made to commence printing from 1st April 1875, when the party employed in this district will be finally withdrawn.

3. The measurement of interstitial fields was finished during the quarter.

4. *Kurnool.*—The four taluqs of Kurnool proper were settled in 1866, two taluqs transferred from Bellary and Cuddapah, viz., Patticondah aud Koilguntla were settled in 1873, and a scheme for the settlement of the other two taluqs transferred from Bellary, viz., Cumbum and Markapore is under preparation by the Deputy-Director. The party employed in this district has been withdrawn for work in Cuddapah pending the receipt of orders on the scheme that has yet to be submitted for the settlement of the remaining two taluqs. The registers of Kurnool proper have been printed, those of Patticondah have been received for printing, but those of Koilguntla are still under preparation. Their completion is delayed by the whole available establishment being employed on the preparation of lists of increments of assessment in the puttas of the Koilguntla taluq, which are urgently needed by the Collector for this year's Jammabandi.

5. *Cuddapah.*—Three taluqs of this district, viz., Cuddapah, Proddatore, and Jammalamadoogoo were settled in 1874 ; a scheme for the settlement of three other taluqs, viz., Budwail, Sidhout, and Pullempett has been submitted for sanction, and the field-work is finished in the remaining five taluqs of Maddanapally, Kadiri, Voilpaud, Royachoti, and Pulivendla. A scheme for the settlement of these five taluqs is now under preparation by the Deputy-Director.

6. As in the preceding quarter, a portion of the establishment was employed in the measurement of interstitial fields in the demarcation, classification, and survey of lands newly brought under the plough, and in the revision of tank ayacuts. The progress made in each item is noted in the margin.

1. Minor holdings measured, No. ...	8,970
2. New demarcation, Acres	2,174
3. ,, classification, Acres	2,766
4. ,, survey, ,, ...	2,174
5. Revision of tank ayacuts—	ACRES.
(1.) Area transferred from wet to dry...	1,621
(2.) ,, ,, ,, dry to wet ...	2,138

7. The registers of 125 villages have been written, and those of 205 are in progress. None have yet been received for printing.

8. *Nellore.*—This district was settled in 1874. The registers have been partially written, but none have yet been received for printing. Their completion has been delayed by the whole of the available establishment being employed on the preparation of lists of increments in puttas. Arrangements have been made to finally withdraw the party from this district at the end of October 1875.

9. *North Arcot.*—Field-work in the Chittoor and Chendragherry taluqs was completed, and work is in progress in the Goriattum taluq. The demarcation of lands round the Railway Stations was completed, and progress was made in the revision of tank ayacuts and in making experiments in produce. The progress made under each head is specified in the margin.

1. Area demarcated in detail. Acres...	20,224
2. ,, into khandums. Acres	11,375
3. Number of stones planted, No. ...	31,382
4. Area classified, Acres	17,261
5. Revision of tank ayacuts—	ACRES.
(1.) Area transferred from wet to dry ...	83
(2.) ,, ,, ,, dry to wet...	273
Number of experiments, No.	118

10. *Salem.*—This district was settled in 1873. The registers of four taluqs, viz., S[illegible] gherry, and Uttengherry have been printed, and those of two [illegible], viz., Attur and Darampuri have been received for printing. The registers of the remaining taluqs of Oossoor, Tripatore, and Trichengode are under preparation; 174 registers were written during the quarter.

11. *Coimbatore.*—The field-work in five taluqs, viz., Erode, Sattiamungalam, Palladum, Coimbatore, and Bowani was completed, and a scheme for the settlement of these five taluqs is now under preparation by the Deputy-Director. The area classified during the quarter amounts to 261 square miles; 1,199 experiments were made in produce as specified in the margin, and the following miscellaneous work was performed :—

	NO.
Wet	543
Dry	656
Total...	1,199

	NO.
1. Restoration of demarcation marks	84,143
2. Sub-divisions measured	6,913
3. Revision of tank ayacuts —	ACRES.
(1.) Area transferred from wet to dry	904
(2.) ,, ,, ,, dry to wet	207

12. *Chingleput.*—A scheme for the settlement of three taluqs, viz., Sydapet, Ponnery, and Trivellore has been sanctioned. The field-work of the Conjeveram taluq was completed, and a commencement was made in the Chingleput taluq, thirty-seven experiments were made in produce, and 688 acres were transferred from wet to dry, and 3,808 acres from dry to wet in the revision of tank ayacuts.

13. *Ganjam.*—Fair progress was made in the classification of the Berhampore taluq, the area accomplished being 90 square miles, 1,191 fields were subdivided. The result of the revision of tank ayacuts was a reduction in the irrigated area, as shown below :—

	ACRES.
Area transferred from wet to dry...	1,298
,, ,, ,, dry to wet...	501

Experiments in produce were made as under :—

	Dry.	Wet.
By Settlement Department	317	782
By Revenue Department...	130	...
Total...	447	782

14. *Tinnevelly.*—The Tinnevelly and Tenkasi taluqs of this district were settled in 1874, and the settlement of the Ambasamudram and Tenkarai taluqs is in progress. The settlement of the Nanguneri taluq will follow; but field-work has not been commenced in the remaining four taluqs of Sankaranainarkovil, Streevilliputhur, Sattur, and Otapidaram. The registers of the Tinnevelly and Tenkasi taluqs have been received for printing.

15. The total outturn of field-work in Cuddapah, North Arcot, Coimbatore, Chingleput, and Ganjam during the quarter was 455 square miles, costing Rupees 39,074, or 8£ per square mile.

16. The cost of the establishment withdrawn from the field for final settlement in Kistna, Kurnool, Cuddapah, Salem, Nellore, and Tinnevelly was Rupees 36,870; total Rupees 75,944.

ENCLOSURE No. 1.

Statement showing the Work and Expenditure in the Settlement Department for the third Quarter of 1874-75, *ending* 31*st December* 1874.

	Names of Districts.	Standard Estimate for a quarter of a year.	Actual Work. In Villages completed.	Actual Work. In Villages in progress.	Actual Work. Total.	Difference between Columns 2 and 5.	Total Expenditure.	Average Cost per Square Mile.
	1	2	3	4	5	6	7	8
		SQ. M.	SQ. M.	SQ. M.	SQ. M.	SQ. M.	RS.	RS A. P.
Demarcation.	Kurnool	.....	.....	.....	.....	.....	60	... ...
	Cuddapah	375	3	.....	3	— 372	600	... ...
	North Arcot	125	42	8	50	— 75	5,850	117 0 0
	Salem	.....	.....	.....	.....	.....	60	... ...
	Coimbatore	.....	.....	.....	.....	.....	942	... ...
	Nellore	.....	2	8	10	.....	.....	... ...
	Total...	.....	47	16	63	.....	7,512	... ...
	Cost of boundary pillars	.....	...	.....	.....	.....	19	... ...
	Total...	.....	47	16	63	.....	7,531	... ...
Classification.	Kistna	.....	.....	.....	.....	.....	4,066	... ...
	Kurnool	.....	.....	.....	.....	.....	2,411	... ...
	Cuddapah	375	4	.....	4	— 371	10,127	... ...
	Nellore	.....	1	2	3	.....	4,434	... ...
	North Arcot	125	16	11	27	— 98	4,653	172 5 4
	Salem	.....	.....	.....	.....	.....	1,186	... ...
	Coimbatore	250	177	84	261	+ 11	11,953	45 12 9
	Chingleput	250	20	4	24	— 226	7,927	... ...
	Ganjam	250	68	22	90	— 160	8,091	89 14 5
	Total...	.....	286	123	409	.....	54,798	... ...
	Tinnevelly	.....	.....	.....	.....	.....	14,696	... ...
	Grand Total ...	.....	.....	.....	.....	.....	77,025	... ...

MANNOOR,
20th March 1875.

(Signed) R. K. PUCKLE,
Acting Director of Revenue Settlement.

SUBMITTED for the information of Government.

2. In this letter the Director of Revenue Settlement reports the progress of work during the third quarter of 1874-75, and gives a resumé of what has been done in each district now under settlement up to the end of 1874.

3. The Board note that the Kistna, Kurnool, and Nellore districts are almost completed, and that some taluqs of the Cuddapah and Tinnevelly districts have been settled. Salem has been completed with the exception of the revision of demarcation lately ordered in Government Proceedings, No. 1,219, dated 25th September 1874.

4. The field-work performed during the quarter under report was much below the estimate, as the bulk of the working parties were withdrawn for the preparation of puttas in office; the registers of the taluqs already settled should be printed as quickly as possible, and schemes for the settlement of one or more taluqs in Ganjam, Coimbatore, and North Arcot should be submitted at an early date.

(True Copies and Extract.)

H. Stokes
Acting Secretary.

To the Acting Secretary to Government, Revenue Department.

Copy to the Director of Revenue Settlement.

Ed. E. C. Shunker.

G.O. 25 September 1874 Nos. 229-30

Rev. 1875. Sept. No. 1913

No. 147

1875.

Board of Revenue, MADRAS.

PROCEEDINGS, 10TH MAY 1875, No. 1,209.

Dept. 15 May 75

Encl.

Rec'd 18-5-75

Received 21 May

MAY.

No. 1,209.

Work done by the Revenue Settlement Department—in certain districts of the Madras Presidency,—Report of Director on the progress of—reviewed and submitted to Government with instructions.—Schemes for the settlement of one or more taluqs in Ganjam, Coimbatore, and North Arcot should be submitted at an early date.

No. 812

Recorded.

C 22 May 75 Nos. 24 May 75

26 May 1875