(1) Number of pages 3 sheets

(2) Date of repair 25-11-81

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue. DEPARTMENT

G.O. No. / B.P. No.	5489	Press. / Mis.
Dated	15-9-1877	197 .

Not to be folded or roughly handled.

Archives 1—10,006—19-4-79.

Bellary. 5489

No. 4084. Revenue Department.

Proceedings of the Board of Revenue -
Dated 3rd September 1877.
Read the following:-
No. 678.
From The Collector of Bellary -
To The Secretary to the Board
of Revenue - Madras.

Sir, Adverting to the concluding
portion of para 4 of Board's
Proceedings No. 2471 dated
the 28th May last, I have
the honor to state that the
Estimates which were sub-
mitted with my letter No. 103
under date the 12th March
last sanctioned in G. O.
No. 1706 B dated the 12th May
communicated by the
Board in their Proceedings
Min. No. 7303 dated the 19th Nov.
& the

approval of the District
Engineer as they were sent
on at the instance of the
Deputy Collector, Barpan-
hally Division, who found
that there was no other work
then to be put in hand, but
this viz. Road from Barpan
hally to Hadahally.

2. When the District
Engineer sent an estimate
with his counter-signature
for the above mentioned
work, it was submitted
to the Board with our
letter No. 367 dated the 14th
May, without mentioning
that it had reference to
a former communication

not at hand in the camp
office at the time. 5489/V

3. From a report received
however from the Deputy
Collector, it would appear that
the amount spent on the work
up to the 2nd instant is
Rs. 37753, which exceeds the
amount of either of the esti-
mates forwarded with our
two letters quoted above.

4. Under these circum-
stances I am of opinion that
there appears no necessity
for the estimate, herewith
returned, being sanctioned
by Government.

I have,
Bellary Collr's Office
27th August 1877.

R. S. Hunter
Collector

The Government have

in their order dated 12th May
1877 No. 1706 B. sanctioned
the two Estimates for the
road aggregating
Rs. 27,870, it does not appear
necessary to submit the
District Engineers Estimate
for sanction; the expenditure
is considerably in excess even
of the higher Estimate.

/True Copy/Extract/
P.O. Algatton
A.J. Secretary
To the Collector of Bellary
/True Copy/

A Clinton
Asst. Secretary
The Addl. Asst to Govt &c

Rec'd 1877 Dept

Bellary

Fi No 7369

5

Com.rs of the Bd. of Revl.

Dated 8th Sept.r 1877.

Recd 4

Fi No 7369

54 89

Fi No 15 September 1877 N 54 89.

Submitting that it does not appear to be necessary to submit the Dft.s (Bellary) Ltr. for records required for Parliamentary Statistics.