(1) Number of pages 2.

(2) Date of repair 4. 11. 81.

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No. 5606. Press.
B.P. No. Mis.

Dated 20. 9. 1877 —197 .

Not to be folded or roughly handled.

Archives I—10,006—19-4-79.

5606
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

4th September 1877, No. 292 I.

Irrigation.
Account.

Read the following paper:—

No. 25. Endorsement of the Acting Deputy Chief Engineer for Irrigation, dated Fort St. George, 30th August 1877, No. 157 I.

From J. D. GRANT, Esq., Officiating District Engineer, Tinnevelly, to the Chief Engineer for Irrigation, dated Palamcottah, 10th August 1877, No. 68.

REFERRING to G.O., No. 176 I, of the 17th July last, sanctioning certain estimates in the Tinnevelly Division, I have the honor to bring to your notice that prior to the receipt of the Government Order the earthwork of the Sevelkulum tank was executed as a famine relief-work to the extent of the original estimate, and which cannot now be reduced.

2. I therefore request that you will be good enough to sanction the full amount originally estimated, viz., Rupees 295.

3. The soil for the most part is so bad that the margin allowed in the original estimate will very soon be diminished.

4. The earthwork of the Pulithavancolum tank sanctioned in the same Government Order has also been completed for famine relief purposes.

SUBMITTED to Government with a recommendation that, under the circumstances of the case, the sanction No. 100 I given in G.O., No. 176 I, dated 17th July 1877, be taken as Rupees 295 instead of Rupees 115 as there shown.

(Signed) G. T. WALCH,
Ag. Dy. Chief Engr. for Irrigation,
for Chief Engineer for Irrigation.

No. 26. ORDER THEREON, 4th September 1877, No. 292 I.

UNDER the circumstances reported, the amount of the sanction No. 100 I given in G.O., No. 176 I, of the 17th July 1877, will be taken as Rupees 295 instead of Rupees 115 as there shown.

2. The District Engineer will take care that information is in future given regarding the commencement of works in anticipation of the sanction of estimates submitted through the Chief Engineer to Government.

(True Extract.)

Colonel, R.E.,
Joint Secy. to Govt., P.W.D.,
Irrigation Branch.

To the District Engineer, Tinnevelly.
" Collector of Tinnevelly.
" Chief Engineer for Irrigation.
" Examiner of Public Works Accounts.
" Revenue Department.

Exd. A. F. Goodall.

14 Spare Copies

Revenue Department
No 4072.

IRRIGATION
ACCOUNT.

Govt. of {1877} Madras.

PUBLIC WORKS.

To

THE DISTRICT ENGINEER,
TINNEVELLY,
&c., &c., &c.

Dated September 4th.

Issued

Recd. 19th September Encl.

G. O., 4th September 1877, No. 292 I.

SEPTEMBER.

Nos. 25-26.

Sevelkulam Tank, Tinnevelly District.—The amount of the sanction accorded for repairing bund and sluice of — to be taken as Rupees 295 instead of Rupees 115.

No 5606
Comm.r to the
Board of Revenue
20 Sept 77