Secrt. I (1)-I—10,006—1

(1) Number of pages 6

(2) Date of repair 5.8.72.

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No. / ~~B.P. No.~~	917A	Press / ~~Mis.~~
Dated	3. 3. 1977	~~197~~ .

Not to be folded or roughly handled

917A
1

Proceedings of the Madras Government, Revenue Department,
3rd March 1877.

Famine Relief.

No. 117A. Read the following Proceedings of the Board of Revenue, dated 22nd February 1877, No. 795:—

Read the following letter from A. WEDDERBURN, Esq., Collector of Coimbatore, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated 17th February 1877, No. 67.

THE amount of relief-works sanctioned for Oodumulpettah aggregates Rupees 39,350, and the expenditure incurred up to 10th instant amounted to Rupees 24,642, leaving Rupees 14,708, which is insufficient to afford relief during the ensuing four or five months. The Superintending Engineer brought to notice that the rate of Rupees 110 per mile sanctioned for collecting metal for existing roads is quite insufficient to collect 1,000 cubic yards of metal required per mile, which, at 10 Annas per cubic yard, costs Rupees 625 per mile.

2. I have the honor accordingly to solicit the sanction of the Board of Revenue to the following additional allotments for three existing roads in Oodumulpettah Taluq, viz.:—

	Rs.
1. Oodumulpettah to Komaralingum, 12 miles, at Rupees 515 per mile, (*i.e.*, 625 *minus* 110 already allotted)	6,180
2. Oodumulpettah to Periaputty, 12 miles, at do.	6,180
3. Oodumulpettah to Karatoluvoo, 12 miles, at do.	6,180
Total...	18,540

THE Board sanction the revised estimates for the works named, which have been framed by the District Engineer. Additional grants of funds do not seem to be yet required.

2. It is observed, however, that the rates, 10 Annas per cubic yard and 1,000 cubic yards per mile, are high. From the Acting Sub-Collector's report it appears that the work is done for 7 Annas 2 Pies per cubic yard, and that 440 cubic yards only are stored per mile.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Secretary.

No. 117B. ORDER THEREON, 3rd March 1877, No. 917A.

Miscellaneous. RECORDED.

(True Extract.)

(Signed) J. H. GARSTIN,
Additional Secretary to Government.

To the Board of Revenue.
„ the Financial Department.
„ the Public Works Department.

Exd. A. F. Goodall.

Govt. of Madras.

REVENUE.

To

THE BOARD OF REVENUE.

&c. &c. &c.

Dated March, 3rd.

Read.

Ansd.

G.O., 3rd March 1877, No. 3174.

MARCH.

Nos. 17 to 21.

PRINTED AT THE G.O. PRESS, No. 6954.

Revenue Department

Proceedings of the Board of Revenue

Dated 22d February 1877.

Read the following

General
December 1876.

No. 67.

From

A Webderburn Esquire
Collector of Coimbatore.

To. H. E. Stokes Esquire
Ag. Secretary to the Board of
Revenue Madras.

Sir

The amount of Relief works
sanctioned for Oodumalpettah
aggregates Rs 39,350 and the Expendi-
-ture incurred up to 10th Instant
amounted to Rs 24,642 leaving
Rs 14,708 which is insufficient to
afford relief during the ensuing 4
or

or 5 months.- The Superintending Engineer brought to notice that the rate of Rs. 110 per mile sanctioned for collecting metal for existing roads is quite insufficient to collect 1000 Cubic yards of metal required per mile, which at 10 annas per Cubic yard, Costs Rs 625 per mile.-

I have the honor accordingly to solicit the sanction of the Board of Revenue to the following additional allotments for 3 existing roads in Coduvumulapettah Taluq viz:- ——

1. Coduvumulapetta to Komarakum pam, 12 miles at Rs 575 per mile (ie 625 minus 110 already allotted) —— Rs 6,180

2. Coduvumulapettah to Periapatty 12 miles at detto —— Rs 6180

3

3. Coduvumulapetta to Karakalmoor, 12 miles at detto —— Rs 6180

Total Rs —— 18,540

Coimbatore Collectors Office
17th February 1871

Sharen &c
[Sgd] A Wedderburn
Collector

The Board sanction the revised estimates for the works named, which have been framed by the Dist Engineer. Additional grants of funds do not seem to be yet required.

2 It is observed however that the rates 10 as per cubic yard and 1000 Cubic yards per mile are high. From the Asst Sub Collectors report it appears that the work is done for 7 as 2p per Cubic yard and that 440 Cubic yards only are stored per mile.

(True Copy & Extract)
[Sgd] H E Stokes
Secretary.

To The Collector of Coimbatore
(True Copy)
H Rustus
Secretary

To The Additional Secretary to
Govt R.D.

Rec. 1877 Sept
No. 837

Proceedings of
the Board of Revenue

Dated 22d February 1877.

Read 22d ditto

Ordered

Sanctioning the revised
estimates &c for the works
named in the Collr's letter
herewith returning the Board's sanction
to certain additional
allotments for existing
roads in the Coimbatore
district Taluq.

Work order
No 3 March/77 No. 917

D No 3/3/77

24/2/77 Received

Rs. Copy of Collr's Ltr dated 22nd Feby 1877 with Estimate &c
21 Plan & Estimate herewith

C 26-2-77 RS-3-77