M.R.O. 1—80,000—16-10-33.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 695 Press ~~Mis.~~

370-71

Dated 15th March 1869.

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 15th March 1869.

No. 370. Read the following Proceedings of the Board of Revenue, dated 20th February 1869, No. 1,140 :—

Read the following letter from the Collector of the Godavery District, to the Acting Secretary to the Board of Revenue, dated Bandarlanka, Amalapur Talook, 25th January 1869, No. 12.

1. I have the honor to forward copy of a letter from the Superintending Engineer, 1st Division, dated 15th instant, No. 185, together with a Comparative Statement and revised Estimate for Rupees 17,810, for the masonry works on the road between Razole and Makteswaram.

2. From the above letter, it appears that the original estimate for this work was sanctioned by Government on the 14th December 1868, No. 3,884, for Rupees 14,610, and that the rates then allowed for the work being now insufficient, and some modifications of plan being suggested, the work will probably cost Rupees 3,200 more than the amount sanctioned ; I, therefore, beg to request that the Board will obtain sanction for this excess.

Enclosure No 1.

From the Superintending Engineer, 1st Division, to the Collector of the Godavery District, dated Dowlaishwaram, 15th January 1869, No. 185.

1 Abstract Estimate.
1 Comparative Statement.
2

1. The Executive Engineer, who has lately taken charge of the Central Delta, having reported that, in his opinion, the rates allowed for the masonry works on the road between Razole and Makteswaram would prove insufficient, and having suggested some modifications of plan, I have had the estimate revised, and have examined the Range Officer's suggested alterations of some of the designs.

* With the usual Comparative Statement.

	rs.
Amount sanctioned	14,610
Revised estimate	17,810
Excess	3,200

2. The revised estimate,* which I have the honor to forward, herewith, for submission to Government, shows that the work will probably cost 3,200 Rupees more than the amount sanctioned for it, the excess being chiefly due to rates for the masonry.

3. The original estimate was prepared in 1867, and was sanctioned by Government Order, No. 3,884, dated 14th December 1868.

Enclosure No. 2.—Estimate.

Enclosure No. 3.—Comparative Statement.

The revised estimate, amounting to Rupees 17,810, for the masonry works on the road between Razole and Makteswaram, received with the foregoing letter, is submitted for the sanction of Government.

2. The original amount provided for the masonry works in the estimate of Rupees 33,640 for the entire road, sanctioned in Government Order, Revenue Department, dated 12th December 1867, No. 2,959, is given as Rupees 14,610. The present estimate is in excess of the original one by Rupees 3,200, which is stated to be owing chiefly to the rates being found insufficient, and partly to some modifications in the plan of masonry works.

3. The work appears as item No. 12 in the current year's Road Fund Budget with the amount of the estimate as Rupees 33,640, and if the present estimate be sanctioned, the total amount of the estimate will be raised to Rupees 36,840*.

Rs.
* 33,640
3,200 *
36,840

4. The Collector is requested to ascertain, and state, what portion of the sum of Rupees 17,810 is to be met from Imperial Funds, agreeably to the ruling in paragraph 12 of Government Order, Revenue Department, dated 11th November 1868, No. 2,831.

No. 371. ORDER THEREON, 15th March 1869, No. 695.

Local Funds, No. 6.
Civil Works.

The revised estimate for masonry works on the road from Razole to Makteswaram, amounting to Rupees 17,810, is sanctioned.

(True Extract.)

(Signed) R. A. DALYELL,

Acting Secretary to Government.

To the Board of Revenue.
,, the Public Works Department.
,, the Accountant General.

Ed. G. A. Turton.

02 December 1869 Nos 220-2
30 March — Do. 69-70
11 November — 175-196
7 December — 66-67

Revenue Dept
No. 620.

BOARD OF REVENUE, MADRAS.

1869.

PROCEEDINGS, 20TH FEBRUARY 1869, No. 1,140.

Sep 25 2 —
Received 25 2 —

Encl 2
Ord

FEBRUARY.

No. 1,140.

Masonry works—on road between Razole and Makteswuram in Godavery District,—Revised Estimate, amounting to Rupees 17,810, for, submitted for sanction of Government.—Collector to report what portion of sum is to be met from Imperial Funds.

Sheet 695 - 15 March 69

370

6 March 69 R 13

Cert. of 1869 Volume.

REVENUE.

To

THE BOARD OF REVENUE,

&c. &c. &c.

Dated Madras, 15th

No. 1

MARCH.

Nos. 270-271.

Printed by the Superintendent, Government Press, Godavery District.—Revised Estimate for masonry works, sanctioned.

Revenue Department

No. 695.

40

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 15th March 1869.

Read the following Rep.
of the Bd. of Revr.

Recommending for sanction a revised estimate amounting to Rs. 17,810 for Masonry portion of Road between Vazole and Mattakkinam in the Salem Dist.

(No. 20 of 7 Feb. 69 Rs. 1140)

The revised estimate for Masonry portion of the Road from Vazole to Mattakkinamangalam amounting to Rs. 17,810, is sanctioned.

1140

A. J. R.

N.

11

11 Copies Forwarded to Revenue & Public Departments
21 —— to Accts Department
6 —— to Accountant General

60
4.

W. E. D. Hall
Secy