M.R.O. 14—15,000—27-6-64

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No. 2030 Press Mis.

566.567

Dated 29 — 8 — 1867.

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 29th August 1867.

No. 566. Read the following Proceedings of the Board of Revenue, dated 22nd August 1867, No. 5,405.

Read the following letter from the Acting Collector of Nellore, to the Acting Secretary to the Board of Revenue, dated 31st July 1867, No. 218 :—

1. I have the honor to forward, herewith, copy of a letter from the Superintending Engineer, 2nd Division, dated 26th July, No. 46, forwarding, for the sanction of the Board of Revenue and Government, a revised estimate for completing the road from Allur to Kavuruguntа.

2. By Government Order, No. 2,870, dated 23rd November 1865, Revenue Department, Rupees 8,210 were sanctioned for completing the road; but as in my letter No. 217, dated 31st instant, I have submitted plans and estimates, prepared by the Superintending Engineer, for the construction of a more direct road from Singapetta to Ullavapaliam, at an outlay of Rupees 11,500, the traffic on the line will be greatly reduced. For completing it, therefore, the present amended estimate has been prepared for Rupees 3,950 only, which I trust may be approved and passed.

From the Superintending Engineer, 2nd Division, to the Acting Collector of Nellore, dated Masulipatam, 26th July 1867, No. 46.

1 Estimate.
1 Report.

1. I have the honor to forward, for the sanction of the Board of Revenue and Government, a revised estimate, amounting to Rupees 3,950, for completing the road from Allur to Kavuruguntа in lieu of the one (Rupees) sanctioned in Government Order, No. 2,870, dated 23rd November 1865, Revenue Department. When the branch road from Singapetta to Ullavapaliam, joining No. 6 Trunk Road, at the 128th mile, as recommended in my letter, No. 45, of the 26th instant, is constructed, the traffic on this line will be so much reduced that the repairs formerly contemplated will not be required. Provision has, however, been made for completing the road sufficiently to bear the traffic after the construction of the new branch road above mentioned. The report which accompanies the estimate fully explains the proposed alterations.

Public Works Department G. O., No. 3,614, 29th November 1865.

2. I trust Rupees 3,950 may be sanctioned from Local Funds at an early date, in order that the work may be executed during the current year.

Enclosure No. 2.—Estimate.

The Board request the sanction of Government to the revised estimate, amounting to Rupees 3,950, for the road referred to, in lieu of the former sanction for Rupees 8,210. This work is not included in the Budget for the current year. The above amount, *minus* Rupees 900, which is stated to have been expended in the work in 1866-67, should, therefore, be met from the reserve of Rupees 6,850.

No. 567. Order thereon, 29th August 1867, No. 2,030.

Local Funds, No. 16.
Civil Works.

Sanctioned.

(True Extract.)

(Signed) W. HUDLESTON,
Secretary to Government.

To the Board of Revenue.
,, the Public Works Department.
,, the Accountant General.
Exd. S. T. Augustin.

Rev. 1867. Department.

No. 2300.

PROCEEDINGS OF THE BOARD OF REVENUE,

Dated 22nd August 1867.

No. 5,405.

Requesting sanction of Government to revised estimate for Rupees 3950 for completing the road from Allur to Kanuruganta Nellore district, in lieu of former sanction for Rupees 8210, and stating that above amount, minus Rupees 100, which is stated to have been expended in the work in 1866-67, should be met from the reserve of Rupees 6850.