M.R.O. 14-5,450—23-10-25.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No. 529 — Press ~~Mis.~~

52.50

Dated 4 — 5 — 18 97

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 4th March 1867.

No. 52. Read the following Proceedings of the Madras Government in the Public Works Department:—

Sanctioning revised estimate for the extension of the Salt Office at Nowpada, in Ganjam District. } (Here enter 27th February 1867, No. 593.)

No. 53. ORDER THEREON, 4th March 1867, No. 528.

Separate Revenue, No. 3.
Salt.

Communicated to the Board of Revenue.

(True Extract.)
(Signed) J. GROSE,
Under Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 593.

Fsd. S. T. Augustin.

Proceedings of the Madras Government, Public Works Department, 27*th February* 1867.

No. 550. Read the following letter from the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Camp at Kassimcottah, 14th February 1867, No. 261 :—

I have the honor to forward a supplemental estimate and comparative statement for improving the Salt Cutcherry at Nowpada. The original estimate, framed by Assistant Commissary Irving in September 1865, was sanctioned by Government in Order No. 3,739, of 9th December 1865, but no provision was made in it for roofing the enlarged building. There are also other errors which cause an excess of Rupees 195, for which amount I propose to make provision by reduction of allotment on the Trunk Road.

1 Statement.
1 Plan.
1 Estimate.
1 Specification.

No. 551. Order thereon, 27th February 1867, No. 593.

CIVIL WORKS, No. 90.

1. The Government sanction the revised estimate of Rupees 360 submitted with this letter for the extension of the Salt office at Nowpada, in the Ganjam District, but observe that the omission of so important an item as roofing should not have escaped detection when the original estimate was under examination in the Superintending Engineer's office.

2. Colonel Moberly states that he proposes to provide for the excess of Rupees 195 by a "reduction of the allotment on the Trunk Road." The Government cannot accept such vague references to grants for specific works, and must insist on a more particular allusion to the orders in which those grants were made.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.
With one Comparative Statement and Specification.
" Controller of Public Works Accounts.
" Accountant General.
" Revenue Department.

Rd. S. T. Augustin.

Nov - 1867 - Oct Board
Rec of Govt Gen Hayes
Rec
Proceedings vouchers
&c &c - Oct Govt -

Dated 27th - } Oct 1867.
Received 28th - }

No - 593.

No. 528

Communicates
to the Board of Works

4th - March 68.

Sanctioning revised
estimate for the extension of the
Bell office at Tenpadaire
Ganjam Dist. -

A Copies to the Bd of Revenue with Orr
No 593 ; Excpt Orr

3

A. 52 & 53

Mem. 4 March
Watts order