M.R.O. 14-5,450—28-10-26.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No. 548 Press Mis.

91.92

Dated 5-3-1867.

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department, 5th March 1867.

No. 91. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 11th February 1867, No. 4,423 :—

1. With my letter No. 2,730, dated 18th October 1866, I submitted an estimate, amounting to Rupees 5,600, for forming a road from the Town of Kupum to the Kupum Railway Station in the North Arcot District, in which was included an item of Rupees 3,590 for constructing a bridge across the Kupum Madugu. The project received the sanction of Government in their Proceedings No. 4,029, dated 20th December 1866; but on my recent inspection of the site for the bridge, it appeared to me, on looking at the peculiar section of the stream, that the original plan for the bridge was not suitable, and I accordingly directed the Assistant Engineer to revise it agreeably to certain suggestions of mine.

2 Plans.
1 Estimate.

2. The revised plan is now submitted, with a recommendation that it may be substituted for the former one. Its cost, it will be observed, is Rupees 4,800, as per revised estimate, or Rupees 1,210 in excess of the original estimate for the bridge.

Rs.
4,800
3,590
1,210

3. The road is in progress out of "Relief Funds," but the bridge has not been yet commenced.

Transferred to the Revenue Department, the road, over which the bridge in question is proposed to be erected, being a Railway feeder.

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

FORT SAINT GEORGE,
14*th February* 1867.

No. 92. ORDER THEREON, 5th March 1867, No. 548.

Local Funds, No. 2.
Civil Works.

The work which has been already sanctioned for execution from "Relief Funds," and is already in progress, must of course be executed in accordance with the revised plan.

(True Extract.)

(Signed) W. HUDLESTON,
Secretary to Government.

To the Public Works Department.
,, the Accountant General.
,, the Revenue Board.
,, the Collector of North Arcot.

Erd. S. T. Augustin.

Rec'd 6 Dec 1866
Rec'd from Lieut Colonel Lane. No. 385
The Supy. Engr. to Govt

To
The Secretary to Govt N.W.P.

Dated 12 February 1867
Rec'd 15 Feb
Ex. 30 Dec No. 423

Submitting for revised Plan & Estimate. Amt. Rs. 4800 for Constructing a Bridge across the Cooum River at St. Thomé Desiring that the Plan may be substituted for the one transmitted in Go. Ex. 4029 dated 20 Dec 1866

Lieut Colonel

20. November 1866 — 20-21
15. Nov 1866 — 313-314
19 December — 268-9
20 Dec — 4029

Rec'd 5548
Submitting Plan & Estimate for a Bridge across the Cooum River at St. Thomé
Dated 12 Feb 1867
Amt Rs 4800
Lieut Colonel Lane
Rec'd 15 Feb 1867
Ex. 30 Dec
No. 423

Rec'd 20 Feb 1867
Capn Greenhill
Ex. 2 March
No. 1492