Revenue (1897) Department.

MISCELLANEOUS SERIES.

G.O., No. 3051

DATED 15th June

[Despatch Abstract.]

Comm^r. to the Govt. of Bom. Pres: P.W.D.

Sanctioning with remarks revised estimate of Rs 44,170 for constructing a taluk office at Anidhpur in the Bundalpur Dt:

BACK PAPERS.

G.O	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Mo to Papers 9/6/97.
GOVERNMENT OF MADRAS
17 JUN 97

Rev. dept.
Current number

Go. 3048 of 16-8-93
" 4429 of 28-11-93

4509

BUILDINGS AND ROADS.
CIVIL WORKS.

Government {1897} of Madras.

PUBLIC WORKS.

Recd. 7-6-
Regd.
} 1897.

Enclosures

Spare copies

G.O., No. 1479 W., 31st May 1897.

G. Orders no. 3051 of 15th June 97.

Communicated to the Board of Revenue

MAY.

11/6/97.

Lost-

To the Board of Revenue L.R.
15 dis. 19-6-97
RL
22-6-97

Taluk Office at Hindupur

Revised estimate of Rs. 44,470 for constructing a — in the Anantapur district, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From W. B. DEWINTON, Esq., Superintending Engineer, III Circle, to the Collector of Anantapur, dated Bellary, 6th January 1897, No. 3756.

I have the honour to forward herewith a revised estimate for constructing a Taluk cutcherry with out-houses at Hindúpur, amounting to Rs. 44,470, and request that you will be good enough to forward it to Government for sanction with your countersignature.

2. The causes of the excess over the original estimate are fully explained in the report and comparative statement.

No. 559.

Submitted duly countersigned.

ANANTAPUR, 23rd February 1897.

(Signed) K. C. MANAVEDAN RAJA, Acting Collector.

ORDER—No. 1479 W., dated 31st May 1897.

The revised estimate amounting to Rs. 44,470 for constructing a Taluk office at Hindúpur in the Anantapur district, is sanctioned in supersession of the estimates aggregating Rs. 34,600 sanctioned in G.O., No. 1948 W., dated 27th July 1893, and G.O., No. 2894 W., dated 11th November 1893.

2. The Superintending Engineer will apply for the funds required to complete the building when submitting the schedule of demands for incomplete works of 1896-97.

3. This sanction is registered as Provincial No. 12 W. of 1897-98, and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, III Circle, with twelve enclosures.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. T. K. Narayana Aiyangar. 2086

When given for copying ____
When copied ____
When examined ____
When signed ____
} 189

READ AGAIN G.O., No. 189 , , DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT	A	A	A	A	A	A	A
LETTER OF GOVERNMENT.							
STATEMENT WITH DITTO.							
PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH IN ORIGINAL.							

N.B.—
A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only