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Subject.

Submitting with recommendation copy of & letter from the
Correspondent, Holy Cross Girls' School, Tuticorin, requesting
permission to use big ordinary stones cut to size instead of flat

coral stones for the erection of & refectory & dormitory blocks.
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Spare copies
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Gions [ Hame/Toe Hon'ble Sir Alfred Gibbs Bourne,D.Sc.
i

/_%M/m/m/  Director of Public Instruction,

.

Madras.

by to e %m cnt 0/’ u//nrﬁrm,

Educational

In G.0. No. 52 Edl., dated 20th Jsnuery 1913, a grant
not exceeding Rs. 3,567/- has been senctioned towards the cost of
construction of a dormitory &c., for the Holy Cross Girls' School,
Tuticorin. The Correspondent now requests permission to use big
ordinery stones cut to size instead of flat coral stones for the
erection of a refectory and dormitory blocks, for the reasons
stated in hef letter No. 100, dated 4th May 1913 copy submitted
herewith‘. I have the honour to recommend the request/ provided
that the Chief Engineer approves the alteration and that it does

not involve additional grent.
I have the honour to be,
Shidtin
Your most obedieny servant,

Gt
for ‘Director of Public Instruction.
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Letter No. 100, dated 4th Mey 1913 from the Correspondent,
Holy Cross Europegn School, Tuticorin.

I have the honour to request you to be so kind as to grant
us the permission of using big ordinsry stones, cut to size,
instead of flat coiél stones for the erection of a refectory and
dormitory blocks on behalf of our boarders.

59} What makes me boid enough to ask you this favour is the
j§£§}£g}§y_§§ﬂgg§jinghflgquora} stqpes. Rev. Father Manager e
paid three hundred rupees in advance to the contractor, and yet,

only one-fifth of the amount required has been brought here.

.3;/ Now a season of calm having set in, the transport of these
stones which lie in an igland thirty or forty miles off Tuticorin,
is stopped altogether. The work cannot be resumed before the end

of the month of August.

é& MoreOVEr/the construction of the Papmben Bridge is & great
obstacle to our getting those stones eaéily end in sbundance,
whereas the transport of big ordinery stones would be the work

of a short time.

Trusting you will receive my recuest favoursbly, I beg of

you, Sir, to accept my sincere thanks in anticipation.

(True Copy)

//////2;}/1¥1;TZ~——’t76 B
e;i for Director of Public Instruction.
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