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the extension of the period fixed in G.0., No. 583, Edme.on.l m-m
for the completion of the work of oonstrnotmg ‘a special hostel in B
from 30th September 1907 to 315t March 1908, e




'GOVERNMENT OF MADRAS.
EDUCATIONAL DEPARTMENT.

Reap—the ‘following ’paperé —_
e , 1
.0., No. 583, Educational, dated 5th September 1906.

AssTrRACT.—Sanctioning, subject to certain oonditions, s maximum grant of Rs: 3,500
towards the eost of constructing & special hostel in connection with the C. M. S. Sarah Tucker
College, Palamcottah.

II

Letter—from the Hon’ble Mr. T. T. LogaN, B.A., Acting Director of Public
Instruction.

To—the Secretary to Government, Educational Department.

Dated—Madras, the 19th December 1906.

No.—Ref. on Cur. No. 2834.

With reference to G.0., No, 583, Educational, dated 5th September 1906, sanc-
tioning a grant of Rs. 3,500 towards the cost of constructing a hostel in connection
with the C. M. 8. Sarah Tucker College, Palamcottah, the manager requests that
sanction may be accorded for postponing the completion of the work till the end of
the official year 1907-1908, and for using palmyrahs for the roof instead of jungle
wood as suggested by the Chief Engineer in his note attached to the Government
Order. : _

2. The inability to complete the work before the 30th September 1907, the date
fixed by Government, is due to the financial difficulties in which the mission is
involved owing to the failure of Messrs. Arbuthnot & Co. The request may, I think,
be granted.

The manager states that the substitution of jungle wood for palmyrahs will
necessitate an additional expenditure of Rs. 1,000 for which no provision has been
made in the approved estimate ; that good jungle wood is not available within many
miles of the distriet; that it has with great difficulty to be brought down from
Quilon or Trivandrum ; and that palmyrahs are commonly used in the distriet for
roofing purposes and are found suitable. T am not in a position to test these state-
ments but I do not imagine that the manager would make them without good reason,

Order—No. 28, Educational, dated 16th January 1907,

In the circumstances stated, the Government are pleased to sanction the exten-

~ sion of the period fixed in G.O., No. 583, Educational, dated 5th September 1906, for

the completion of the work of constructing a special hostel in connection with the

C. M. 8. Sarah Tucker College, Palamcottah, from the 30th September 1907 to the

3]st March 1908. A certificate of the actual expenditure incurred on the work
should be submitted before the 15th May 1908. ;

2. The Government will not object to the substitution of palmyrah rafters for
jungle wood for the roof. :

(True Extract.)

H. D. Taviog,
Ag. Secretary to Governmeni.

+ o the Director of Public Instruction,
» Accountant-Genergl.
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" Orders are solicited as to whether, with reference to the Public' Works Depart-
meat note supra that goo ' “would be cheaper and more satisfactory in
‘the Jong run, the ma , tation may be informed that Government cannot
approve ofthem ution for jungle wood for the roof.. i,

4 i he Diree r's letter, it is observed that the manager states‘
% mﬁt‘?m of good jungle wood for palmyras will necessitate an additional 1
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S i e Trivandrum. But as the Government,

in G.0., *No. 583, Educational, dated 5th September 1906, sanctioned a maximum

grant of Rs. 3,600 on the distinet condition that the manager should, in carrying out

the work, adopt the suggestions o the Chief Engineer in his note, dated 25th June
1906, it 1s for consideration whether Government may not insist on this condition

being fulfilled.
K RanoaswauI ‘,A'xn‘ue;ug-——ﬁi-—l—-w.
For orders. o

2. Tt hardly seems qqépmry to go the length of inaiét,ing, on jungle wood. We
may irdicate that it is preferable. '

7

C. G. Mackay—T7-1-07.

We nee& not insist on jungle wood. The actual exgend’itﬁre in any case must
come up to Rs. 10,820 to entitle to the full grant of Rs. 3,500.

' H. D. Tavror-—8-1-07.
G. 8. F{orprs]—9~-1-07,

Please draft. i
H. D. Taytor—10-1-07.
‘ The draft placed below is submitted for approval.

. PEM—11-1-(7. : ‘

.. R. Raxcaswayz A g —11-1-07.
et i e C. G. Mackay—12-1-07.

Izsue.
H. D. Tayror—13-1-07.
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Reguesting that in the circumstances explained sanction may be 
accorded for postponing the completion of the work of c&ﬁstrucﬁi
a hostel in connection with the C.,}M.S. Sarah Tucker College.  :
Palamcottah, in aid of which a grant of Rs 3,500 has been
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dated 5th September 1906 sanctioning a grant of Rs 3,500/~

‘towards the cost of constructing a hostel in connection with

ghe C,M,S. Sarah Tucker College, Palamcottah,the'manager requés'

that sanction may be accorded for postponing the domplqtibn of

the work till fh%@nd of the official year 1907-1908'§£d for

using palmyrahs for the roof instead of jungle Wood &8 suggeated'

by the Chief Engineer in his note attached to the G.0. ‘ (
2 The inability to complete the work.before

the 30th September 190"7[the date fixed by Government is due %0

the financial difficulties in which the Mission is involved

owing to the failure of Messrs, Arbuthnot « Co. ., The request

may I think be granted,
[

gubstitution







da

s w i eD @
\
(@ 4 . *"
;\ '1"_‘)‘ ') » )(.1'

P

,“N:) & :).x.»)"f\‘.i,

.
2 55%

S

52 5t




g
? . (.) Y A}JJ) 0‘\!/\ 8§ Susey

s . t}‘&))

> S W NN;,‘ ﬁ)f\j rMA‘) J'A\ ;;
& —«“'J""JL}

(1,4%3#,% §f4;¢3 e h \T w2, )

s ),43,-‘
C 'ﬂv * ] m“*s‘

3 J.MJ“:,J RN
Y n. w5 ¥

sWAﬂYJ‘VhA
*3 ﬂr:

33.( Jr))

D




e o A MAR S
CRA WAy Neant




N ? £
B G T

b 4
S

W K

MBS F R 1«:-

oA 3N
he dprtan,




eSS

-




v i T S

i,
Rl ‘K" 2
i -t

"




H ¥
x
3

; g

A VR
%




	Image00326
	Image00327
	Image00328
	Image00329
	Image00330
	Image00331
	Image00332
	Image00333
	Image00334
	Image00335
	Image00336
	Image00337
	Image00338
	Image00339

