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Proceedings of the Madras Government, Judicial Department,
14th December 1866.
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No. 76. Read the following Proceedings of Government in the Public Works
Department, dated 28th November 1866, No. 3784. .

Communicating the orders passed on| (Vide Proceedings, Public Works De-

partment, dated 28th November 1866,

the Progress Report of the Coim-
batore Central Jail in October last.f Nos. 603 & 604.)

No. 77. ORDER THEREON, 14th December 1866, No. 1936.
To be recorded.
(Signed) A.J. ARBUTHNOT,
Clief Seeretary,




P O Proceedings of the Madras Government, Public Works Depariment,
g & 28¢h November1866.

No. 603.  Read the following Report from the Superintending Engineer of the
7th Division :—
Progress Report of the Officer in charge of Cen-

tral Jail at Coimbatore for the month of} (Here enter 14th November 1866.)
October 1864.

No. 604. OrpER THEREON, 28th November 1866, No. 3,784.

It appears from this Report that
the outlay on the Central Jail at
4 Coimbatore in October last amounted
8 to Rupees 3,674, and that the total expenditure up to the 31st idem was Rupees
2,82,975-6-10. The progress made with the construction of the building is reported
, to have been as follows :—
it Outer wall of twelve sides, completed.

: Inner do. of do. do.

Radial Cells, completed. T2
Two Batracks of eight rooms each, masonry completed and wood work in
progress. "

Two Barracks of four rooms each, both completed.

Seven Work-shops, four completed.

Seven Cook-rooms, five completed and roofing of one nearly completed,
Central Warder-house, completed.

gnlu.'-n-, Qv!-l», Qauv, 5
Do. Work-shop, masonry compleféd. -
Female Ward, in progress.
Juvenile do., not commenced.
€ivil debtors’ Ward, do.
Store-room, in progress.
Hospital with out-houses, not commenced.
Latrine, not commenced.
Outside Jailer’s quarters, completed.
Guard-room, wood work completed and terracing in progress.
Hospital enclosure wall, built eight feet high and pulled down.

i % (True Extract.)

§ | W Colonel, R. E.

Secretary to Government.
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