

[
20-22 3-07.]

Ecclesiastical (1897) Department.

ORDINARY MS.

G.O., No. 94

DATED 19-8-99

INDEXED.

3-3

[Despatch Abstract.]

Coming to the Venable the
Arch Deacon Pros P.W.D approving
the Chief Engineer's recommendation
to increase the grant towards
the Church at Bezawada to Rs 8,566.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.


FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
135	100						

BUILDINGS AND ROADS.
CIVIL WORKS.

Government {1899} of Madras. PUBLIC WORKS.

Recd. {17-8-} 1899.
Regd.



G.O., No. 2035 W., 3rd August 1899.

AUGUST.

CS
order no. 94 of 19-8-99.
his Communicated
to the Venable the
Archdeacon.

CS 14/8/99
17/8/99
19/8/99

To the Venable the Archdeacon {set to}

Church at Bezwada

Approving the Chief Engineer's recommendation to increase the Government grant towards the — to Rs. 8,566.

Done
19-8-99

No. 2035 W., 3RD AUGUST 1899.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

G.O., No. 59, Ecclesiastical, dated 3rd May 1899.
From the Consulting Architect to Government, dated 30th June 1899, No. 1078.
From the Examiner, Public Works Accounts, dated 1st July 1899, No. 2202 B./A.

Note by the Chief Engineer, Public Works Department.

In G.O., No. 491 W., dated 16th February 1899, an estimate, amounting to Rs. 17,080, for constructing a church at Bezwada was sanctioned. The Government grant towards the building having been fixed at Rs. 8,000 in G.O., No. 132 W., dated 16th January 1899, the balance had to be found from private contributions. The Church Missionary Society had already collected Rs. 6,984 and that body was asked to report whether it could guarantee the payment of the balance, viz., Rupees 2,096. The Secretary to the Society has replied (*vide* G.O., No. 59, Ecclesiastical, dated 3rd May 1899), that he does not think it can guarantee payment of any sum but that he will ascertain whether more funds can be collected.

2. It has, however, been ascertained that the sanctioned estimate contains a provision of Rs. 1,530 for furniture and according to Code Rules * this should be provided by the Public Works Department, the cost of it being allowed in addition to the grant for the building.

3. Another point which requires consideration is as follows: The maximum amount admissible as a Government grant towards the construction of churches at Railway stations is calculated according to the rules laid down in Appendix K, Rule IX. This amount was stated in the note which accompanied the draft Government Order fixing the contribution at Rs. 8,000, to be Rs. 8,391-4-0; this figure was arrived at by taking the internal area of the church to be 1,918 superficial feet. It has, however, been ascertained that the internal area according to the design now sanctioned is 2,062 superficial feet and accordingly the maximum grant permissible is Rs. 9,021.

4. It is therefore recommended that the Government grant may be increased to Rs. 8,566, which is within the prescribed limit. The cost of the church will then be met as follows:—

	RS.
Government grant	8,566
Furniture	1,530
Private subscriptions	6,984
Total	17,080

No further subscriptions will, in this case, be necessary from the Church Missionary Society.


(Signed) W. B. DEWINTON,
Chief Engineer.

No. 2035 W., 3RD AUGUST 1899.

ORDER—No. 2035 W., dated 3rd August 1899.

The Chief Engineer's recommendation to increase the Government grant towards the building to Rs. 8,566 is approved.

(True Extract.)



Under Secretary to Government.

To the Superintending Engineer, II Circle.
" Consulting Architect to Government.
" Examiner, Public Works Accounts.
" Ecclesiastical Department.

copies

Exd. C. M. Thumbasawmi.

When given for copying _____
When copied _____
When examined 238 } 189
When signed _____

READ AGAIN G.O., No. _____, DATED _____
189 .

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BRING MEANT FOR DE-PATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.