

Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd.

Regd.

1907.


Enclosures

Spare copies

order no.
page no. 9

10

G.O., No. 708, 19th October 1907.



Building grant.

Sanctioning a grant of Rs. 9,395 for extending the building occupied by the Wesley College, Royapetta, and stating that the manager should not have made any alterations in the estimate approved by Government without consulting the Director of Public Instruction.

pen [B.]
500-6-10-07.

Educational (1907) Department.

ORDINARY PRINTED.

G.O., No. 708

DATED 19-10-07

11.2.

[Despatch Abstract.]

Burilom's grant

Sanctioning a grant of Rs 9395
for extending the building occupied
by the Wesley College Royapettah.
Stating that the managers should not
have made any alterations in the estimate
approved by Govt without consulting the D.O.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd.

Regd.

} 1907.

Enclosures

Spare copies

G.O., No. 708, 19th October 1907.

Building grant.

Sanctioning a grant of Rs. 9,395 for extending the building occupied by the Wesley College, Royapetta, and stating that the manager should not have made any alterations in the estimate approved by Government without consulting the Director of Public Instruction.

GOVERNMENT OF MADRAS.

EDUCATIONAL DEPARTMENT.

READ—the following papers:—

I

G.O., No. 354, Educational, dated 21st May 1906.

II

Letter—from Dr. A. G. BOURNE, D.Sc., F.R.S., Director of Public Instruction.
To—the Secretary to Government, Educational Department.
Dated—Madras, the 24th September 1907.
No.—R.C. No. 7666 of 1905.

In sanctioning a grant of Rs. 10,462 (G.O., No. 354, Educational, dated 21st May 1906), towards the cost of extending the building occupied by the Wesley College, Royapetta, it was made a condition that the amount expended on the work should not fall short of Rs. 31,387 as actually verified. According to the vouchers submitted by the management, the amount actually spent on the work is Rupees 29,332-9-8. Sums paid to the Municipality, Revenue Department and to Architect for plans have been excluded from this amount though vouchers for the same have been submitted by the management. The Public Works authorities report the following deviation from the approved estimate, viz., Rs. 31,387:—

Deviation.	Saving. Rs.
(1) Constructing interior walls with country bricks instead of with stock brick	600
(2) Constructing the new main staircase with a new flight of stone steps from the rear court-yard	100
(3) Thorough repairs to the old building	1,000
(4) Extension of north and south verandah of lower storey by 50 ft. ..	1,500
Total savings ..	3,200

2. The deviations from the approved estimates are reported by the Public Works Department to be of such a nature as not to affect the stability or suitability of the building. I have the honour to request orders of Government as to whether payment of a third grant on Rs. 31,387—Rs. 3,200 (saving on account of deviations), i.e., Rs. 28,187 may be authorized.

Order—No. 708, Educational, dated 19th October 1907.

In the circumstances reported by the Director of Public Instruction, the Government are pleased to sanction the payment to the Wesley College, Royapetta, of a grant of Rs. 9,395, one-third of the actual expenditure incurred on the work of extending the building occupied by the College. The manager should not, however, have made any alterations in the estimate approved by Government without consulting the Director of Public Instruction.

(True Extract.)

H. D. TAYLOR,
Ag. Secretary to Government.

To the Director of Public Instruction.
,, Accountant-General.

EDUCATIONAL DEPARTMENT.

NOTES CONNECTED WITH G.O., No. 708, EDUCATIONAL,
DATED 19TH OCTOBER 1907.

[SUBJECT.—Grant of a third of the actual expenditure to the Wesley College, Royapetta, towards the cost of extending the building occupied by it.]

From the Director of Public Instruction, dated 24th September 1907, No. 7666.

In G.O., No. 354, Educational, dated 21st May 1906, the Government sanctioned a maximum grant of Rs. 10,462 towards the cost of extending the building occupied by the Wesley College, Royapetta, subject to the conditions, among others,

(1) that the Manager of the institution should carry out the work in accordance with the revised estimate; and

(2) that the amount expended on the work should not fall short of Rs. 31,387, as actually verified.

2. The Director of Public Instruction now reports that the Manager of the institution has effected a saving of Rs. 3,200 on the sanctioned estimate, by making certain deviations in it and requests orders as to whether a grant equal to one-third of the actual expenditure of Rs. 28,187 (Rs. 31,387 — 3,200) may be sanctioned.

3. Under article 51 (iii) of the Grant-in-Aid Code, 1906 edition, "the amount of grant to be actually disbursed shall be regulated by the actual cost of the work as finally completed"; but it is observed that the Manager should not have made any alterations in the estimate approved by Government without consulting the Director of Public Instruction. The Director of Public Instruction, however, observes that the Public Works Department reports that the deviations are such as not to affect the stability or the suitability of the building. It is therefore for consideration whether the Director of Public Instruction may be authorized to disburse a grant of one-third of the actual cost of the building.

K. RANGASWAMI AIYANGAR—9-10-07.

C. A. SOUTER—10-10-07.

Sanction one-third the actual cost of original estimate less deviations—Rs. $\frac{28,187}{3}$ = Rs. 9,395 with remarks as at A.

H. D. TAYLOR—12-10-07.

The draft order placed below is submitted for approval.

P.R.—13-10-07.

K. RANGASWAMI AIYANGAR—14-10-07.

C. A. SOUTER—16-10-07.

H. D. TAYLOR—17-10-07.

G. S. F[ORBES]—18-10-07.

Issue.

H. D. TAYLOR—19-10-07.

[G.O., No. 708, Educational, dated 19th October 1907.]

[2]
2400-15266

CURRENT FILE.

CONTENTS.

From	Number.	Date.	Pages.
[2409] D.P.I.	7666	24. 9. 07	1.

PAPERS PUT UP WITH CURRENT No. _____

Papers of the department to which the current belongs.

Number	Date.	Original (=O.) or spare copy (=S. C.).	Remarks. (In this column such of the papers as have been removed —for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department.

Papers of other departments.

Department.	Number.	Date.	Original (=O.) or spare copy (=S. C.).	Despatcher to note the return of the papers to the departments concerned.

Stock Form No. 135.
4,000-27-4-06.

EDUCATIONAL DEPARTMENT.



Received _____ 190 , Registered _____ 27.9.190.

Subject.

Requesting orders of Government as to whether payment of a third grant on Rs. 31,387 - Rs. 3200 (saving on account of deviations) i.e., Rs. 28187 may be authorized towards the cost of extending the building occupied by the Wesley College, Royapettah.

ENCLOSURES.

No. _____

Spare copies _____

Ac No. 7666 of 1905

Station Madras , Dated the 24th September 1907 .

From (Name) Dr. A.C. Bourne, D.Sc., F.R.S.,

(Designation) Director of Public Instruction.

To the Secretary to the Government of Madras,
Educational Department

Su,

In sanctioning a grant of Rs. 10,462 (G.O. No. 354, Educational, dated 21st May 1906) towards the cost of extending the building occupied by the Wesley College, Royapettah, it was made a condition that the amount expended on the work should not fall short of Rs. 31,387 as actually verified. According to the vouchers submitted by the management the amount actually spent on the work is Rs. 29,832-9-8. Sums paid to the Municipality, Revenue Department and to Architect for plans have been excluded from this amount though vouchers for the same have been submitted by the Management. The P.W. authorities report

the

the following deviation from the approved estimate viz., Rs. 31,387:-

	<u>Deviation.</u>	<u>Saving.</u>
(1)	Constructing interior walls with country bricks instead of with stock brick	Rs. 600 ✓
(2)	Constructing the new main stair case with a new flight of stone steps from the rear court yard	.. 100
(3)	Thorough repairs to the old building	.. 1000 24882
(4)	Extension of North and South verandah of lower storey by 50 ft.	.. 1500 26382
	Total savings	.. 3200 23182

2. The deviations from the approved estimates are reported by the Public Works Department to be of such a nature as not to affect the stability or suitability of the building. I have the honour to request orders of Government as to whether payment of a third grant on Rs. 31,387 - Rs. 3200 (saving on account of deviations) i.e., Rs. 28,187 may be authorized.

I have the honour to be,

Sir,

Your most obedient servant,

Arthur Hughes 23-9-5

For Director of Public Instruction.

28.5.9
K.P.D.

31,387
3200
28,187
9395

Not 708 bnd 8
19-10-07.

Educational Department.

18
*

C. No.2409, from the Director of Public Instruction, No.7666, d/24-9-07.

Subject.

grant of
(Enquiring whether a third grant of the actual expenditure may be given to the Wesley College, Royapettah towards the cost of extending the building occupied by it)

X

In G.O. No.354, Edl., dated 21st May 1906, the Government sanctioned a maximum grant of Rs.10,462 towards the cost of extending the building occupied by the Wesley College, Royapettah, subject to the conditions, among others,

(1) that the Manager of the institution should carry out the work in accordance with the revised estimate; and

(2) that the amount expended on the work should not fall short of Rs.31,387, as actually verified.

Pages 1+2 of cf

2. The D.P.I. now reports that the Manager of the institution has effected a saving of Rs.3,200 on the sanctioned estimate, by making certain deviations in it and requests orders as to whether a grant equal to one-third of the actual expenditure of Rs.28,187 (Rs.31,387 — 3,200) may now be sanctioned.

Page 11 of the Code perhaps.

3. Under Article 51(iii) of the Grant-in-Aid Code, 1906, edition, "the amount of grant to be "actually disbursed shall be regulated by the "actual cost of the work as finally completed," but it is observed that the Manager should not have made any alterations in the estimate approved by Government without consulting the D.P.I.

The D.P.I.

Para 2 of D.P.I. letter.
page 2 of cf.

D.P.I., however, observes that the P.W.D. reports that the deviations are such as not to affect the stability or the suitability of the building. It is therefore for consideration whether the D.P.I. may be authorized to disburse a grant of one-third of the actual cost of the building.

K.R.
9-10-07.

Secretary.

C.A.S.
10-10-07.

Sanction on this the actual cost of repair
actual less sanction - R $\frac{28157}{3}$ = R 9395
into remarks as at "A".

1808
12108

The draft order placed below is submitted for approval.

M
13-10-07
80
141007

AM

Sec
16107

1808
12108
81718

1808
141007

1808
141007

190

C. No. 2409, From the D.P. I, No. 746, dated 24-9-1907.

93.

No. 708, dated 19. 10. 1907.

In the circumstances reported by the D.P.I. the Government are pleased to sanction the payment to the Wesley College, Royapet, of a grant of Rs 9395, one third of the actual expenditure incurred on the work of extending the building occupied by the College. ~~It is, however, observed that the~~ ^{however} manager should not have made any alterations in the estimate approved by Government without consulting the D.P.I.

M
13-10-0

14.10.0

Col
Uro

1. *As*

17-10-77

The D.P.I. (200)
 .. A.G. (120).

First copy sent to Press.

Returned for signature.

Despatched in print.

HEAD AGAIN G.O., No.
190

DATED

CURRENT No.

ENCLOSURE TO G. No.

ORDER OF GOVERNMENT.

LETTER OF GOVERNMENT.

STATEMENT WITH DITO.

PAPERS NOT FILED UP, BEING MEANT FOR DISPATCH
IN ORIGINAL.

N.B.—

- A = Print in full.
- B = Not to be printed.
- F = Print sheet only.
- G = Print heading only.

NUMBER OF COPIES
REQUIRED.

Order complete. 40
Letter only.
Order complete with Letter.

10

58
28