

Educational (1908) Department.

ORDINARY MS.

G.O., No. 756 .

DATED 7-11-8

[Despatch Abstract.]

Govt. Girls' School:-

Requesting the Collr. of Godavari to
arrange for the occupation by the P.W.D.
of a site for the — at ~~hand~~
Analapuri.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

9,000-16-7-07.

PUBLIC WORKS DEPARTMENT.

Subject:—

Govt. file's School, Amalapur

CURRENT FILE.

Papers of the department to which the current belongs.

Back papers.

Number.	Date.	Original (=O.) or spare copy (=S.C.).	Remarks. (Note.—When an original is removed from this file the fact should be noted against the paper and its destination mentioned.)
142W	08	6	

Further papers.

--	--	--	--

Papers of other departments to be returned.

Department.	Number.	Date.	Original (=O.) or spare copy (=S.C.).	Date of return.

urgent

Memo No 1412-07 3-3-08

7

B/B

With reference to for
142W 31.1.08 Sanctioning
an estimate of Rs 11800 for
the construction of a pri-
vate school at Malapur.
The S.E.T. Clerk is requested
to report at an early date
by what date the work
may reasonably be
expected to be completed.
It is observed that there is
a provision of Rs 10000 for
the work in the ensuing year's
budget. If any expendi-
ture can, in the opinion of
the S.E., be incurred in
the current financial
year, an application
may be submitted to Govt.
for the requisite funds.

John R. T. Clerk

27.2.08

28.2.08

4 MAR 1908

31.3.08

CURRENT No. 2802

ENCLOSURES. { Plans No.
Others No.

Received 16 190

Registered 17 3 190

SPARE COPIES. Total

Passed on by Registering Clerk

" " U. R. Clerk

" " Referencer

" " Record Superintendent.

" " Drafting Officer

Subject.

Funds for Govt Girls School Amalapur.
Submits copy of letter from Mr. Gheasteron
stating that no — are required in the
current year.

No. 256 W

Station Vizagapatam, Dated the 14 March 1908

From (Name) A. J. Mackenzie Esq.

(Designation) Subg. Engineer 1 Class

To The Chief Engineer to the Government of Madras,
The Secretary

Public Works Department.

B

Vizagapatam, dated 13--3--08

Endorsement No.

FROM

A.T. Mackenzie,

ESQRE.,

SUPERINTENDING ENGINEER, 1ST CIRCLE



Copy of the undermentioned communication from the Executive Engineer

Enclosure:— Godavari Eastern Division, No. 108-S., dated 10th March 1908, is submitted to the Chief Engineer, Public Works Department with reference to his Memo. No. 1412-C., dated 3rd March 1908.

A.T. Mackenzie
14/3

Superintending Engineer, I Circle.

Ref:— Your No. 583 G.E., dated 6-3-08.

Government Girls' school at Amalapur.

I beg to report that no funds are required for the construction of the above work as there is no likelihood of the work being put in hand, in the current financial year.

Memo No 2140 - cd 30.3.08.

cc No 2 from the S.E. T circle Endt. No 2560
 of 14.3.08

It is observed that the
 S.E. has not replied to
 the query as to by what date
 the work (constructing a pub-
 lish school at Amalapur)
 may reasonably be expected
 to be completed. A further
 report on this point is
 awaited.

26.3.08

RL
27.3.08

Dr
 27/3/08

DESPATCHED
 4 APR 1908

To the S.E. T circle

PUBLIC WORKS DEPARTMENT.

CURRENT No. 5135

ENCLOSURES. { Plans No.
Others No.

Received 29.5.1908
Registered 16.6.1908


SPARE COPIES.

Total

Passed on by Registering Clerk ...
" " U. R. Clerk ...
" " Referencer ... 26.08
" " Record Superintendent.
" " Drafting Officer ...

Subject.

Construction of Government Girls School
at Analepur - Communicates letter from the
Executive Engineer, Godavari Eastern Division
stating when - is likely to be completed.



No. 507-5 826/5/08

Station Vizagapatnam, Dated the 22/5/1908.

From (Name) A. J. Mackenzie Esq.

(Designation) Superintending Engineer, I Circle.

To The Chief Engineer
The Secretary to the Government of Madras,

Public Works Department.

Sir,

2400 of 08

M 29/5

2400 of 08 266 2008/5/29

B

P. W. D.

Office of the Superintending Engineer, 1st Circle,

Vizagapatam, dated 21. 5. 08

Endorsement No. 507-W

26/5/08

FROM

A. J. Mackenzie Esqre.,

SUPERINTENDING ENGINEER, 1ST CIRCLE.

Enclosure :—

Copy of the undermentioned communication from the Executive Engineer,

Godavari Eastern Division No 229.5, dated 7th May 1908
to the Superintending Engineer, First Circle, is sub-
mitted to the Chief Engineer, Public Works
Department for information with reference
to his Memorandum No 2140.C, dated 30th March 08.

(sd) A. J. Mackenzie

Superintending Engineer.

(By Order)

M. S. S. S.
21/5/8.

Manager, I Circle Office.

Ref.: Your No 926, G.E., of 8.4.08.

Subject: Constructing a Government Girls' School
at Amalapur.

With reference to the above, I beg to inform you
that the work referred to may probably be
expected to be completed about January 1910.

7

7

✓
 11 Issues.
 (21) They better to 10
 to 200.00.

1877

Reminded on 14. 9. 08.

Sept 15. 7.00

PUBLIC WORKS DEPARTMENT.

CURRENT No.

ENCLOSURES.

Plans No.

Others No.

Received 21.9.1908

Registered 23.9.1908

SPARE COPIES.

Total


Passed on by Registering Clerk ...

" " U. R. Clerk ...

" " Referencer ...

" " Record Superintendent ...

" " Drafting Officer ...



Subject.

Govt girls school at Amalapur
Towards copy of G. O. No. 4372 of
10-9-08 re: the cause of delay in completing
the work of -

No. 893-W

Station Chagapattam, Dated the 18-9-1908

From (Name) C. W. Wood Esq.

(Designation) Supg. Engineer I Circle

To The Chief Engineer to the Government of Madras,
The Secretary

Public Works Department.

Sir,

Handwritten notes:
21.9
22.9
23.9
24.9
25.9
26.9
27.9
28.9
29.9
30.9
1.10
2.10
3.10
4.10
5.10
6.10
7.10
8.10
9.10
10.10
11.10
12.10
13.10
14.10
15.10
16.10
17.10
18.10
19.10
20.10
21.10
22.10
23.10
24.10
25.10
26.10
27.10
28.10
29.10
30.10
1.11
2.11
3.11
4.11
5.11
6.11
7.11
8.11
9.11
10.11
11.11
12.11
13.11
14.11
15.11
16.11
17.11
18.11
19.11
20.11
21.11
22.11
23.11
24.11
25.11
26.11
27.11
28.11
29.11
30.11
1.12
2.12
3.12
4.12
5.12
6.12
7.12
8.12
9.12
10.12
11.12
12.12
13.12
14.12
15.12
16.12
17.12
18.12
19.12
20.12
21.12
22.12
23.12
24.12
25.12
26.12
27.12
28.12
29.12
30.12
1.13
2.13
3.13
4.13
5.13
6.13
7.13
8.13
9.13
10.13
11.13
12.13
13.13
14.13
15.13
16.13
17.13
18.13
19.13
20.13
21.13
22.13
23.13
24.13
25.13
26.13
27.13
28.13
29.13
30.13
1.14
2.14
3.14
4.14
5.14
6.14
7.14
8.14
9.14
10.14
11.14
12.14
13.14
14.14
15.14
16.14
17.14
18.14
19.14
20.14
21.14
22.14
23.14
24.14
25.14
26.14
27.14
28.14
29.14
30.14
1.15
2.15
3.15
4.15
5.15
6.15
7.15
8.15
9.15
10.15
11.15
12.15
13.15
14.15
15.15
16.15
17.15
18.15
19.15
20.15
21.15
22.15
23.15
24.15
25.15
26.15
27.15
28.15
29.15
30.15
1.16
2.16
3.16
4.16
5.16
6.16
7.16
8.16
9.16
10.16
11.16
12.16
13.16
14.16
15.16
16.16
17.16
18.16
19.16
20.16
21.16
22.16
23.16
24.16
25.16
26.16
27.16
28.16
29.16
30.16
1.17
2.17
3.17
4.17
5.17
6.17
7.17
8.17
9.17
10.17
11.17
12.17
13.17
14.17
15.17
16.17
17.17
18.17
19.17
20.17
21.17
22.17
23.17
24.17
25.17
26.17
27.17
28.17
29.17
30.17
1.18
2.18
3.18
4.18
5.18
6.18
7.18
8.18
9.18
10.18
11.18
12.18
13.18
14.18
15.18
16.18
17.18
18.18
19.18
20.18
21.18
22.18
23.18
24.18
25.18
26.18
27.18
28.18
29.18
30.18
1.19
2.19
3.19
4.19
5.19
6.19
7.19
8.19
9.19
10.19
11.19
12.19
13.19
14.19
15.19
16.19
17.19
18.19
19.19
20.19
21.19
22.19
23.19
24.19
25.19
26.19
27.19
28.19
29.19
30.19
1.20
2.20
3.20
4.20
5.20
6.20
7.20
8.20
9.20
10.20
11.20
12.20
13.20
14.20
15.20
16.20
17.20
18.20
19.20
20.20
21.20
22.20
23.20
24.20
25.20
26.20
27.20
28.20
29.20
30.20
1.21
2.21
3.21
4.21
5.21
6.21
7.21
8.21
9.21
10.21
11.21
12.21
13.21
14.21
15.21
16.21
17.21
18.21
19.21
20.21
21.21
22.21
23.21
24.21
25.21
26.21
27.21
28.21
29.21
30.21
1.22
2.22
3.22
4.22
5.22
6.22
7.22
8.22
9.22
10.22
11.22
12.22
13.22
14.22
15.22
16.22
17.22
18.22
19.22
20.22
21.22
22.22
23.22
24.22
25.22
26.22
27.22
28.22
29.22
30.22
1.23
2.23
3.23
4.23
5.23
6.23
7.23
8.23
9.23
10.23
11.23
12.23
13.23
14.23
15.23
16.23
17.23
18.23
19.23
20.23
21.23
22.23
23.23
24.23
25.23
26.23
27.23
28.23
29.23
30.23
1.24
2.24
3.24
4.24
5.24
6.24
7.24
8.24
9.24
10.24
11.24
12.24
13.24
14.24
15.24
16.24
17.24
18.24
19.24
20.24
21.24
22.24
23.24
24.24
25.24
26.24
27.24
28.24
29.24
30.24
1.25
2.25
3.25
4.25
5.25
6.25
7.25
8.25
9.25
10.25
11.25
12.25
13.25
14.25
15.25
16.25
17.25
18.25
19.25
20.25
21.25
22.25
23.25
24.25
25.25
26.25
27.25
28.25
29.25
30.25
1.26
2.26
3.26
4.26
5.26
6.26
7.26
8.26
9.26
10.26
11.26
12.26
13.26
14.26
15.26
16.26
17.26
18.26
19.26
20.26
21.26
22.26
23.26
24.26
25.26
26.26
27.26
28.26
29.26
30.26
1.27
2.27
3.27
4.27
5.27
6.27
7.27
8.27
9.27
10.27
11.27
12.27
13.27
14.27
15.27
16.27
17.27
18.27
19.27
20.27
21.27
22.27
23.27
24.27
25.27
26.27
27.27
28.27
29.27
30.27
1.28
2.28
3.28
4.28
5.28
6.28
7.28
8.28
9.28
10.28
11.28
12.28
13.28
14.28
15.28
16.28
17.28
18.28
19.28
20.28
21.28
22.28
23.28
24.28
25.28
26.28
27.28
28.28
29.28
30.28
1.29
2.29
3.29
4.29
5.29
6.29
7.29
8.29
9.29
10.29
11.29
12.29
13.29
14.29
15.29
16.29
17.29
18.29
19.29
20.29
21.29
22.29
23.29
24.29
25.29
26.29
27.29
28.29
29.29
30.29
1.30
2.30
3.30
4.30
5.30
6.30
7.30
8.30
9.30
10.30
11.30
12.30
13.30
14.30
15.30
16.30
17.30
18.30
19.30
20.30
21.30
22.30
23.30
24.30
25.30
26.30
27.30
28.30
29.30
30.30
1.31
2.31
3.31
4.31
5.31
6.31
7.31
8.31
9.31
10.31
11.31
12.31
13.31
14.31
15.31
16.31
17.31
18.31
19.31
20.31
21.31
22.31
23.31
24.31
25.31
26.31
27.31
28.31
29.31
30.31
1.32
2.32
3.32
4.32
5.32
6.32
7.32
8.32
9.32
10.32
11.32
12.32
13.32
14.32
15.32
16.32
17.32
18.32
19.32
20.32
21.32
22.32
23.32
24.32
25.32
26.32
27.32
28.32
29.32
30.32
1.33
2.33
3.33
4.33
5.33
6.33
7.33
8.33
9.33
10.33
11.33
12.33
13.33
14.33
15.33
16.33
17.33
18.33
19.33
20.33
21.33
22.33
23.33
24.33
25.33
26.33
27.33
28.33
29.33
30.33
1.34
2.34
3.34
4.34
5.34
6.34
7.34
8.34
9.34
10.34
11.34
12.34
13.34
14.34
15.34
16.34
17.34
18.34
19.34
20.34
21.34
22.34
23.34
24.34
25.34
26.34
27.34
28.34
29.34
30.34
1.35
2.35
3.35
4.35
5.35
6.35
7.35
8.35
9.35
10.35
11.35
12.35
13.35
14.35
15.35
16.35
17.35
18.35
19.35
20.35
21.35
22.35
23.35
24.35
25.35
26.35
27.35
28.35
29.35
30.35
1.36
2.36
3.36
4.36
5.36
6.36
7.36
8.36
9.36
10.36
11.36
12.36
13.36
14.36
15.36
16.36
17.36
18.36
19.36
20.36
21.36
22.36
23.36
24.36
25.36
26.36
27.36
28.36
29.36
30.36
1.37
2.37
3.37
4.37
5.37
6.37
7.37
8.37
9.37
10.37
11.37
12.37
13.37
14.37
15.37
16.37
17.37
18.37
19.37
20.37
21.37
22.37
23.37
24.37
25.37
26.37
27.37
28.37
29.37
30.37
1.38
2.38
3.38
4.38
5.38
6.38
7.38
8.38
9.38
10.38
11.38
12.38
13.38
14.38
15.38
16.38
17.38
18.38
19.38
20.38
21.38
22.38
23.38
24.38
25.38
26.38
27.38
28.38
29.38
30.38
1.39
2.39
3.39
4.39
5.39
6.39
7.39
8.39
9.39
10.39
11.39
12.39
13.39
14.39
15.39
16.39
17.39
18.39
19.39
20.39
21.39
22.39
23.39
24.39
25.39
26.39
27.39
28.39
29.39
30.39
1.40
2.40
3.40
4.40
5.40
6.40
7.40
8.40
9.40
10.40
11.40
12.40
13.40
14.40
15.40
16.40
17.40
18.40
19.40
20.40
21.40
22.40
23.40
24.40
25.40
26.40
27.40
28.40
29.40
30.40
1.41
2.41
3.41
4.41
5.41
6.41
7.41
8.41
9.41
10.41
11.41
12.41
13.41
14.41
15.41
16.41
17.41
18.41
19.41
20.41
21.41
22.41
23.41
24.41
25.41
26.41
27.41
28.41
29.41
30.41
1.42
2.42
3.42
4.42
5.42
6.42
7.42
8.42
9.42
10.42
11.42
12.42
13.42
14.42
15.42
16.42
17.42
18.42
19.42
20.42
21.42
22.42
23.42
24.42
25.42
26.42
27.42
28.42
29.42
30.42
1.43
2.43
3.43
4.43
5.43
6.43
7.43
8.43
9.43
10.43
11.43
12.43
13.43
14.43
15.43
16.43
17.43
18.43
19.43
20.43
21.43
22.43
23.43
24.43
25.43
26.43
27.43
28.43
29.43
30.43
1.44
2.44
3.44
4.44
5.44
6.44
7.44
8.44
9.44
10.44
11.44
12.44
13.44
14.44
15.44
16.44
17.44
18.44
19.44
20.44
21.44
22.44
23.44
24.44
25.44
26.44
27.44
28.44
29.44
30.44
1.45
2.45
3.45
4.45
5.45
6.45
7.45
8.45
9.45
10.45
11.45
12.45
13.45
14.45
15.45
16.45
17.45
18.45
19.45
20.45
21.45
22.45
23.45
24.45
25.45
26.45
27.45
28.45
29.45
30.45
1.46
2.46
3.46
4.46
5.46
6.46
7.46
8.46
9.46
10.46
11.46
12.46
13.46
14.46
15.46
16.46
17.46
18.46
19.46
20.46
21.46
22.46
23.46
24.46
25.46
26.46
27.46
28.46
29.46
30.46
1.47
2.47
3.47
4.47
5.47
6.47
7.47
8.47
9.47
10.47
11.47
12.47
13.47
14.47
15.47
16.47
17.47
18.47
19.47
20.47
21.47
22.47
23.47
24.47
25.47
26.47
27.47
28.47
29.47
30.47
1.48
2.48
3.48
4.48
5.48
6.48
7.48
8.48
9.48
10.48
11.48
12.48
13.48
14.48
15.48
16.48
17.48
18.48
19.48
20.48
21.48
22.48
23.48
24.48
25.48
26.48
27.48
28.48
29.48
30.48
1.49
2.49
3.49
4.49
5.49
6.49
7.49
8.49
9.49
10.49
11.49
12.49
13.49
14.49
15.49
16.49
17.49
18.49
19.49
20.49
21.49
22.49
23.49
24.49
25.49
26.49
27.49
28.49
29.49
30.49
1.50
2.50
3.50
4.50
5.50
6.50
7.50
8.50
9.50
10.50
11.50
12.50
13.50
14.50
15.50
16.50
17.50
18.50
19.50
20.50
21.50
22.50
23.50
24.50
25.50
26.50
27.50
28.50
29.50
30.50
1.51
2.51
3.51
4.51
5.51
6.51
7.51
8.51
9.51
10.51
11.51
12.51
13.51
14.51
15.51
16.51
17.51
18.51
19.51
20.51
21.51
22.51
23.51
24.51
25.51
26.51
27.51
28.51
29.51
30.51
1.52
2.52
3.52
4.52
5.52
6.52
7.52
8.52
9.52
10.52
11.52
12.52
13.52
14.52
15.52
16.52
17.52
18.52
19.52
20.52
21.52
22.52
23.52
24.52
25.52
26.52
27.52
28.52
29.52
30.52
1.53
2.53
3.53
4.53
5.53
6.53
7.53
8.53
9.53
10.53
11.53
12.53
13.53
14.53
15.53
16.53
17.53
18.53
19.53
20.53
21.53
22.53
23.53
24.53
25.53
26.53
27.53
28.53
29.53
30.53
1.54
2.54
3.54
4.54
5.54
6.54
7.54
8.54
9.54
10.54
11.54
12.54
13.54
14.54
15.54
16.54
17.54
18.54
19.54
20.54
21.54
22.54
23.54
24.54
25.54
26.54
27.54
28.54
29.54
30.54
1.55
2.55
3.55
4.55
5.55
6.55
7.55
8.55
9.55
10.55
11.55
12.55
13.55
14.55
15.55
16.55
17.55
18.55
19.55
20.55
21.55
22.55
23.55
24.55
25.55
26.55
27.55
28.55
29.55
30.55
1.56
2.56
3.56
4.56
5.56
6.56
7.56
8.56
9.56
10.56
11.56
12.56
13.56
14.56
15.56
16.56
17.56
18.56
19.56
20.56
21.56
22.56
23.56
24.56
25.56
26.56
27.56
28.56
29.56
30.56
1.57
2.57
3.57
4.57
5.57
6.57
7.57
8.57
9.57
10.57
11.57
12.57
13.57
14.57
15.57
16.57
17.57
18.57
19.57
20.57
21.57
22.57
23.57
24.57
25.57
26.57
27.57
28.57
29.57
30.57
1.58
2.58
3.58
4.58
5.58
6.58
7.58
8.58
9.58
10.58
11.58
12.58
13.58
14.58
15.58
16.58
17.58
18.58
19.58
20.58
21.58
22.58
23.58
24.58
25.58
26.58
27.58
28.58
29.58
30.58
1.59
2.59
3.59
4.59
5.59
6.59
7.59
8.59
9.59
10.59
11.59
12.59
13.59
14.59
15.59
16.59
17.59
18.59
19.59
20.59
21.59
22.59
23.59
24.59
25.59
26.59
27.59
28.59
29.59
30.59
1.60
2.60
3.60
4.60
5.60
6.60
7.60
8.60
9.60
10.60
11.60
12.60
13.60
14.60
15.60
16.60
17.60
18.60
19.60
20.60
21.60
22.60
23.60
24.60
25.60
26.60
27.60
28.60
29.60
30.60
1.61
2.61
3.61
4.61
5.61
6.61
7.61
8.61
9.61
10.61
11.61
12.61
13.61
14.61
15.61
16.61
17.61
18.61
19.61
20.61
21.61
22.61
23.61
24.61
25.61
26.61
27.61
28.61
29.61
30.61
1.62
2.62
3.62
4.62
5.62
6.62
7.62
8.62
9.62
10.62
11.62
12.62
13.62
14.62
15.62
16.62
17.62
18.62
19.62
20.62
21.62
22.62
23.62
24.62
25.62
26.62
27.62
28.62
29.62
30.62
1.63
2.63
3.63
4.63
5.63
6.63
7.63
8.63
9.63
10.63
11.63
12.63
13.63
14.63
15.63
16.63
17.63
18.63
19.63
20.63
21.63
22.63
23.63
24.63
25.63
26.63
27.63
28.63
29.63
30.63
1.64
2.64
3.64
4.64
5.64
6.64
7.64
8.64
9.64
10.64
11.64
12.64
13.64
14.64
15.64
16.64
17.64
18.64
19.64
20.64
21.64
22.64
23.64
24.64
25.64
26.64
27.64
28.64
29.64
30.64
1.65
2.65
3.65
4.65
5.65
6.65
7.65
8.65
9.65
10.65
11.65
12.65
13.65
14.65
15.65
16.65
17.65
18.65
19.65
20.65
21.65
22.65
23.65
24

Office of the Superintending Engineer, I Circle.

Vizagapatam, Dated 15th September 1908.

Endorsement

89300

18

FROM



W. Wood Esquire,

SUPERINTENDING ENGINEER, 1ST CIRCLE.

Copy of the undermentioned communication from J. D. Way Esq.,

Offg: Executive Engineer, Gadavari Eastern Division, to the Superintending Engineer, 1st Circle, is submitted to the Chief Engineer, P. W. D. with reference to his Memorandum No. 600 D of 15.7.08.

W. Wood
Superintending Engineer, I Circle.

From the J. D. Way Esq. Offg: Executive Engineer
Gadavari Eastern Division to the Superintending Engineer,
1st Circle, No. 4378 dated 10.9.08

Reference No. 1852 G.E. of 30.7.08.

10

In reply to the above, I beg to report that considerable delay in handing over of the site by the Revenue department was anticipated and this has been justified as the site has not up to the present time been handed over, in spite of many reminders.

After the land has been handed over, I do not think, that the building should take more than 9 months to finish and every endeavour will be made to complete it in that time.

In case the building site is handed over by the 1st of next month, the building should be ready for occupation on the 1st July 1909.

Practically all the materials required have been taken to the nearest available point and all that is awaited, is the handing over of the site.

Educational Dept.

Memo. N^o 2191-1822/10605

The Government understand that although all the materials required for the construction of a building for the Govt. Girls' School at Amalapur in the Godavari Dist. have been collected and are in readiness at the spot the work of construction ^{can} could not be taken in hand as the site selected has not yet been handed over to the P. W. D. The Collector of Godavari is requested to state when the site is likely to be handed over to the P. W. D. and what has prevented its being done till now. He is also requested to see that no further delay is allowed to occur in the matter.

To, The Collector of Godavari.
Copy to the P. W. D.

M
21.10.08
21.10.08

Obd
21.10.08

DESPATCHED
24 OCT 1908

70

10

In reply to the above, I beg to report that considerable delay in handing over of the site by the Revenue department was anticipated and this has been justified as the site has not up to the present time been handed over, in spite of many reminders.

After the land has been handed over, I do not think, that the building should take more than 9 months to finish and every endeavour will be made to complete it in that time.

In case the building site is handed over by the 1st of next month, the building should be ready for occupation on the 1st July 1909.

Practically all the materials required have been taken to the nearest available point and all that is awaited, is the handing over of the site.

Educational Dept.

Memo. N° 2191-1822/10808

The Government understand that although all the materials required for the construction of a building for the Govt. Girls' School at Anjalapur in the Godavari Dist. have been collected and are in readiness at the spot the work of construction ^{can} could not be taken in hand as the site selected has not yet been handed over to the P. W. D. The Collector of Godavari is requested to state when the site is likely to be handed over to the P. W. D. and what has prevented it being done till now. He is also requested to see that no further delay is allowed to occur in the matter.

To The Collector of Godavari
Copy to the D. P. J.

M
21.10.08
21.10.08

Chd
22.10.08

DESPATCHED
24 OCT 1908

98

Educational (1908) Department.

CURRENT No. 2840

From

[Name] R.W.D. Ashe Esq., I.C.S.

[Designation] Acting Collector, Godavari.

[Station] Cocanada.



PN
2/11/18

DESPATCHED

30 OCT 1908

No. 2927.
30-10-08.

Received 3 — 11 — 1908.

Dated _____ 190

Enclosures _____

Registered 3 — 11 — 1908.

SUBJECT.

Reporting that the Draft declaration in respect of the site required for the School building at Amalapur is still due from the Sub Collector and that the site will be handed over to the D.P.W if they require it --- urgently.

BACK PAPERS.

FURTHER PAPERS.

700
3/11

To

The Secretary to Government,
Educational Department.

Sir,

In reply to Memo No. 2191-I dated 22-10-08, --- Educational Department, I have the honour to state -- that the application for the site was first made to -- the Divisional Officer by the D.P.W on 12-5-08 and a copy thereof was forwarded to this office. On 19-5-08 I drew the attention of the Divisional Officer to --- the reference and requested him to expedite the submission of the necessary draft declaration in respect of the site required for the school building. 3 --- reminders were also sent. The declaration was received on 16-9-08, but as it was incorrectly prepared, -- it was returned to him with directions to resubmit -- it with corrections pointed out duly rectified. Its receipt is awaited. A reminder has been sent to him, and steps will be taken to submit the draft declaration for publication as soon as it is received. If -- the D.P.W are in urgent need of the site, I shall try to arrange for its occupation obtaining the consent of the owners for our entry upon the land in anticipation of the application of the Act as provided for in B.S.O.No.90 para 5.

I have the honour to be,

Sir,

Your most obedient servant,

Prashant S.
20/10/08

Acting Collector.

T.S.

Prashant S.
30.10.08

Subject:--

CW 2802 -

Date of completion of the
work - 20/10/08 - a part of the school
at Malapur.

NOTES.

14

Subject - date of completion of
the construction of the first
school at Malapur -

In DW

With reference to para 2 of the
Office note of 23.1.08 on page 2 of
notes filed with for 14.2.08 31.1.08,
a draft memo to the S.E. Circle
is submitted for approval

VIII

27.2.08
RK
28.2.08

From

SE

3/2/08

Page 1 CF Memo issued on 14.2.08 3.3.08

Page 3 CF No. 2002 from the S.E. Circle dated
no 25.6.08 14.3.08

In DW

The SE has not replied
to the query as to when the work
may reasonably be expected to
be completed. A draft
memo to him ^{calling for this information} is submitted for approval

26.2.08
RK
27.3.08

h4cF
h6cF

Memo No 2140c d 30. 3. 08

CM 5135. From the Suptg Engineer I circle No
507 W d 26. 5. 08

For DW

The Exc. Engineer reports that the work may probably be expected to be completed about January 1910. The Suptg Engr forwards the Exc. Engr's report without remark.

2. The estimate for the work amounts to Rs 11800 only. It was sanctioned in January last. There is an allotment for the work in the current year's budget, which was communicated to the Suptg Engineer before the commencement of the official year. In these circumstances, it is for consideration whether the time (nearly two years) which the Exc. Engineer proposes to allow himself for the completion of the work is not too long. If so, a reference must be sent to the Suptg Engineer calling for justification of the Exc. Engineer's forecast. If not, the file may be sent to Education

G.G.W. 142 W d 31. 1. 08

2

may

Flag ~~III~~

for perusal with reference to their note dated
4.6.07, and return
R14
2.6.08

Draft & RE that the cost
was rounded in Jan 4 last,
& that there is an allotment
of Rs 3,500 in the current
year budget. Ask the RE
to report thereon, & the
decision for the proposal
to take two years to
construct a work costing
less than Rs 12,000. & why
we should not ~~the~~ have
put in hand ~~at once~~
as receipt of sanction &
allotment of funds.

18/7

D.O.

- Draft memo to the S.E. submitted accordingly.
2. With regard to the portion marked 'A' above, it is submitted that the S.E. does not say that the work has not been put in hand after funds were allotted, and therefore that portion has, subject to approval, been omitted from the memo.
 3. After issue of the memo, the file may (be

vide the
letter No. 256

be forwarded to the Educational Dept
for perusal and return.

UR
RL
10.7.08
S

Educational no.

on.

What is the use of sending the on
when it does not pertain to
Educational's policy - Award
for life. M. B. 7

78 CF

No 8704. From the Suptg Engineer I recd
No 893 W of 18.9.08

For the Under Secretary

The ^{Ch} Executive Engineer (Mr T.D. Way)
reports that the site has not yet been handed
over in spite of many reminders and that
after the handing over of the site it should
not take more than nine months to finish
the building. He reports that practically all
the materials required have been taken to the
nearest available point and all that is wanted
is the handing over of the site.

The file may now be forwarded to
Educational no

RL
1.10.08

Educational work.

The work has not been begun because the land has not yet been handed over. The date by which it can be completed will depend upon the date when the land is handed over.

W. J. W.

The draft memo. to the Collector of Godavari placed below is submitted for approval.

21-10-08
21-10-08

W. J. W.

[Memo. No. 2191-1 dt 22-10-08]

From the Collector of Godavari. No. 2927 dt 30-10-08.

The Collector of Godavari (Mr. R. W. S. Ashe) promises that steps will be taken to submit the draft declaration for the acquisition of the site required for the Govt Girls' School, Amalapur, as soon as it is received from the Divisional officer to whom it has been returned for correction and resubmission. The Collector adds that if the P. W. S are in urgent need of the site he will try to arrange for its occupation obtaining the consent of the owners for entry upon the land in anticipation of the



P. W. U. O. D No. 1417
Dated 8. X. 08

Col CN 2191
10-10-08

PD
10/10

the application of the Act as provided for in B.S.
no 90 - para. 5.

2. It is for Consideration whether the Collector may be requested to take early steps for the occupation of land by the P.W.D in anticipation of the application of the Land Acquisition Act.

P.R.

5-11-08

100

$$5.71.08$$

Q. Do they require

How else can we fix it?

Ed
C. C.

~~Atto Dec.~~

Чел.

Clas

648

The draft order placed below is submitted for approval

PQ

6.11.08

20

6.11.08

Девые

Chad

9.11.8.

Page 152 of the book
put up.

DD Draft
Jan 28

" " " " "

190

C. No. 2340, From the *Collector of Gyarani*, No. 2927, dated 30 - 10 - 1908.

” ” ” ” ” ” ” 190

99 99 99 99 99 99 99 99 190

No. 750, dated 7-11-1908.

Min

With reference to his letter B.O.C. No. 2927 dt 30-10-08 on the subject of the acquisition of a site for the Goot Ginh School, Amalapur, the Collector of Godavari will be requested to arrange, at a very early date, for the occupation by the P. W. S of the land in question in anticipation of the application of the Land Acquisition Act, as provided in B.S.O. No. 90-para. 5. The Consent of the owners should, ~~of course~~, be obtained previous to ^{if the} ~~its~~ occupation of the land.

To, The Collector of Hyderabad
The D. P. G.
Copy to P. W. D.

6.11.08

10

Col

6.11.08

2.11.8.

When given for copying
When copied
When examined
When signed

190

READ AGAIN G.O., No.
190

, DATED

CURRENT No.

ENCLOSURES TO C. No

ORDER OF GOVERNMENT.

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED IF, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.