

Educational (1909) Department.

ORDINARY MS.

G.O., No. 462

DATED 6-8-09

[Despatch Abstract.]

Building Grant

Requesting the Director of Public Instruction to obtain & submit information from the managers of the Rosario Middle School Mangalore to why three months' extension of the time originally granted for the completion of a building for the school is now required & why the application for extension of time was not made earlier.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
			71c1657/09				

LEGISLATIVE DEPARTMENT.

CURRENT FILE.

CONTENTS.

PAPERS PUT UP WITH CURRENT No.

Papers of the department to which the current belongs.

Number.	Date.	Original (=O) or spare copy (=S. C.).	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department.

Papers of other departments.

Department.	Number.	Date.	Original (=O.) or spare copy (=S. C.).	Despatcher to note the return of the papers to the departments concerned.

Stock Form No. 135
3,700-17-6-06.

EDUCATIONAL DEPARTMENT.



Received 2 AUG 1909 190 , Registered 2 - 8

Subject.

Recommending that the management, Rozario Middle School, Mangalore, may be permitted to complete the work of constructing a new building for the school before the end of August 1909.

ENCLOSURES.

No.

Spare copies.

Ref on Cur No. 4 2 7 7 / 09.

Station M a d r a s , Dated the 29th July 190

From (Name) The Hon'ble Mr. A. G. Bourne, D.Sc, F.R.S, C.I.E.

(Designation) Director of Public Instruction,

M a d r a s .

To The Secretary to the Government of Madras,
Educational Department.

Sir,

With reference to G. O. No. 716 Educational, dated 17th October 1908 sanctioning a grant of Rs. 2,466 towards the cost of constructing a building for the Rozario Middle School, Mangalore, I have the honour to request that the Manager may be permitted to complete the work by the end of August 1909.

I have the honour to be,

S i r,

Your most obedient servant,

for Director of Public Instruction

M. S. S.

PAPERS PUT UP WITH CURRENT No.

Papers of the department to which the current belongs.

Number.	Date.	Original (=O) or spare copy (=S. C.).	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department.

Papers of other departments.

Department.	Number.	Date.	Original (=O.) or spare copy (=S. C.).	Despatcher to note the return of the papers to the departments concerned.

Stock Form No. 155
8,700-17-6-06.

EDUCATIONAL DEPARTMENT.



190 , Registered 2-8

Subject.

Recommending that the management, Rozario Middle School, Mangalore, may be permitted to complete the work of constructing a new building for the school before the end of August 1909.

ENCLOSURES.
No.
Spare copies

Ref on Cur No. 4277 / 09.

Station M a d r a s , Dated the 29th July 1909

From (Name) The Hon'ble Mr. A. G. Bourne, D.Sc., F.R.S., C.I.E.

(Designation) Director of Public Instruction,

To The Secretary to the Government of Madras, Educational Department.

Sir,

With reference to G. O. No. 716 Educational., dated 17th October 1908 sanctioning a grant of Rs. 2,466 towards the cost of constructing a building for the Rozario Middle School, Mangalore, I have the honour to request that the Manager may be permitted to complete the work by the end of August 1909.

I have the honour to be,

Sir,

Your most obedient servant,

A. K. S. S.
for Director of Public Instruction

M. S. S.

EDUCATIONAL DEPARTMENT

[E. & L.]

62

EDUCATIONAL DEPARTMENT

NOTES.

C. No. 1461 From the D.P.S. No. 4277, dated 29-7-1909.

SUBJECT. Extension of time for the completion of the work of constructing a building for the Rosario middle school, mangalore.

In G.O. 716 Dtd 17th October 1908, the Govt. sanctioned a grant of Rs 2,466 or one-third of the actual expenditure whichever was less, towards the cost of constructing a building for the Rosario middle school, mangalore, subject to the following among other conditions, namely,

- (1) that the work should be completed before the 31st May 1909; and
- (2) that a Certificate of actual expenditure incurred on the work should be submitted before the 30th June, 1909.

C. 7.

2. The D.P.S. now requests that the management of the school may be permitted to complete the work by the end of August 1909. No explanation is furnished as to why the work was not completed within the time allowed in G.O. 716 of 17-10-08.

Y.

There is, however, no objection to granting the extension of time now applied for.

3. The draft order placed below is submitted for approval.

4. 8-09.

The D.P.S.'s letter is very laconic & does not give any explanation whatever for the manager's failure to complete the work before the prescribed time. Nor is the manager's application submitted for the information of Govt. It is also worthy of note that

There is obviously no objection. The time originally fixed has expired long ago (31st May 1909).

The D.P.G.'s letter
came into this office
on 2nd August 1909.

that the application for extension of time
reaches Govt two months after the expiry
of the time originally granted. Perhaps
the D.P.G.'s attention may be drawn to this.
Please see para. 2 of the draft.

RD
4-8-09

See.

The extension may be granted
Draft for approval.

Ed
4-8-09

I don't think that when Govt. made
these conditions regarding a grant
they should treat the violation of them
as a little moment & needing no
Explanation. Say -

"The time fixed for the completion of the building
is the condition presented
to Govt under which the grant from Govt. towards
it was accorded, viz 31st Dec last. The Directors
take give no reason why the manner of
the school should require three months'
extension of this period & he will be
expected to submit an application for such
extension or not made sooner. The Govt
will be requested to obtain & submit this information."

Type the order on
a separate sheet for
record.

RD
4-8-09

W.S.
Forsen
RD
5-8-09
Seen
Ed
5-8-09

W.S.

4
6
Educational Department.

C.No.1461, from the D.P.I., Ref.on Cur.No.4277, dated 29th July 1909.

ORDER:-- *no 462 de 6-8-9*
mis

SP 6/8

The time fixed for the completion of the building in the conditions under which the grant from Government towards it was accorded, was 31st May last. The Director's letter gives no reasons why the Manager of the School should require three months' extension of this period or why an application for such extension was not made sooner. The Director will be requested to obtain and submit this information.

W.F.
5-8-09.

To the D.P.I. *W.F. 6-8-9*

When given for copying _____
When copied _____ } 190
When examined _____
When signed _____

READ AGAIN G.O., No. _____, DATED
190 .

CURRENT No.

ENCLOSURES TO C. No

ORDER OF GOVERNMENT.

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED IF, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.