

Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd.

Regd.

} 1910.

Enclosures

Spare copies

G.O., No. 252, 11th May 1910.

N. P.

Building grant.

Raising to Rs. 9,000 the grant sanctioned for extensions of and improvements to the buildings occupied by St. Philomena's High School, Bellary, and extending the time fixed for the completion of the building and for the submission of the certificate of actual expenditure to 31st December 1910 and 28th February 1911, respectively.

Government of Madras.

EDUCATIONAL DEPARTMENT.

2

Recd.

Regd.

} 1910.

Enclosures

Spare copies

G.O., No. 252, 11th May 1910.

N. P.

Building grant.

Raising to Rs. 9,000 the grant sanctioned for extensions of and improvements to the buildings occupied by St. Philomena's High School, Bellary, and extending the time fixed for the completion of the building and for the submission of the certificate of actual expenditure to 31st December 1910 and 28th February 1911, respectively.

GOVERNMENT OF MADRAS.

EDUCATIONAL DEPARTMENT.

READ—the following papers:—

I

G.O., No. 97, Educational, dated 16th February 1909.

ABSTRACT.—Sanctioning, subject to certain conditions, a grant of Rs. 6,700 towards the cost of extension of and improvements to the building occupied by the St. Philomena's High School, Bellary.

II

G.O., No. 555, Educational, dated 11th October 1909.

ABSTRACT.—Sanctioning the payment of an advance of Rs. 4,000 to the St. Philomena's High School, Bellary, out of the sanctioned building grant of Rs. 6,700 and extending up to 31st December 1910 the time fixed for the completion of the building.

III

Letter—from the Hon'ble Mr. A. G. BOURNE, D.Sc., F.R.S., C.I.E., Director of Public Instruction.

To—the Secretary to Government, Educational Department.

Dated—Madras, the 27th January 1910.

No.—Ref. on Cur. No. 8296/07.

In G.O., No. 97, Educational, dated 16th December 1909, a half grant not exceeding Rs. 6,700 towards the cost of extensions and improvements to the St. Philomena's High School building was sanctioned, and in G.O., Mis. No. 555, Educational, dated 11th October 1909, the payment of an advance of Rs. 4,000 out of the above grant was sanctioned and also the time fixed for the completion of the building was extended up to 31st December 1909.

2. The Correspondent has since submitted revised plan and estimates which provide for certain other additions and improvements and has applied for a further grant of Rs. 2,360 towards the increased cost. The additional works have been specified and the necessity for them explained in the accompanying extract from her letter No. 138, dated 18th November 1909. These additions are said to be for purposes of hygiene or convenience and I am satisfied as to their necessity. I beg, therefore, to recommend that an additional grant of Rs. 2,300, which is nearly half of the additional cost as explained below, may be sanctioned:—

Already approved by Government.

	RS.
(a) Original estimate for improvements approved by Government.	11,975
(b) Estimate for bath-rooms	1,470
	13,445
(c) Amount of the revised estimate for improvements	16,300
(d) Cost of iron staircase shown in the above	350
(e) Estimate for bath-rooms referred to in (b)	1,470
	18,120
Half of the extra cost (Rs. 18,120—13,445) =	2,337

3. The original and the revised plans and estimates, etc., are submitted herewith.

ENCLOSURE.

Letter—from the Correspondent, St. Philomena's High School, Bellary.

To—the Director of Public Instruction.

Dated—the 18th November 1909.

No.—138.

With reference to Proceedings, No. 8296-A., dated 29th October 1909, I beg to say that I very much regret I did not sufficiently explain the necessity for the provision of (1) a verandah on the western side of the new building, (2) the extension of the covered way connecting the existing and new buildings, (3) a verandah at the north end of the new building on the ground floor only, and (4) a new spiral staircase in the north end of the east verandah of the new building.

It was originally intended to construct the new building nearer to the Military Church where it would have obtained a certain amount of shade, which was added to by some trees; but on the recommendation of the Principal Medical Officer, and at the instance of the Military Chaplain (who considered that the location of the new building would interfere with the ventilation of the church), it was moved a distance of 14 feet east of the proposed location. This leaves the western side of the new building quite bare and exposed to the glare and heat of the sun from noon to 6 P.M., by which time the walls will be in a highly heated condition, which heat will not be completely given off until midnight. It need hardly be necessary to say that this will cause much discomfort to the pupils and be detrimental to their health. The sun will shine in through the windows unless they are kept shut and this will interfere with the lighting of the rooms and the ventilation. If the verandah is a necessity on the eastern side (which has been sanctioned), it is much more so on the western side where the evening sun is hotter than on the eastern side. The intense heat and glare of the sun in Bellary is only understood by those who reside in this station in the hot weather when the thermometer is at 112 in the shade and not a breath of air stirring.

2. The new building has also been removed to a distance of 20 feet from the existing building on the recommendation of the Principal Medical Officer for the better ventilation of both buildings and the better lighting of the rooms.

3. The verandah at the northern end of the building, ground floor, is absolutely necessary for protection from the glare of the midday sun.

4. The spiral staircase in the existing building is in a dangerous condition, and cannot be used much longer. This will require renewal almost immediately. Access to the first floor will be very inconvenient when this renewal is in progress, if the proposed spiral staircase is not sanctioned. At other times the first floor will only be accessible by a very roundabout way.

5. I beg to say that the verandah and spiral staircase do not in any way provide additional accommodation for the pupils. The accommodation is sufficient for the pupils at present as sanctioned by Government, but I am hoping that I shall have an increased number of pupils as soon as I have accommodation for them.

In conclusion, I beg to say that the original estimate was prepared by a professional Engineer from instructions given by me, but I much regret to say that many items escaped me and for the omission of these items I am entirely to blame, as it was only when the work was in progress that the necessity for them was apparent. I can only express my great regret at the omissions and earnestly hope that you will pardon them, and reconsidering your decision, be so good as to kindly recommend the increased grant, for which I send the accompanying application with (1) original plans and estimates, (2) revised plan and estimate, (3) a letter from the Superintending Engineer, Public Works Department, Bellary, recommending a staircase for the new building, (4) a design of proposed staircase, with details of estimated cost.

IV

Note by the Chief Engineer, Public Works Department, dated 27th April 1910.

In G.O., No. 97, Educational, dated 16th December 1909, an estimate, amounting to Rs. 13,445, was sanctioned for improvements to the St. Philomena's High School at Bellary.

The Superintending Engineer submits a revised estimate, amounting to Rupees 18,120, the excess being due to further alterations and additions undertaken at the request of the school authorities and approved by the Director of Public Instruction and the Superintending Engineer.

These include the addition of a verandah on the west side on both floors, a verandah on the north side on the ground floor, the extension of the covered passage and the addition of a spiral staircase.

No. 252, EDUCATIONAL, 11TH MAY 1910.

The estimate, which has been scrutinised in the Chief Engineer's office, is recommended for sanction.

F. J. WILSON,
Chief Engineer, P.W.D.

Order—No. 252, Educational, dated 11th May 1910.

In the circumstances now represented by the Director of Public Instruction the amount of grant sanctioned in G.O., No. 97, Educational, dated 16th February 1909, towards the cost of extensions of and improvements to the building occupied by the St. Philomena's High School, Bellary, will be raised to Rs. 9,000.

2. The time fixed for the completion of the building and for the submission of the certificate of actual expenditure incurred on the work will be further extended up to 31st December 1910 and 28th February 1911, respectively.

(True Extract.)

L. M. WYNCH,
Ag. Secretary to Government.

To the Director of Public Instruction,
with enclosures and Chief Engineer's note.
,, Accountant-General.

EDUCATIONAL DEPARTMENT.

NOTES CONNECTED WITH G.O., No. 252, EDUCATIONAL,
DATED 11TH MAY 1910.

[SUBJECT.—Payment of an additional grant of Rs. 2,300 towards the extensions and improvements to St. Philomena's High School, Bellary.]

Previous papers:

G.O., No. 97, Educational, dated 16th February 1909.
,, 555 ,, 11th October ,,

From the Director of Public Instruction, dated 27th January 1910, No. 8296.

Submitted that plans and estimates may be forwarded to the Public Works Department for scrutiny.

P.R.—4-2-10.

K. RANGASWAMI AIYANGAR—4-2-10.

C. A. SOUTER—4-2-10.

To the Public Works Department.

PUBLIC WORKS DEPARTMENT.

Note by the Chief Engineer, Public Works Department, dated 27th April 1910.

The plans and estimates have been sanctioned in the Chief Engineer's office and are recommended for sanction.

P. HAWKINS—27-4-10.

To the Educational Department.

L. M. WYNCH—3-5-10.

EDUCATIONAL DEPARTMENT.

The estimated cost of the building originally amounted to Rs. 13,445, and in G.O., No. 97, Educational, dated 16th February 1909, a grant not exceeding Rs. 6,700 was sanctioned. The revised estimate now submitted by the Director of Public Instruction amounts to Rs. 18,120, the excess being due to further alterations and additions undertaken at the request of the school authorities. The Director of Public Instruction now recommends an additional grant of Rs. 2,300. The total grant would then amount to Rs. 9,000, which is a little less than one-half of the estimated cost—vide article 57 of the Code of Regulations for European schools, under which one-half is the ordinary maximum rate of grant.

RS.
6,700
2,300
—
9,000
—

2. In G.O., No. 97, Educational, dated 16th February 1909, the time fixed for the completion of the building was 31st October 1909. This period was subsequently extended to 31st December 1909—vide G.O., No. 555, Educational, dated 11th

No. 252, EDUCATIONAL, 11TH MAY 1910.

October 1909. The period so extended also having expired, the authorities of the school will require a further extension of time for the completion of the additions to the building now approved. It is submitted that the time for completion of the building may be extended to 31st December 1910 and that for the submission of the certificate of actual expenditure may be extended to 28th February 1911. This will, it is presumed, give the authorities of the school sufficient time for the completion of the building and the Director of Public Instruction sufficient time for the authorization of the payment of the grant during the current official year.

They do not however ask for it.

K.R.—6-5-10.

submitted that the time for completion of the building may be extended to 31st December 1910 and that for the submission of the certificate of actual expenditure may be extended to 28th February 1911. This will, it is presumed, give the authorities of the school sufficient time for the completion of the building and the Director of Public Instruction sufficient time for the authorization of the payment of the grant during the current official year.

3. The draft order placed below is submitted for approval.

P.R.—5-5-10.

K. RANGASWAMI AYYANGAR—6-5-10.

All these items of extra expenditure could, I submit, have been foreseen at a very much earlier stage; but as apparently, no actual expense would have been saved thereby, the increased grant may perhaps be sanctioned. The time for completion may also be extended as in the draft order.

S. H. SLATER—9-5-10.

The draft order is submitted for approval.

L. M. WYNCH—10-5-10.

Approved.

M. H[AMMICK]—10-5-10.

Issue.

L. M. WYNCH—11-5-10.

[G.O., No. 252, Educational, dated 11th May 1910.]

READ AGAIN G.O., No. 97 Edo, dated 16th February 1909.

555 Fedl, " 11th October 11 1909. - 1

READ ALSO:—

C. No. 197, From the D.P. 9, No. 8296/07, dated 27-1-1980

Chief Engineer's note 27-4-1960

99 99 99 99 99 99 99 99 190

ORDER.

No. 256, dated 11-5-1960

In the circumstances now represented by the D.P.D. the amount of ~~the~~ Grant Sanctioned in G.O. 97 E.O. of 16th February 1909 towards the Cost of extensions of and improvements to the building occupied by ~~the~~ St. Philomena's High School, Bellary, will be raised to Rs 9,000/—

2. The time fixed for the Completion of the building and for the submission of the Certificate of actual expenditure incurred on the work will be further extended up to 31st December 1910 and

28.

28th February 1911, respectively.

PTD
4.5.10

200

Sum
9.5.10

b

10P

6.5.10

To,

the D.P.D. with enclosures ✓

A.G. + C.F.S. note.

~~ET (para 1 of order only)~~

Slip
11/5/10

Lib.

10/5/10

ORDINARY.

PRESS SLIP.

PREFERENCE.

URGENT (a).

EDUCATIONAL
LEGISLATIVE DEPARTMENT.

Current No. 197, dated 27-7-1910.

G.O., No. 252, dated 11-5-1910.

Number of MS. pages sent { Correspondence including order or orders
(b)
Notes.....

Docket Building grant Raising Rs. 9000 for
grant sanctioned for extension and improve-
ments to the buildings occupied by St. Philomena's
High School Bellary and extending the time
fixed for the completion of the building and for
the submission of the certificate of actual
expenditure to 31st Dec 1910 and 28th Feb 1911, respectively.

Number of copies required when struck off (not including
copies for volumes and editors' table which are retained
in the Press).

Complete
correspondence
and orders.

Notes

FOR RECORD.*

Madras Records	25	15
Ooty Records	3	3
For filing with original	1	1

Total ...

FOR ISSUE.†

	Letter only.	Complete G.O.	Special issue copies (b) of G.O.		Notes.
			No.	Papers.	
Signature copies.....					
India Office.....					
Govt. of India.....Dept.					
Public Department.....					
Judicial Department.....					
Financial Department.....					
Revenue Department.....					
Public Works Department.....					
Local and Municipal Department.....					
.....Dept.					
Total ...					
Spare copies.	The Director of Public Instruction.....	6			
	The Comr. for Govt. Examinations.....				
	The Superintendent, Govt. Museum.....				
	The Surgeon-General.....				
	The Accountant-General.....	7			
	The Collector of.....	1			
	The P. D. B.....				
	The.....				
	The.....				
	The.....				
Total ...					

INSTRUCTIONS FOR THE SECRETARIAT.

(a) If a paper is marked to be printed urgently, the Superintendent of the section concerned should sign the Press slip. The Superintendent should exercise a careful discretion in the matter.

(b) Each letter, memorandum, or order, or set of orders, in the file of correspondence should be headed in succession with the Roman numeral I, II, III, etc., the number being written in red ink or blue chalk above the item. The particular papers to be printed in the special issue-copies should be indicated by the Roman numeral (I, II, etc.) by which that item has been headed in the correspondence file. All matter, including marginal remarks or references, to be printed should be written in ink and matter which should not be printed should be encircled. Initials and signatures that are not quite legible should be re-written distinctly.

(b¹) For rules regarding printing of notes, see the rules in G.O., No. 1220, Public, dated 30th November 1900.

(c) The number of copies and the details of distribution should be filled in by the Superintendent or Referencer concerned.

(d) In the absence of special instructions to the Press to keep matter standing for a specified period, ordinary papers of 8 pages and under will be kept standing for one week, and larger papers for two weeks only. The type of notes and of all confidential papers is distributed immediately after striking.

(e) This slip, properly and completely filled in, should accompany every paper sent to Press; it will be returned by the Press when proofs are furnished; it should be sent to the Press when a call is made for revised proofs or when a corrected proof is sent for striking. When finally returned by Press it should be filed with the original order or letter.

INSTRUCTIONS FOR THE PRESS.

(a) If, in the opinion of the Superintendent of the Press, a paper has been marked urgent unnecessarily, he should send the Press slip to the Deputy Registrar with a remark to that effect.

(b) Unless a note to the contrary is made against the matter, pencil entries should not be printed. The Superintendent of the Press may bring to the notice of the Deputy Registrar any instance of incomplete or careless editing.

(c) Signature copies of letters to the Secretary of State or to the Government of India should be printed on hand-made paper.

(d) This slip should be returned by the Press to the Secretariat when proofs are furnished; it will be sent back to the Press when proofs are returned corrected and should be finally returned to the Secretariat when struck-off copies are supplied.

(e) The names of the Secretary and Members should be printed in full when they occur on the right hand side, but only the first time when they appear on the left side, the initials alone being printed later.

* Copies distributed on.....*(Press Clerk.)

† Copies distributed on.....*(Despatcher.)

TO PRESS, MADRAS.
OOTY.

A

Please send proof in triplicate. The papers have been carefully edited.

B

Proof returned corrected. Please strike off and send number of copies as indicated.

C

As the matter is clear manuscript and has been carefully edited, (b) proof need not be sent. Please print and supply number of copies as indicated.

Type may be released after usual interval.
at once.

Type may be released after usual interval.

.....Clerk.

.....Clerk.

.....Clerk.

.....Supdt.

.....Supdt.

.....Supdt.

(b) Three copies of proof of all notes should be sent for approval, except when instructions are given to the contrary.

SPECIAL INSTRUCTIONS.

TO BE FILLED IN BY THE PRESS.

Diary.	Initials of Press official.		
Received in Press on.....	13.5.10	S.H.	
First proof furnished on.....	18.5.10	S.B.	
Call for revised proof received on.....			
Revised proof furnished on.....			
Corrected proof received for striking on.....	26.5.10	S.H.	
Final copies supplied on.....	30/5/10	S.B.	

Account of copies.	Complete copies.	Notes.	Issue copies.
Supplied to Secretariat for Record.....	29	19	
" " " Issue.....	24		
For Volumes.....	16		
For E.T.....			
Total ...	69	19	