

# Educational (1910) Department.

ORDINARY MS.

G.O., No. 5-91

DATED 18-10-10

② 5

[Despatch Abstract.]

American Arcot Mission Secondary School, Tindivanam. Extending the time fixed for the completion of the building occupied by the — and for the submission of the certificate of actual expenditure incurred on the work up to 31<sup>st</sup> Dec 1910 & 31 Jan 1911 respectively.

# BACK PAPERS.

| G.O. | No. | Department. | Date. | G.O. | No. | Department. | Date. |
|------|-----|-------------|-------|------|-----|-------------|-------|
|      |     |             |       |      |     |             |       |

# FURTHER PAPERS.

| G.O. | No. | Department. | Date. | G.O. | No. | Department. | Date. |
|------|-----|-------------|-------|------|-----|-------------|-------|
|      |     |             |       |      |     |             |       |

[ E. L. ]

2,400-15-3-00.

EDUCATIONAL DEPARTMENT.

# CURRENT FILE.

## CONTENTS.

| From   | Number. | Date.   | Pages.         |
|--------|---------|---------|----------------|
| [1893] | 2-0-9.  | 6394/10 | 8. 10. 10. 1-3 |

PAPERS PUT UP WITH CURRENT No. \_\_\_\_\_

Papers of the department to which the current belongs.

| Number. | Date. | Original (=O.)<br>or spare copy<br>(=S. C.) | Remarks.<br>(In this column such of the<br>papers as have been removed<br>for copying, printing,<br>etc., should be marked with<br>a cross.) | Initials of Referencer with date<br>in token of return to Reference<br>department. |
|---------|-------|---------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------|
|         |       |                                             |                                                                                                                                              |                                                                                    |

Papers of other departments.

| Department. | Number. | Date. | Original (=O.)<br>or spare copy<br>(=S. C.) | Despatcher to note the return of the papers to<br>the departments concerned. |
|-------------|---------|-------|---------------------------------------------|------------------------------------------------------------------------------|
|             |         |       |                                             |                                                                              |

Stock Form No. 151.  
10,000-16-4-10.

Educational

LOCAL AND MUNICIPAL DEPARTMENT. *1/2* *Sl. No. 19*



CURRENT No.

Received

191

Registered

191

Subject.

Recommending that the time allowed for the completion of the  
extensions to the building occupied by the American Mission  
Secondary School at Tindivanam may be extended until 31st  
December next.

ENCLOSURES.

No. \_\_\_\_\_

Ref on Current No. 6394/10

Spare copies \_\_\_\_\_

Station, *Madras*, Dated the *30* October 191

From (Name) *The Hon'ble Mr. A.G. Bourne, D.Sc. F.R.S.C.I.*

(Designation) *Director of Public Instruction,*

To *The Secretary to the Government of Madras,*

*Local and Municipal Department.*  
*Educational*

*Su,*

N.V.S.

*PRD*  
*10710*

2  
Tindivanam,  
16th September 10.

From

Rev. E.C. Scudder, M.A.,  
Manager, Secondary School,

Tindivanam.

To

The Director of Public Instruction,

Madras.

Sir,

I have the honour to say that although I have tried my best to push the work on the extension of my Secondary school I find that it will be quite impossible to finish all within the date specified in your Proceedings Dis No. 3649 of 10 dated 6th June 1910 (G.O. No. 250, Educational dated 10th May, (2) that the work is completed before the 1st October 1910) and I request that you will be good enough to extend the time 3 months or until 31st December.

The reasons for the request are as follows:-

*I was freed on  
consultation  
with the  
Govt*

1. The time specified was too little in the first place. / Had all the materials been on hand it would have been sufficient but every thing had to be ordered and begin only after permission was granted.
2. Suppliers of materials have been very slow in delivering goods; often my workmen were idle waiting for timber, bricks, iron etc.
3. The Executive Engineer has found it necessary to order the construction of 16 additional half pillars to support the trusses. Although he has given us drawings he has not yet given estimates and consequently the work is <sup>a</sup>delayed until they may be submitted to you for sanction of grant.
4. The necessity of such a long extension is that (1) there may be much hindrance on account of weather during the coming monsoon, and (2) there is to be a change of Manager-ship

3  
on the 1st Proximo and the new man may have various difficulties  
in carrying on the work.

Hoping for a favourable reply,

I have the honour to be,


Sir,

Your most obedient servant,

(Signed) E.C. Scudder.

-----  
Ref on Cur No. 6394/10 dated 8<sup>th</sup> October 10.

Submitted to Government, with reference to G.O. No. 250  
y. Educational, dated 10th May 1910 and recommended.

  
For Director of Public Instruction.

N.V.S.  
y.

# NOTES.

---

C. No. 1983 From the D. O. 9. No. 6394/10, dated 8. 10. 1910.

SUBJECT. Extension of time allowed for the completion of the building occupied by the American Mission Secondary School, Taidivanam.

The extension of time applied for, which is recommended by the D. O. 9, may be sanctioned.

2. The draft order below is for approval.

PP  
15.10.10.

The application for extension of time is dated 16<sup>th</sup> September 1910 but it <sup>has been</sup> forwarded by the D. O. 9's office only on the 8<sup>th</sup> October 1910, that is more than a week after the expiration of the time. The extension of time may be granted. Please see draft below.

RD  
17.10.10

18/10

18/10

Issued.

18/10

[Ex. No 591 Miss of 18-10-1910]

READ ALSO:—

19

[illegible]

Mi

4

PP  
15. 10. 10

$$\frac{10}{17.10-10}$$

17/10/20

Lumb.  
18/10/10

gesh  $7\frac{1}{2}$   
 $18/100$

To, The D.D. ✓  
" A. G. ✓  
18.10.11

When given for copying \_\_\_\_\_  
 When copied \_\_\_\_\_ } 1st  
 When examined \_\_\_\_\_ }  
 When signed \_\_\_\_\_ }

READ AGAIN G.O., No. \_\_\_\_\_ DATED 19\_\_

CURRENT No. \_\_\_\_\_

ENCLOSURES TO C. No. \_\_\_\_\_

ORDER OF GOVERNMENT.

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH  
 IN ORIGINAL.

N.B.—

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.

A A A A A A A