

Educational (191 /) Department.

ORDINARY MS.

G.O., No. 116

DATED 24-2-1911.

[Despatch Abstract.]

St. John's girls' high school, Nazareth.

Approving the revised estimate amounting to Rs 13,450 for the construction of outhouses attached to the building occupied by the —.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Stock Form No. 135.

[S.A.L.]
68
3,000-23-2-08.

Executive
LEGISLATIVE DEPARTMENT.

CURRENT FILE.

CONTENTS.

From	Number.	Date.	Pages.
CN- 38. D.P.I	7737/0	5- 1- //	

PAPERS PUT UP WITH CURRENT No.

Papers of the department to which the current belongs.


Number.	Date	Original (=O.) or spare copy (=S. C.)	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department.

Papers of other departments.

Department.	Number.	Date.	Original (=O.) or spare copy (=S. C.)	Despatcher to note the return of the papers to the departments concerned.

EDUCATIONAL DEPARTMENT.

Received



191

Registered

6/1/11

191

Subject.

Submitting for approval revised estimate, prepared by the Executive Engineer, for the construction of outhouses attached to the building occupied by the St. John's Girls' High School, Nazareth.

ENCLOSURES.

No. 2 Plans &
2 Sets,
(sent separately)
Spare copies

R.C. No. 7737/10

Station Madras Dated the 5th January 1911.

From (Name) The Hon'ble Mr. J.H. Stone, M.A., F.R.H.S.,

(Designation) Ag. Director of Public Instruction.

To The Secretary to the Government of Madras,
Educational Department.

Sir,

N. In G.O.No. 6, Educational, dated 6th January 1910 a grant of Rs 3,000 was sanctioned towards the cost of constructing outhouses attached to the building occupied by the St. John's Girls' High School, Nazareth. The correspondent of the school now submits a revised estimate (Rs 13,450) in lieu of the one (Rs 14,005) already approved by Government with the following explanation:-

"The changes in construction were advised by C. Peddie Esq., Executive Engineer of the Division; not only because the structure would be stronger but also because sun-dried brick would harbour insects, rats and other vermin whereas burnt-brick would not."

2. The details of the difference, (Viz., Rs 555) between the revised estimates and the approved estimate

SR
6/1

are:-

Work.	cost according to		Increase or decrease Rs
	Approved Estimate. Rs	Revised Estimate. Rs	
1. Constructing bath rooms etc.,	2,590	2,740	+ 150
2. Do. Pounding etc., rooms	2,600	2,670	+ 70
3. Do. dormitory	5,035	4,710	- 325
4. Do. a latrine	900	890	- 10
5. Sinking a well	330	380	+ 50
6. Constructing a compound wall	2,550	2,060	- 490
Total	14,005	13,450	- 555

3. In view of the fact that the revised estimates ^{has} have been prepared at the instance of the Executive Engineer ~~it is~~ herewith submitted for the approval of Government.

D 4. The approved estimates with two plans ^{is} ~~are~~ also submitted for reference.

I have the honour to be,

Sir,

Your most obedient servant,

[Signature]

for Director of Public Instruction.

b.l.
M.R.B.

13450
4710
3 8740
2910

NOTES.

C. No. 38 From the D. P. I. No 7737/10 dated 5-1-1911.

SUBJECT.

Revised estimate for the construction of out-houses attached to the building occupied by the St. John's Girls' High School, Nazareth.

Submitted that the revised estimate may, in the first instance, be forwarded up to the P. W. D. for scrutiny.

We may approve this revised estimate unless P.W.D. has any objection

Edl no. no. 38-1 7/10/11

TO THE
SECRETARY
P.W.D.

P.W. U. O. R. No. 48
Dated 12-1-11

LOCAL & MUNICIPAL
23 FEB 1911
SECRETARY

CA/
of
P.W.D.

P.W.D.

The revised estimate has been scrutinized in the CE Office & may be approved.

Edl no

Atty

Educational Department.

Please see the notes connected with G.O. 6 Edl dy 6th January 1910. The amount of the Grant sanctioned in that G.O. requires no alteration with reference to the revised estimate.

The

PO
3/2

NOTES.

The draft order placed below is submitted for approval.

PTP
23.2.11

PO
23.2.11

Issued
Jm
24/2/11

[Exp. no 116 hrs of 24-2-11]

READ ALSO:—

" " , " ", " ", " " 191

" ") " " , " , " 191

ORDER.

mis

No. 116, dated 24-2-1911

The Govt approve the revised estimate amounting to Rs 13,450 for the construction of outhouses attached to the building occupied by the St John's Girls' High School, Nazareth.

PP

23.2.

50

$$23.2 \cdot 11$$

Don
24/2/00

copy with
plain text.
1-3-11

To the D.O.I. with enclosures returned.

When given for copying _____
 When copied _____
 When examined _____
 When signed _____

191

READ AGAIN G.O., No.
 191

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT.

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BRING MEANT FOR DESPATCH
 IN ORIGINAL.

N.B.—

- A = Copy in full.
- B = Not to be copied.
- F = Copy abstract only.
- Q = Copy Heading only.