

10-3-2362

[H. & L.]
114
1,000-20-1-11.

Educational (191/) Department.

ORDINARY MS.

G.O., No. 637

DATED 11-9-1911-

[Despatch Abstract.]

Buildings. Extending the line fence
for the completion of the compound wall
for the St. Philomena's High School,
Bellary and for the submission of the
certificate of actual expenditure incurred
on the work.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Stock Form No. 135.
4,000-9-5-10.

EDUCATIONAL DEPARTMENT.

Received 2-SEP 1911 191, Registered 4-9-1911.

Subject.

Recommending that the time fixed for the completion of the new compound wall for the St. Philomena's High School, Bellary may be extended till 31st December 1911.

ENCLOSURES.

No.

Ref. on Cur No. 531/11

Spare copies

Station Madras, Dated the 31st August 1911.

From (Name) The Hon'ble Mr. J.H. Stone, M.A., F.R.H.S.,

(Designation) Ag. Director of Public Instruction,

To The Secretary to the Government of Madras,
Educational Department.

Sir,

With reference to G.O. No. 231 Educational, dated 13th May 1911, I have the honour to recommend that the time fixed for the completion of the new compound wall for the St. Philomena's High School, Bellary may be extended till 31st December 1911.

2. The Correspondent has applied for extension till 1st September 1912 as the management want to postpone the construction of the wall and to build a kitchen which they consider more urgent and for which they have applied for a grant. I have informed them that the wall should be completed before the construction of the kitchen is undertaken.

I have the honour to be,
Sir,
Your most obedient servant,

R G Annew.

For Director of Public Instruction.

P.V.S.

READ AGAIN G.O., No. 241 *Ed*, dated 13 - 5 - 1911

” ” ” ” ” ” 191

READ ALSO:—

C. No. 2158, From the D.P. 9, No. 531/11, dated 31-8-1911

191

191

ORDER.

No. 637, dated 11. 9. 1911

The dates fixed in G.O. No. 281 of 1911
13th May 1911 for the completion of the
compound wall for the St. Philomena's
High School, Bellary, and for the submission
of the certificate of actual expenditure
incurred on the work will be extended up
to 31st December 1911 and 31st January
1912, respectively.

$\frac{PP}{8.9.11}$
 $\frac{AD}{9.9.11}$

9
10/11

✓ *scap*
11.9.11

✓ *scap*
13/9/11

When given for copying _____
 When copied _____
 When examined _____
 When signed _____ } 191

READ AGAIN G.O., No.
 191

, DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT.

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
 IN ORIGINAL.

N.B.—

A = Copy in full.
 B = Not to be copied.
 P = Copy abstract only.
 Q = Copy Heading only.